1FIIPS SAS REPORT FR010101 WISCONSIN DEPARTMENT OF TRANSPORTATION PAGE: 1 04/01/2003
MASTER CONTRACT SCHEDULE
Sched. Begin Date = 04/01/2003 - Sched. End Date = 05/01/2004

LETDATE DOT ORG PROJECT CONT HWY PROJECT ESTMATE
ID TYPE NO. DESCRIPTION RANGE $
OCOUNTY SUB ----- TIED WISDOT PROGRAM/(S)
PROG NC MILES BID

LET CONSTRUCTION
-04/08/2003 03-01 5105-03-73 LET NON NON DISTRICT WIDE SIGN BRIDGE REPAIR $500,000 - $749,999
DANE 305 0.000 VARIOUS LOCATIONS
CONST OPS - SIGN BRIDGE REPAIR
STATE HIGHWAY OPERATIONS PROGRAM
004/08/2003 03-01 5105-03-93 LET VAR HWY DISTRICT WIDE SPECIAL PV'T MARKING $100,000 - $249,999
DANE 305 0.000 TX 04/03 NON-INTERSTATE/BACKBONE - 2003
CONST OPS - PAVEMENT MARKING
STATE HIGHWAY OPERATIONS PROGRAM
004/08/2003 03-01 5105-04-93 LET VAR HWY DISTRICT WIDE LONG LINE PV'T MARKNG $250,000 - $499,999
DANE 305 0.000 AT 04/03 NON-INTERSTATE/BACKBONE - 2003
CONST OPS - PAVEMENT MARKING
STATE HIGHWAY OPERATIONS PROGRAM
004/08/2003 03-01 5105-05-93 LET VAR HWY DISTRICT WIDE SPECIAL PV'T MARKING $100,000 - $249,999
DANE 305 0.000 TX 04/03 INTERSTATE AND BACKBONE - 2003
CONST OPS - PAVEMENT MARKING
STATE HIGHWAY OPERATIONS PROGRAM
004/08/2003 03-01 5105-06-93 LET VAR HWY DISTRICT WIDE LONG LINE PV'T MARKNG $100,000 - $249,999
DANE 305 0.000 AT 04/03 INTERSTATE AND BACKBONE - 2003
CONST OPS - PAVEMENT MARKING
STATE HIGHWAY OPERATIONS PROGRAM
004/08/2003 03-01 5107-00-73 LET TWN RD LEGLER VALLEY ROAD BRIDGE & APPRS $100,000 - $249,999
GREEN 205 0.079 TOWN OF NEW GLARUS
CONST OPS - STRUCTURE & APPROACHES
LOCAL LOW COST BRIDGE

004/08/2003 03-01 5280-00-72 LET STH 113 DANE - LODI ROAD $4,000,000 - $4,999,999
DANE 303 4.500 CL 03/03 (CTH V -BELLIN STREET)
CONST OPS - G,B,S, & STRUCTURES
STATE 3R
004/08/2003 03-01 5280-02-71 LET STH 113 MAIN STREET, VILLAGE OF DANE $250,000 - $499,999
DANE 303 0.650 CL 03/03 MAIN STREET, VILLAGE OF DANE
CONST OPS - MILL AND OVERLAY
STATE 3R

004/08/2003 03-01 5281-01-71 LET STH 113 CORNER STREET, CITY OF LODI $500,000 - $749,999



COLUMBIA 303 0.398 CL 03/03 (SOUTH CORP LIMIT - SODDERS STREET)
CONST OPS - GRADING, BASE & SURFACE

STATE 3R
-FIIPS PARAMETERS: Division = 03, 04 Bureau = 01, 02, 03, 04, 05, 06, 07, 08
1FIIPS SAS REPORT FR010101 WISCONSIN DEPARTMENT OF TRANSPORTATION PAGE: 2 04/01/2003

MASTER CONTRACT SCHEDULE
Sched. Begin Date = 04/01/2003 - Sched. End Date = 05/01/2004

LETDATE DOT ORG PROJECT CONT HWY PROJECT ESTMATE
ID TYPE NO. DESCRIPTION RANGE $
OCOUNTY SUB ----- TIED WISDOT PROGRAM(S)
PROG NC MILES BID

LET CONSTRUCTION
-04/08/2003 03-01 5629-00-73 LET TWN RD RED DOG ROAD BRIDGE & APPROACHES $500,000 - $749,999
GRANT 205 0.152 TOWN OF HARRISON
CONST OPS - STRUCTURE & APPROACHES
LOCAL LOW COST BRIDGE
004/08/2003 03-01 5655-00-71 LET TWN RD WEST RIVERSIDE ROAD BRIDGE & APPRS $100,000 - $249,999
LAFAYETTE 205 0.047 TOWN OF GRATIOT
CONST OPS - STRUCTURE & APPROACHES
LOCAL LOW COST BRIDGE
004/08/2003 03-01 5704-00-72 LET CTH C USH 18 - STH 133 ROAD $250,000 - $499,999
GRANT 205 0.085 (LITTLE GREEN RIVER BRIDGE & APPRS)
CONST OPS - STRUCTURE & APPROACHES
LOCAL LOW COST BRIDGE
004/08/2003 03-01 5716-00-73 LET TWN RD BEHNKE ROAD BRIDGE & APPROACHES $100,000 - $249,999
GREEN 205 0.116 TOWN OF BROOKLYN
CONST OPS - STRUCTURE & APPROACHES
LOCAL LOW COST BRIDGE
004/08/2003 03-01 5755-00-62 LET CTH Q NEWARK ROAD BRIDGE, TOWN OF BELOIT $250,000 - $499,999
ROCK 303 0.000 (ROCK RIVER BRIDGE)
CONST OPS- BRIDGE PAINTING COMPLETE
STATE LOW COST BRIDGE
004/08/2003 03-01 5765-01-72 LET TWN RD MINERAL POINT RD BRIDGE & APPRS $100,000 - $249,999
ROCK 205 0.123 TOWN OF CENTER
CONST OPS - STRUCTURE & APPROACHES
LOCAL LOW COST BRIDGE
004/08/2003 03-01 5766-00-73 LET TWN RD OLD 11 ROAD BRIDGE & APPROACHES $100,000 - $249,999
ROCK 205 0.057 TOWN OF PLYMOUTH
CONST OPS - STRUCTURE & APPROACHES
LOCAL LOW COST BRIDGE
004/08/2003 03-01 5798-00-76 LET LOC STR STOUGHTON RD BR&APPS,C OF EDGERTON $100,000 - $249,999



ROCK 205 0.050 (SAUNDERS CREEK BRIDGE)
CONST OPS - STRUCTURE & APPROACHES
LOCAL LOW COST BRIDGE
004/08/2003 03-01 5992-07-44 LET LOC STR BELD ST BR & APPRS, CITY OF MADISON $250,000 - $499,999
DANE 205 0.049 FF 04/03 (WINGRA CREEK BRIDGE)
CONST OPS - STRUCTURE & APPROACHES
LOCAL LOW COST BRIDGE
-FIIPS PARAMETERS: Division = 03, 04 Bureau = 01, 02, 03, 04, 05, 06, 07, 08
1FIIPS SAS REPORT FR010101 WISCONSIN DEPARTMENT OF TRANSPORTATION PAGE: 3 04/01/2003
MASTER CONTRACT SCHEDULE
Sched. Begin Date = 04/01/2003 - Sched. End Date = 05/01/2004

LETDATE DOT ORG PROJECT CONT HWY PROJECT ESTMATE
ID TYPE NO. DESCRIPTION RANGE $
OCOUNTY SUB ----- TIED WISDOT PROGRAM(S)
PROG NC MILES BID

LET CONSTRUCTION
-04/08/2003 03-01 5992-07-56 LET LOC STR BELD ST BR & APPRS, C OF MADISON $0 - $99,999
DANE 205 0.049 FF 04/03 (WINGRA CREEK BRIDGE)
CONST OPS - WATER MAIN
LOCAL LOW COST BRIDGE
004/08/2003 03-01 6070-00-71 LET STH 68 FOX LAKE - WAUPUN ROAD $500,000 - $749,999
DODGE 303 0.570 (HAMILTON ST - CTH FF)
CONST OPS - GRADE, BASE & SURFACE
SAFETY (HES)

STATE 3R
004/08/2003 03-01 6130-00-75 LET LOC STR SILVER LAKE DRIVE, CITY OF PORTAGE $1,000,000 - $1,999,999
COLUMBIA 206 0.530 (STH 16 INTERSECTION)

CONST OPS - GRADE, BASE & SURFACE
SAFETY (HES)
STP URBAN 5,000 - 20,000
004/08/2003 03-01 6992-00-72 LET LOC STR RIVER ROAD BRIDGE & APPROACHES $250,000 - $499,999
DANE 205 0.123 VILLAGE OF DEFOREST
CONST OPS - STRUCTURE & APPROACHES
LOCAL LOW COST BRIDGE

004/08/2003 03-02 1000-65-42 LET NON HWY USH 45 $250,000 - $499,999
WASHINGTON 305 0.000 USH 41 to Friendly Dr
CONST/
STATE HIGHWAY OPERATIONS PROGRAM
004/08/2003 03-02 1060-02-60 LET IH 94 East West Freeway $100,000 - $249,999
WAUKESHA 303SE 0.000 1060-02-60 CTH C Interchange B-67-0064

Const/deck overlay bridge approache



SE FREEWAYS

004/08/2003 03-02 1060-05-95 LET IH 94 MARQUETTE FTMS System Preservation $1,000,000 - $1,999,999
MILWAUKEE 303SE 0.000 Various Locations
CONST/
MARQUETTE INTERCHANGE
004/08/2003 03-02 1080-09-70 LET USH 12 USH 12 & STH 50 INTERCHANGE $500,000 - $749,999
WALWORTH 303SE 0.000 EB OFF RAMP

CONST/CONST NEW RAMP & SIGNALS
SE FREEWAYS
-FIIPS PARAMETERS: Division = 03, 04 Bureau = 01, 02, 03, 04, 05, 06, 07, 08
1FIIPS SAS REPORT FR010101 WISCONSIN DEPARTMENT OF TRANSPORTATION PAGE: 4 04/01/2003
MASTER CONTRACT SCHEDULE
Sched. Begin Date = 04/01/2003 - Sched. End Date = 05/01/2004

LETDATE DOT ORG PROJECT CONT HWY PROJECT ESTMATE
ID TYPE NO. DESCRIPTION RANGE $
OCOUNTY SUB  ----- TIED WISDOT PROGRAM (S)
PROG NC MILES BID

LET CONSTRUCTION

-04/08/2003 03-02 1228-15-70 LET IH varies Var Bridges on Milw Freeways $1,000,000 - $1,999,999
MILWAUKEE 303SE 0.000 I43QCoLn Rd&Cntr Av;I94@92;USH45@ST
PE/Bridge Rehab
SE FREEWAYS
004/08/2003 03-02 2060-07-71 LET LOC STR SOUTH HOWELL AVENUE $1,000,000 - $1,999,999
MILWAUKEE 206 0.800 E WILBUR AVE - E OKLAHOMA AVE
RECONSTRUCT (EXCLUDING STRUCUTRE)
STP URBAN OVER 200,000
004/08/2003 03-02 2175-05-70 LET LOC STR N. 124TH STREET $1,000,000 - $1,999,999
MILWAUKEE 206 0.000 BURLEIGH RD - CAPITOL DR
CONST/PAVEMENT RESURFACING
STP URBAN OVER 200,000
004/08/2003 03-02 2565-00-72 LET STH 57 GREEN BAY AVENUE C $750,000 - $999,999
MILWAUKEE 303 0.320 JF 10/02 WEST LAWN - NORTH CITY LIMITS
CONST. /RESURFACE
STATE 3R
004/08/2003 03-02 2565-03-71 LET STH 57 GREEN BAY AVENUE C $500,000 - $749,999
MILWAUKEE 303 0.000 JF 10/02 BRIDGE OVER LINCOLN CREEK & APPR.

CONST / BPM & BRIDGE REHAB. B40-651
STATE LOW COST BRIDGE
004/08/2003 03-02 2718-06-70 LET STR STR N. GRAND AVENUE & WISCONSIN AVENUE $0 - $99,999
WAUKESHA 206 0.000 TRAFFIC SIGNAL REHABILITATION



Construction/HES
SAFETY (HES)

004/08/2003 03-02 3120-06-70 LET STH 67 SOUTH LINCOLN STREET C $3,000,000 - $3,999,999
WALWORTH 303 1.150 I43 TO WALWORTH STREET
CONST/RECONSTRUCT,
STATE 3R
004/08/2003 03-02 3727-00-70 LET LOC STR SHERIDAN ROAD $500,000 - $749,999
KENOSHA 206 0.249 INTERS WITH BIRCH ROAD (IS)
CONST/RECONSTRUCTION
STP URBAN 50,000 - 200,000
004/08/2003 03-02 3783-00-70 LET CTH C GENESEE STREET R $2,000,000 - $2,999,999
WAUKESHA 206 0.500 1060-02-60 STOCKS DRIVE - BARK RIVER

CST/REC. NO ADD'L LN
STP URBAN 5,000 - 20,000
-FIIPS PARAMETERS: Division = 03, 04 Bureau = 01, 02, 03, 04, 05, 06, 07, 08
1FIIPS SAS REPORT FR010101 WISCONSIN DEPARTMENT OF TRANSPORTATION PAGE: 5 04/01/2003
MASTER CONTRACT SCHEDULE
Sched. Begin Date = 04/01/2003 - Sched. End Date = 05/01/2004

LETDATE DOT ORG PROJECT CONT HWY PROJECT ESTMATE
ID TYPE NO. DESCRIPTION RANGE $
OCOUNTY SUB  ----- TIED WISDOT PROGRAM (S)
PROG NC MILES BID

LET CONSTRUCTION

-04/08/2003 03-03 4010-11-71 LET STH 28 SOUTH BUS DRIVE, CITY OF SHEBOYGAN $2,000,000 - $2,999,999
SHEBOYGAN 303 0.460 SQ 02/03 16TH ST - GEORGIA AVE
R/W - CLEAR
STATE 3R
004/08/2003 03-03 4010-11-73 LET STH 28 STRSCAPE ENHNCMNT,CITY OF SHEBOYGAN $100,000 - $249,999
SHEBOYGAN 303 0.000 SQ 02/03 16TH ST - GEORGIA AVE
R/W-NO
SMIP STATE TYPE 1 ENHANCEMENTS
004/08/2003 03-03 4010-15-71 LET STH 28 EMRG FLOOD REPAIRS,CITYOF SHEBOYGAN $100,000 - $249,999
SHEBOYGAN 303 0.000 SQ 02/03 16TH ST - GEORGIA AVENUE
0 EMERGENCY FLOOD RELIEF
004/08/2003 03-03 4100-19-71 LET USH 151 CITY OF CHILTON $750,000 - $999,999
CALUMET 303 0.541 QUINNEY ROAD - HEIMANN STREET
R/W - CLEAR
STATE 3R
004/08/2003 03-03 4161-02-71 LET CTH EE CTH EE, CITY OF DEPERE $100,000 - $249,999
BROWN 206 0.000 GRANT STREET @ NINTH STREET INTERSE

HES - ROUND ABOUT R/W-CLEAR



SAFETY (HES)
004/08/2003 03-03 4517-00-71 LET LOC STR LIBAL STREET, VILLAGE OF ALLOUEZ $750,000 - $999,999
BROWN 206 1.040 LEBRUN-VANDEHEI & KALB-N VIL LIMITS
STP-URBAN-R/W-CLR-FHWA37-CHECK CAPS
STP URBAN 50,000 - 200,000
004/08/2003 03-03 4987-01-56 LET CTH EA EASTERN ARTERIAL CITY OF GREEN BAY $1,000,000 - $1,999,999
BROWN 206 0.929 WHITTER ROAD-HUMBOLDT ROAD (CTH N)
STP URBAN R/W-CLEAR 37 CK CAP
STP URBAN 50,000 - 200,000
004/08/2003 03-03 4996-00-47 LET LOC STR BROADWAY AVENUE, CITY OF SHEBOYGAN $750,000 - $999,999
SHEBOYGAN 205 0.000 sSQ 02/03 17TH ST - 14TH ST
B-59-265 Removal/over STH 28 R/W-C
LOCAL LOW COST BRIDGE

004/08/2003 03-03 6200-08-71 LET STH 110 MURDOCK AVE - USH 41 $2,000,000 - $2,999,999
WINNEBAGO 303 1.560 MURDOCK AVE - USH 41
R/W YES BY CITY & STATE
STATE 3R
-FIIPS PARAMETERS: Division = 03, 04 Bureau = 01, 02, 03, 04, 05, 06, 07, 08
1FIIPS SAS REPORT FR010101 WISCONSIN DEPARTMENT OF TRANSPORTATION PAGE: 6 04/01/2003

MASTER CONTRACT SCHEDULE
Sched. Begin Date = 04/01/2003 - Sched. End Date = 05/01/2004

LETDATE DOT ORG PROJECT CONT HWY PROJECT ESTMATE
ID TYPE NO. DESCRIPTION RANGE $
OCOUNTY SUB  ----- TIED WISDOT PROGRAM (S)
PROG NC MILES BID

LET CONSTRUCTION

-04/08/2003 03-03 6529-05-71 LET CTH E CTH EE - ECL $500,000 - $749,999
OUTAGAMIE 206 4.450 VAN ASTEN ROAD - CTH EE
STP-RURAL R/W-CLEAR
STP RURAL
004/08/2003 03-04 6898-04-70 LET CTH A WAUPACA BYPASS $250,000 - $499,999
WAUPACA 206 0.000 6898-04-70 SO APPLE TREE LN - USH 10 INTERCHGE
STP RURAL RECONSTRUCT
STP RURAL
004/08/2003 03-04 6898-04-71 LET USH 010 WAUPACA BYPASS $6,000,000 - $6,999,999
WAUPACA 303 0.200 6898-04-70 USH 10/STH22&54/CTH A INTERCHANGE
CONSTRUCTION
BACKBONE - NON-SE WI
004/08/2003 03-04 6999-00-70 LET LOC LOCAL STEVENS DRIVE, CITY OF WAUSAU $250,000 - $499,999
MARATHON 302 0.000 BRADY STREET - RANDOLPH STREET

RECONSTRUCTION



MAJORS

004/08/2003 03-05 1077-05-60 LET IH 90 I-90/STH 131 INTERCHANGE (SEC 5-07) $250,000 - $499,999
MONROE 303 0.000 B41-117, ST 131 INTERCHG AT TOMAH
BR SHRM/BR PAINTING
BACKBONE - NON-SE WI
004/08/2003 03-05 5369-07-71 LET TWN RD ANDERSON LANE,TOWN OF WILLOW $100,000 - $249,999
RICHLAND 205 0.000 LITTLE WILLOW RVR BR & APP/B-52-243
.1 M W OF CTH NN/BR REP/P-52-939
LOCAL LOW COST BRIDGE
004/08/2003 03-05 5379-04-71 LET TWN RD UNION AVENUE,TOWN OF FOREST $100,000 - $249,999
VERNON 205 0.000 WARNER CR BR & APP/P-62-219
.1 M S OF CTH P/BR REPL/P-62-145
LOCAL LOW COST BRIDGE
004/08/2003 03-05 7998-00-41 LET CTH ET EAST VETERANS STREET, TOMAH $500,000 - $749,999
MONROE 206 0.604 USH 12-NORTH GLENDALE AVENUE
RECONST - CTH ET
STP URBAN 5,000 - 20,000
004/08/2003 03-06 7220-00-72 LET STH 25 DURAND - MENOMONIE ROAD $1,000,000 - $1,999,999

DUNN 303 0.000 CP 12/05 RED CEDAR RIVER BRIDGE:B-17-0181
0.1 MILES NORH JUNCTION STH 72
STATE LOW COST BRIDGE
-FIIPS PARAMETERS: Division = 03, 04 Bureau = 01, 02, 03, 04, 05, 06, 07, 08
1FIIPS SAS REPORT FR010101 WISCONSIN DEPARTMENT OF TRANSPORTATION PAGE: 7 04/01/2003
MASTER CONTRACT SCHEDULE
Sched. Begin Date = 04/01/2003 - Sched. End Date = 05/01/2004

LETDATE DOT ORG PROJECT CONT HWY PROJECT ESTMATE
ID TYPE NO. DESCRIPTION RANGE $
OCOUNTY SUB  ----- TIED WISDOT PROGRAM (S)
PROG NC MILES BID

LET CONSTRUCTION
-04/08/2003 03-06 7220-00-74 LET STH 025 DURAND - MENOMONIE ROAD $100,000 - $249,999
DUNN 303 0.100 CP 12/05 SPRING CREEK BRIDGE:B-17-0980
3.2 MILES NORTH JUNCTION CTH Y
STATE LOW COST BRIDGE
004/08/2003 03-06 7855-01-72 LET TWN RD TOWN GRANT, CARDINAL AVENUE $250,000 - $499,999
CLARK 205 0.000 SOUTH BRANCH ONEILL CR BR:B-10-0207
0.9 MILES NORTH JUNCTION USH 10
LOCAL LOW COST BRIDGE
004/08/2003 03-06 7995-01-38 LET LOC ST CITY EAU CLAIRE, MAIN STREET $1,000,000 - $1,999,999
EAU CLAIRE 206 0.330 7995-01-38 FARWELL STREET - GROVE STREET
CONST OPS - RECST



004/08/2003 03-06 7995-01-65 LET LOC ST EAU CLAIRE, MAIN STREET $1,000,000 - $1,999,999
EAU CLAIRE 206 0.390 7995-01-38 GROVE ST - 600 FEET EAST SUMMER ST
CONST OPS - RECST
STP URBAN 50,000 - 200,000
004/08/2003 03-06 8905-03-72 LET CTH M USH 53 - STH 27 ROAD $750,000 - $999,999
CHIPPEWA 205 0.000 CHIPPEWA RIVER BRIDGE:B-09-0003
0.5 MILES WEST JUNCTION STH 27
LOCAL LOW COST BRIDGE
004/08/2003 03-07 1177-10-70 LET USH 51 SOUTH COUNTY LINE - CTH M $1,000,000 - $1,999,999
VILAS 303 5.980
0 STATE 3R
004/08/2003 03-07 9165-09-70 LET STH 55 WI/MI BORDER BRIDGE $750,000 - $999,999
FOREST 303 0.000 B-21-0022
0 STATE LOW COST BRIDGE
004/08/2003 03-07 9836-04-70 LET LOC LOC WOLF RIVER BRIDGE AND APPROACHES $250,000 - $499,999
LANGLADE 205 0.080 CLEAR LAKE ROAD
P-34-0041
LOCAL LOW COST BRIDGE
004/08/2003 03-07 9848-01-70 LET LOC LOC PINE RIVER BRIDGE & APPROACHES $100,000 - $249,999
LANGLADE 205 0.070 PETERSON ROAD
P-34-0058
LOCAL LOW COST BRIDGE
-FIIPS PARAMETERS: Division = 03, 04 Bureau = 01, 02, 03, 04, 05, 06, 07, 08
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MASTER CONTRACT SCHEDULE
Sched. Begin Date = 04/01/2003 - Sched. End Date = 05/01/2004
LETDATE DOT ORG PROJECT CONT HWY PROJECT ESTMATE
ID TYPE NO. DESCRIPTION RANGE $
OCOUNTY SUB  ----- TIED WISDOT PROGRAM (S)
PROG NC MILES BID
LET CONSTRUCTION
-04/08/2003 03-07 9860-04-70 LET LOC LOC BIG HAY MEADOW CREEK BRIDGE & APPR $100,000 - $249,999
LINCOLN 205 0.050 OLD 17 ROAD
B-35-0840
LOCAL LOW COST BRIDGE
004/08/2003 03-08 8771-04-71 LET CTH M CTH M/S FORK FLAMBEAU RIVER BRIDGE $500,000 - $749,999
SAWYER 205 0.208 TOWN OF WINTER/B-57-0066
CONST, BR REPLACE, B-57-0009
LOCAL LOW COST BRIDGE
004/08/2003 03-08 8862-01-71 LET CTH E CTH E/APPLE RIVER BRIDGE $250,000 - $499,999

STP URBAN 50,000 - 200,000



POLK 205 0.189 TOWN OF APPLE RIVER//B-48-0048
CONST, BR REPLACE, B-48-0410
LOCAL LOW COST BRIDGE

005/13/2003 03-01 1200-04-80 LET USH 151 BELMONT HISTORIC WELCOME CENTER $100,000 - $249,999
LAFAYETTE 302 0.000 (CTH G INTERCHANGE)
CONST OPS - Tl ENHANCEMENT
MAJORS
SMIP STATE TYPE 1 ENHANCEMENTS
005/13/2003 03-01 1200-04-85 LET CTH YD MINERAL POINT - DODGEVILLE ROAD $250,000 - $499,999
IOwWA 302 1.790 5255-00-61 (STH 23 - EAST BARRELTOWN ROAD)
CONST OPS - GRADE & BASE (JT)
MAJORS
005/13/2003 03-01 1643-01-73 LET USH 14 WEST COUNTY LINE - WISCONSIN RIVER $3,000,000 - $3,999,999
SAUK 303 7.950 WEST COUNTY LINE - WISCONSIN RIVER

CONST OPS - PULVERIZE AND OVERLAY
PASSING LANE PROGRAM

005/13/2003 03-01 3315-00-63 LET USH 014 IH 90 - STH 11 ROAD $250,000 - $499,999
ROCK 303 3.960 (WRIGHT ROAD - STH 11)
CONST OPS - MILL AND OVERLAY
STATE 3R
005/13/2003 03-01 5105-02-92 LET VAR HWY DISTRICT WIDE $100,000 - $249,999
DANE 305 0.000 REFURBISH RAISED PV'T MARKERS-2003

CONST OPS - REFURBISH AND INSTALL
STATE HIGHWAY OPERATIONS PROGRAM

005/13/2003 03-01 5245-00-60 LET STH 23 DARLINGTON - MINERAL POINT ROAD $1,000,000 - $1,999,999
LAFAYETTE 303 13.600 EH 03/03 DARLINGTON - MINERAL POINT ROAD
CONST OPS - RECYCLE BPM
STATE 3R
OFIIPS PARAMETERS: Division = 03, 04 Bureau = 01, 02, 03, 04, 05, 06, 07, 08
1FIIPS SAS REPORT FR010101 WISCONSIN DEPARTMENT OF TRANSPORTATION PAGE: 9 04/01/2003

MASTER CONTRACT SCHEDULE
Sched. Begin Date = 04/01/2003 - Sched. End Date = 05/01/2004

LETDATE DOT ORG PROJECT CONT HWY PROJECT ESTMATE
ID TYPE NO. DESCRIPTION RANGE $
OCOUNTY SUB ----- TIED WISDOT PROGRAM(S)
PROG NC MILES BID

LET CONSTRUCTION
-05/13/2003 03-01 5245-02-74 LET STH 23 DARLINGTON - MINERAL POINT ROAD $0 - $99,999
LAFAYETTE 303 0.000 EH 03/03 (FORT DEFINACE HISTORIAL MARKER)
CONST OPS-HISTORICAL FACILITY (T1)
SMIP STATE TYPE 1 ENHANCEMENTS



005/13/2003 03-01 5255-00-61 LET STH 023 IOWA STREET, CITY OF DODGEVILLE $100,000 - $249,999

IOwWA 303 0.670 5255-00-61 (USH 151 - SOUTH CONST LIMITS)
CONST OPS - RECYCLE BPM
STATE 3R
005/13/2003 03-01 5600-00-75 LET STH 078 MOUNT HOREB - BLACK EARTH ROAD $0 - $99,999
DANE 303 0.100 TX 02/03 (CTH "S" INTERSECTION)
CONST OPS - GRADE, BASE, & SURFACE
STATE 3R
SAFETY (HES)
005/13/2003 03-01 5679-00-72 LET CTH K CTH ID - CTH KK ROAD $100,000 - $249,999
IOWA 205 0.076 (WEST BR BLUE MOUNDS CR BR & APPRS)
CONST OPS - STRUCTURE & APPROACHES
LOCAL LOW COST BRIDGE
005/13/2003 03-01 5909-00-71 LET CTH S STH 78 - MIDDLETON ROAD $500,000 - $749,999
DANE 206 3.177 TX 02/03 (STH 78 - CTH P)
CONST OPS - GRADE, BASE & SURFACE
STP RURAL
005/13/2003 03-01 5922-00-71 LET CTH EE CTH X - CTH E ROAD $100,000 - $249,999
GREEN 205 0.076 (SUGAR RIVER OVERFLOW BRIDGE &APPS)
CONST OPS - BRIDGE ELIMINATION
LOCAL LOW COST BRIDGE
005/13/2003 03-01 5992-05-09 LET USH 151 E. WASHINGTON AVE, CITY OF MADISON $500,000 - $749,999
DANE 303 1.380 (BLAIR STREET - THORNTON AVENUE)
TRAFFIC MANAGEMENT COMPONENT
STATE 3R
STP URBAN OVER 200,000
005/13/2003 03-01 5998-02-03 LET USH 51 MAIN STREET, CITY OF STOUGHTON $750,000 - $999,999
DANE 303 0.130 5998-02-04 (FORREST STREET - FIFTH STREET)

CONST OPS-GRADE, BASE & SURFACE AC
STP URBAN 5,000 - 20,000
-FIIPS PARAMETERS: Division = 03, 04 Bureau = 01, 02, 03, 04, 05, 06, 07, 08
1FIIPS SAS REPORT FR010101 WISCONSIN DEPARTMENT OF TRANSPORTATION PAGE: 10 04/01/2003
MASTER CONTRACT SCHEDULE
Sched. Begin Date = 04/01/2003 - Sched. End Date = 05/01/2004

LETDATE DOT ORG PROJECT CONT HWY PROJECT ESTMATE
ID TYPE NO. DESCRIPTION RANGE $
OCOUNTY SUB  ----- TIED WISDOT PROGRAM (S)
PROG NC MILES BID

LET CONSTRUCTION
-05/13/2003 03-01 5998-02-04 LET USH 51 MAIN STREET, CITY OF STOUGHTON $100,000 - $249,999



DANE

005/13/2003
MILWAUKEE

005/13/2003
WAUKESHA

005/13/2003
MILWAUKEE

005/13/2003
MILWAUKEE

005/13/2003
OZAUKEE

005/13/2003
MILWAUKEE

005/13/2003
DISTRICT 2

005/13/2003
WAUKESHA

-FIIPS PARAMETERS:

LETDATE

OCOUNTY

303

03-02
305

03-02
305

03-02
305

03-02
305

03-02
305

03-02
305

03-02
WI305

03-02

1000-05-73

1000-05-74

1000-05-75

1000-05-76

1000-05-78

1000-05-80

1000-19-52

1000-30-74

303sE

0.130

LET
0.000

LET
0.000

LET
0.000

LET
0.000

LET
0.000

LET
0.000

LET
0.000

LET
0.000

Division = 03, 04
1FIIPS SAS REPORT FR010101

DOT ORG PROJECT

SUB

ID

5998-02-04

STH

STH

STH 241

1000-05-75

STH

1000-05-75

NON

STH

VAR HWY

USH 41

Bureau = 01,

(FORREST STREET - FIFTH STREET)
CONST OPS - SANITARY/WATERMAIN

STP URBAN 5,000 - 20,000
STH 57
Intersection with Schroeder Drive
Const/

STATE HIGHWAY OPERATIONS PROGRAM
STH 67
Intersection of STH 67 @ 0ld Tower
Const/Traffic Signal

STATE HIGHWAY OPERATIONS PROGRAM
STH 241
INTERSECTION OF STH 241 & PUETZ RD
CONST/TRAFFIC SIGNAL

STATE HIGHWAY OPERATIONS PROGRAM
STH 241
Intersection with W Howard Avenue
Const/Offset left turn lanes

STATE HIGHWAY OPERATIONS PROGRAM
Mequon Rd.
Intersection with Granville Rd.
Const/Signals and Geometric Improve

STATE HIGHWAY OPERATIONS PROGRAM
Ryan Road
STH 100 @ 22nd Street and 41st Stre
Const/Traffic Signals

STATE HIGHWAY OPERATIONS PROGRAM
Sign Bridge Repairs 2003
Var Frwys,State Hwys&US Hwys,Dist 2
CONST/#1

STATE HIGHWAY OPERATIONS PROGRAM
MILWAUKEE TO FOND DU LAC ROAD
NOISE BARR -ILGRM RD TO MAIN ST (*)
CONST/CONSTRUCT NOISE BARRIERS

SE FREEWAYS

02, 03, 04, 05, 06, 07, 08
WISCONSIN DEPARTMENT OF TRANSPORTATION

MASTER CONTRACT SCHEDULE

HWY
NO.
TIED

Sched. Begin Date = 04/01/2003 - Sched. End Date = 05/01/2004

CONT
TYPE

PROJECT
DESCRIPTION
WISDOT PROGRAM(S)

$100,000 -

$249,999

$0 - $99,999

$100,000

$100,000

$250,000

$250,000

$100,000

$1,000,000

$249,999

$249,999

$499,999

$499,999

$249,999

- $1,999,999

11 04/01/2003

ESTMATE

RANGE

$



LET CONSTRUCTION
-05/13/2003 03-02 1000-65-31

DISTRICT 2
0
005/13/2003

WALWORTH

005/13/2003
WAUKESHA

005/13/2003
WAUKESHA

005/13/2003
MILWAUKEE

005/13/2003
MILWAUKEE

005/13/2003
MILWAUKEE

005/13/2003
WASHINGTON

005/13/2003
WAUKESHA

WI305

03-02

1080-02-60

303sE

03-02
302

03-02
302

03-02
303

03-02
305

03-02
206

03-02
303

03-02
207

-FIIPS PARAMETERS:
1FIIPS SAS REPORT

1371-07-72

1371-07-73

2115-01-70

2120-10-90

2275-00-72

2310-12-60

2715-01-70

Division
FR010101

NC MILES

LET
0.000
LET
0.000

LET
0.000

LET
4.000

LET
0.550

LET
0.000

LET
0.500

LET
1.845

LET
0.095

= 03, 04

Sched. Begin Date =

BID
NON HWY Highway Lighting Maintenance 2003
(*)
STATE HIGHWAY OPERATIONS PROGRAM
USH 12 Lake Geneva to Elkhorn Road
USH 12 over STH 120
bridge deck replacement
SE FREEWAYS
STH 16 OCONOMOWOC BYPASS STH 16/67
1371-07-72 1/2 Mi West of STH 67 to STH 16
CONST/RECONSTRUCT
MAJORS
STH 16 OCONOMOWOC BYPASS STH 16/67
1371-07-72 STH 67 - STH 16
CONST/RECONSTRUCT
MAJORS
STH 145 N MILWAUKEE ST
E Mason St to E Ogdem Ave
CONST /
STATE 3R
STH 24 FOREST HOME AVENUE (*)
LAYTON AVENUE TO COLDSPRING DRIVE
CONST/LIGHTING REPLACEMENT
STATE HIGHWAY OPERATIONS PROGRAM
LOC STR S 20TH STREET
W HOWARD AVENUE - W MORGAN AVENUE
CONST/RECONST W/NO ADD'L LANES
STP URBAN OVER 200,000
STH 60 STH 60
USH 45 to Eagle Drive
CONST/SHRM
STATE 3R
TWN DT ROAD DT (*)
500' S. of WI & SOUTHERN RR-CTH DE
CONST/CUL-DE-SAC REPLACE RR CROSNG
SAFETY - RAILROAD, ELIMINATION OF HAZARDS
Bureau = 01, 02, 03, 04, 05, 06, 07, 08

WISCONSIN DEPARTMENT OF TRANSPORTATION
MASTER CONTRACT SCHEDULE

04/01/2003 - Sched. End Date = 05/01/2004

PAGE:

$250,000 -

$1,000,000

$7,000,000

$2,000,000

$500,000

$250,000

$500,000

$250,000

$499,999

- $1,999,999

- $7,999,999

- $2,999,999

$749,999

$499,999

$749,999

$499,999

$0 - $99,999

12

04/01/2003



LETDATE DOT ORG PROJECT CONT HWY PROJECT ESTMATE

ID TYPE NO. DESCRIPTION RANGE $
OCOUNTY SUB ----- TIED WISDOT PROGRAM(S)
PROG NC MILES BID
LET CONSTRUCTION
-05/13/2003 03-02 2792-00-70 LET CTH X SAYLESVILLE ROAD R $250,000 - $499,999
WAUKESHA 205 0.010 BRIDGE OVER GENESSEE CREEK

CONST/BRIDGE REPLACEMENT P-67-0069
LOCAL LOW COST BRIDGE
005/13/2003 03-02 3220-00-75 LET STH 158 STH 158 RETROFIT SIDEWALKS $100,000 - $249,999
KENOSHA 303 0.000 PERSHING BLVD-GREEN BAY RD (N SIDE)
56TH AVE TO GREEN BAY RD(S SIDE)
SMIP STATE TYPE 1 ENHANCEMENTS
005/13/2003 03-02 3723-00-70 LET CTH H FANCHER ROAD (CTH H) $250,000 - $499,999
RACINE 206 0.100 INTERS W/SPRING ST (CTH C) (IS)
CONST/CONSTRUCT TURN LANES & SIGNAL
STP URBAN 50,000 - 200,000
005/13/2003 03-03 1003-03-97 LET NON HWY VARIOUS LOCATIONS $0 - $99,999
OUTAGAMIE 305 0.000 VARIOUS LOCATIONS
LOOP DETECTOR REPAIR (FAST TRACK)
STATE HIGHWAY OPERATIONS PROGRAM

005/13/2003 03-03 1003-03-98 LET NON HWY CITY OF GR BAY & VIL OF HORTONVILLE $100,000 - $249,999
BROWN 305 0.000 STH 29/TAYLOR ST & STH 15/CTH M
TRAFFIC SIGNAL INSTALL (FAST TRACK)
STATE HIGHWAY OPERATIONS PROGRAM
005/13/2003 03-03 4117-02-71 LET STH 147 FOREST AVE., CITY OF TWO RIVERS $250,000 - $499,999
MANITOWOC 303 0.610 23TH - TANNERY ROAD
R/W - NO
STATE 3R
005/13/2003 03-03 4690-09-71 LET STH 032 ASHLAND AVE & CORMIER RD INTERSECTI $100,000 - $249,999
BROWN 303 0.000 4690-09-71 VILLAGE OF ASHWAUBENON
HES LEFT TURN LANES R/W-NO
SAFETY (HES)
005/13/2003 03-03 4690-09-72 LET STH 032 ASHLAND AVE & LOMBARDI AVE INTERSEC $100,000 - $249,999
BROWN 303 0.000 4690-09-71 VILLAGE OF ASHWAUBENON
HES LEFT TURN LANES R/W-NO
SAFETY (HES)
005/13/2003 03-03 4690-09-73 LET STH 32 ASHLAND AVE & HANSEN RD INTERSECTI $100,000 - $249,999
BROWN 303 0.000 4690-09-71 VILLAGE OF ASHWAUBENON

HES LEFT TURN LANES R/W-NO
SAFETY (HES)
-FIIPS PARAMETERS: Division = 03, 04 Bureau = 01, 02, 03, 04, 05, 06, 07, 08



1FIIPS SAS REPORT FR010101 WISCONSIN DEPARTMENT OF TRANSPORTATION PAGE: 13 04/01/2003
MASTER CONTRACT SCHEDULE
Sched. Begin Date = 04/01/2003 - Sched. End Date = 05/01/2004

LETDATE DOT ORG PROJECT CONT HWY PROJECT ESTMATE
ID TYPE NO. DESCRIPTION RANGE $
OCOUNTY SUB ----- TIED WISDOT PROGRAM/(S)
PROG NC MILES BID

LET CONSTRUCTION
-05/13/2003 03-03 4690-09-74 LET STH 032 ASHLAND AVE & PILGRIM WAY INTERSECT $100,000 - $249,999
BROWN 303 0.030 4690-09-71 VILLAGE OF ASHWAUBENON
HES LEFT TURN LANES R/W-NO
SAFETY (HES)
005/13/2003 03-03 4987-01-95 LET STH 29 CTH EB INTERSECTION $100,000 - $249,999
BROWN 303 0.000 4690-09-71 VILLAGE OF HOWARD
HES - LEFT TURN LANES
SAFETY (HES)
005/13/2003 03-03 4992-00-38 LET LOC STR AMERICAN DRIVE, TOWN OF MENASHA $2,000,000 - $2,999,999
WINNEBAGO 206 0.000 E. SHADY LANE - CTH BB
STP URBAN (FFY 02-03)R/W-Y BY TOWN
STP URBAN 50,000 - 200,000
005/13/2003 03-03 9280-05-71 LET STH 172 BABCOCK ROAD INTERSECTION $250,000 - $499,999
BROWN 303 0.000 4690-09-71 VILLAGE OF ASHWAUBENON
HES - LEFT TURN LANE R/W-NO
SAFETY (HES)
005/13/2003 03-03 9280-05-72 LET STH 172 PACKERLAND DRIVE (CTH EB) INTERSECT $100,000 - $249,999
BROWN 303 0.000 4690-09-71 VILLAGE OF ASHWAUBENON
HES - LEFT TURN LANES R/W-NO
SAFETY (HES)

005/13/2003 03-03 9308-04-71 LET CTH A CTH D - HENNIG CREEK RD $1,000,000 - $1,999,999
SHAWANO 206 1.800 TOWN OF BARTELME

STP-RURAL R/W-YES BY COUNTY

STP RURAL

005/13/2003 03-04 1053-09-73 LET STH 29 WAUSAU - RINGLE $250,000 - $499,999
MARATHON 303 0.000 STH 29/CTH X INTERCHANGE
0 BACKBONE - NON-SE WI
005/13/2003 03-04 5837-00-72 LET LOC ROA REASE ROAD BRIDGE $100,000 - $249,999
JUNEAU 205 0.000 SEYMOUR CREEK CROSSING

CONS. P-29-0930
LOCAL LOW COST BRIDGE
005/13/2003 03-04 6180-03-75 LET STH 21 BANNERMAN AVENUE, REDGRANITE $0 - $99,999
WAUSHARA 303 0.590 DIVISION ST - WARREN ST



PEDESTRIAN SIDEWALK

STATE 3R
-FIIPS PARAMETERS: Division = 03, 04 Bureau = 01, 02, 03, 04, 05, 06, 07, 08
1FIIPS SAS REPORT FR010101 WISCONSIN DEPARTMENT OF TRANSPORTATION PAGE: 14 04/01/2003

MASTER CONTRACT SCHEDULE
Sched. Begin Date = 04/01/2003 - Sched. End Date = 05/01/2004

LETDATE DOT ORG PROJECT CONT HWY PROJECT ESTMATE
ID TYPE NO. DESCRIPTION RANGE $
OCOUNTY SUB  ----- TIED WISDOT PROGRAM (S)
PROG NC MILES BID

LET CONSTRUCTION
-05/13/2003 03-04 6385-00-70 LET CTH H CTH Z - STH 13 $100,000 - $249,999
ADAMS 205 0.000 DUCK CREEK CROSSING
BR REPLACEMENT P-01-0910
LOCAL LOW COST BRIDGE

005/13/2003 03-04 6995-01-73 LET LOC RD SECONDARY FOX RIVER BRIDGE & APPR. $1,000,000 - $1,999,999
GREEN LAKE 303 0.000 PIERCE STREET - PEARL STREET
CONS. (NEW BRIDGE)
STATE 3R
005/13/2003 03-04 6999-08-78 LET LOC RD 1ST AVENUE SOUTH $250,000 - $499,999
WOOD 206 0.000 6999-08-79 2ND AVENUE SOUTH - 3RD AVENUE SOUTH
CONSTRUCTION
STP URBAN 5,000 - 20,000
005/13/2003 03-04 6999-08-79 LET LOC 1ST AVEW RIVER BANK TRAIL, PHASE II $0 - $99,999
WOOD 214 0.000 6999-08-79 CITY OF WISCONSIN RAPIDS

LOCAL ENHANCEMENT - LET
LOCAL ENHANCEMENTS

005/13/2003 03-05 1647-09-71 LET USH 14 RICHLAND CENTER-GOTHAM $9,000,000 - $9,999,999
RICHLAND 303 7.810 .06 M W PLEASANT VA LN E TO.2M E 60
RECONST/REPL B-52-583
STATE 3R
005/13/2003 03-05 5337-03-71 LET LOC RD BENHARDT RIDGE RD,VIL OF LYNXVILLE $100,000 - $249,999
CRAWFORD 205 0.000 MORGAN HOLLOW CR BR & APP/P-12-0165

.2 M S OF CTH E//BR REPL/B-12-705
LOCAL LOW COST BRIDGE
005/13/2003 03-05 5408-04-71 LET TWN RD CEMETERY ROAD,TOWN OF WHEATLAND $100,000 - $249,999
VERNON 205 0.000 VICTORY CR BR & APPR//B-62-224
.1 M N OF CTH U//BR REPL/P-62-324
LOCAL LOW COST BRIDGE
005/13/2003 03-05 5991-02-34 LET LOC ST NORTH KINNEY COULEE RD,ONALASKA $250,000 - $499,999
LA CROSSE 206 0.500 5991-02-34 STH 16 TO ONALASKA/LAX CITY LIMITS



005/13/2003 03-05
LA CROSSE 206

-FIIPS PARAMETERS:

1FIIPS SAS REPORT

LETDATE
OCOUNTY
LET CONSTRUCTION

-05/13/2003 03-05
TREMPEALEAU 205

005/13/2003 03-05
JACKSON 303

03-06
206

005/13/2003
ST. CROIX

005/13/2003
ST. CROIX

03-06
205

005/13/2003
LINCOLN

0

005/13/2003
ONEIDA

03-07
303

03-07
303

005/13/2003
ONEIDA
0

03-07
303

5991-07-15

LET
0.150

Division = 03, 04

FR010101

ID

7149-01-71

7505-05-61

8940-00-08

8941-03-70

1589-06-70

1595-10-70

9050-11-70

Sched. Begin Date =

DOT ORG PROJECT

CONT
TYPE

NC MILES

LET
0.000

LET
0.000

LET
0.000

LET
0.000

LET
0.038
LET

5.995

LET
0.208

LOC ST

RECONST
STP URBAN 50,000 - 200,000
NORTH KINNEY COULEE RD,LA CROSSE

5991-02-34 ONALASKA/LAX CITY LIMITS-INDUSTR PK

Bureau =

01,
WISCONSIN DEPARTMENT OF TRANSPORTATION

RECONST
STP URBAN 50,000 - 200,000
02, 03, 04, 05, 06, 07, 08

MASTER CONTRACT SCHEDULE

STH 121

LOC ST

CTH GG

USH 8

USH 8
ZA 06/03

STH 47
ZA 06/03

04/01/2003 - Sched. End Date = 05/01/2004
PROJECT
DESCRIPTION

WISDOT PROGRAM(S)

CTH E -USH 53
ELK CREEK BRIDGE & APPR/B-61-0185
.1 ME OF CTH E//BR REPL/P-61-0082
LOCAL LOW COST BRIDGE
I-94-ALMA CENTER
B-27-964, 3.47 MILES WEST OF STH 95
BR REHAB/ DECK REPL
STATE LOW COST BRIDGE
NEW RICHMOND, DAKOTA AVENUE
8TH ST - 4TH ST & DAKOTA AV - ST 65
CONST/  RECONSTRUCT
STP URBAN 5,000 - 20,000
CTH G - NEW RICHMOND ROAD
PAPERJACK CREEK BRIDGE:B-55-0203
0.7 MILES NORTH JUNCTION CTH G
LOCAL LOW COST BRIDGE
LINCOLN COUNTY BRIDGE PROJECT
B-35-0144,B-35-0143
STATE 3R
WISCONSIN RIVER BRIDGE - CTH C

RHINELANDER BELTLINE
STATE 3R
USH 8 - HANSON LK RD
DAVENPORT STREET INTERSECTION
STATE 3R

PAGE:

$250,000 - $499,999
15 04/01/2003

ESTMATE

RANGE $§
$100,000 - $249,999
$100,000 - $249,999
$500,000 - $749,999
$100,000 - $249,999
$250,000 - $499,999
$1,000,000 - $1,999,999
$250,000 - $499,999



005/13/2003 03-07 9081-04-60 LET STH 70, 64,District Wide Structure Repairs $250,000 - $499,999

VILAS 303 0.000 B-19-7, B-34-838, B-63-8
DECK OVERLAY SHRM

STATE 3R
005/13/2003 03-07 9351-01-71 LET CTH FF KIMMEAR ROAD - FOX LAKE $750,000 - $999,999
IRON 206 1.460 CR 03/03
0 STP RURAL
-FIIPS PARAMETERS: Division = 03, 04 Bureau = 01, 02, 03, 04, 05, 06, 07, 08
1FIIPS SAS REPORT FR010101 WISCONSIN DEPARTMENT OF TRANSPORTATION PAGE: 16 04/01/2003

MASTER CONTRACT SCHEDULE
Sched. Begin Date = 04/01/2003 - Sched. End Date = 05/01/2004

LETDATE DOT ORG PROJECT CONT HWY PROJECT ESTMATE
ID TYPE NO. DESCRIPTION RANGE $
OCOUNTY SUB ----- TIED WISDOT PROGRAM(S)
PROG NC MILES BID

LET CONSTRUCTION

-05/13/2003 03-07 9351-02-70 LET CTH FF FOUR MILE CREEK - KIMMEAR ROAD $500,000 - $749,999
IRON 206 1.100 CR 03/03
0 STP RURAL
005/13/2003 03-08 1560-18-71 LET USH 63 DRUMMOND - GRANDVIEW $1,000,000 - $1,999,999
BAYFIELD 303 10.340 FROM DRUMMOND TO GRANDVIEW

CONST/RESUR

STATE 3R

005/13/2003 03-08 1610-30-71 LET STH 13 WHITE RIVER BRIDGE $250,000 - $499,999
ASHLAND 303 0.000 4.2 MI S OF ASHLAND//B-02-0059

CONST, BRIDG, B-02-0412
STATE LOW COST BRIDGE

005/13/2003 03-08 8329-08-72 LET LOC RD CTH O - 20TH AVE $750,000 - $999,999
BARRON 206 1.480 19TH STREET, RICE LAKE
CONST, RECST
STP RURAL
005/13/2003 03-08 8734-04-71 LET CTH E CTH H - WICKLUND ROAD $250,000 - $499,999
BAYFIELD 206 2.477 FR CTH H TO WICKLUND RD
CONST, REC
STP RURAL
005/13/2003 03-08 8772-05-71 LET CTH B STH 27 - CTH NN $2,000,000 - $2,999,999
SAWYER 206 7.720 FR STH 27 TO CTH NN
CONST, REC
STP RURAL
005/13/2003 03-08 9956-01-71 LET LOC RD E FORK CHIPPEWA RIVER BRIDGE $100,000 - $249,999

ASHLAND 205 0.950 TOWN OF PEEKSVILLE//B-02-0058



CONST, BR REPLACE, P-02-0917
LOCAL LOW COST BRIDGE
006/10/2003 03-01 1066-01-71 LET IH 094 MADISON - WAUKESHA ROAD $1,000,000 - $1,999,999
JEFFERSON 303 4.960 (STH 26 - CTH Q WBL)
CONST OPS - PATCH & OVERLAY
BACKBONE - NON-SE WI

006/10/2003 03-01 1660-03-73 LET USH 18 FENNIMORE - MONTFORT ROAD $2,000,000 - $2,999,999
GRANT 303 10.750 FENNIMORE - MONTFORT ROAD
CONST OPS - RESURFACE
STATE 3R
-FIIPS PARAMETERS: Division = 03, 04 Bureau = 01, 02, 03, 04, 05, 06, 07, 08
1FIIPS SAS REPORT FR010101 WISCONSIN DEPARTMENT OF TRANSPORTATION PAGE: 17 04/01/2003

MASTER CONTRACT SCHEDULE
Sched. Begin Date = 04/01/2003 - Sched. End Date = 05/01/2004

LETDATE DOT ORG PROJECT CONT HWY PROJECT ESTMATE
ID TYPE NO. DESCRIPTION RANGE $
OCOUNTY SUB  ----- TIED WISDOT PROGRAM (S)
PROG NC MILES BID

LET CONSTRUCTION

-06/10/2003 03-01 5300-01-75 LET USH 12 SCHROEDER ROAD, CTIY OF MADISON $1,000,000 - $1,999,999
DANE 303 0.010 5300-01-75 (WHITNEY WAY INTERSECTION)
CONST OPS - GRADE, BASE & SURFACE
STATE 3R
006/10/2003 03-01 5300-03-76 LET USH 012 SAUK CITY - MIDDLETON ROAD $10,000,000 - $10,999,999
DANE 302 2.860 (MIDDLETON BYPASS)
CONST OPS - GRADE, BASE & SURFACE
MAJORS
006/10/2003 03-01 5411-02-71 LET USH 51 NORTH STOUGHTON RD, CITY OF MADISON $250,000 - $499,999
DANE 303 0.270 (RIEDER ROAD INTERSECTION)
CONST OPS - GRADE, BASE, & SURFACE
STATE 3R
SAFETY (HES)
006/10/2003 03-01 5556-00-89 LET IH 039 TRAFFIC MGMT INSTALLATION FY 2003 $750,000 - $999,999
DISTRICT 1 WI305 21.070 INTERSTATE DEVELOPMENT

EQUIPMENT INSTALLATION
INTELLIGENT TRANSPORTATION SYSTEMS (ITS)

006/10/2003 03-01 5921-00-72 LET LOC STR JACKSON ST BR&APPS,C OF MINERAL PT $100,000 - $249,999
IOWA 205 0.061 (BREWERY CREEK BRIDGE)
CONST OPS - STRUCTURE & APPROACHES
LOCAL LOW COST BRIDGE
006/10/2003 03-01 5992-07-05 LET LOC STR SHERMAN AVE BRIDGE & APPROACHES $500,000 - $749,999



DANE 205 0.125
006/10/2003 03-01 5992-07-48 LET
DANE 206 0.100
006/10/2003 03-01 5992-07-82 LET
DANE 205 0.125

-FIIPS PARAMETERS: Division = 03, 04
1FIIPS SAS REPORT FR010101

LETDATE DOT ORG PROJECT CONT
ID TYPE

OCOUNTY SUB -----
PROG NC MILES

LET CONSTRUCTION

-06/10/2003 03-02 1000-65-25 LET
MILWAUKEE 305 0.000
006/10/2003 03-02 1060-00-90 LET
WAUKESHA 303SE 0.000
006/10/2003 03-02 1310-06-90 LET
KENOSHA 305 0.000
006/10/2003 03-02 2075-02-72 LET
MILWAUKEE 206 1.000
006/10/2003 03-02 2340-07-90 LET
RACINE 305 0.000

5992-07-82 (YAHARA RIVER BRIDGE)

LOC STR

CONST OPS - BRIDGE REHABILITATION
LOCAL LOW COST BRIDGE
SCHROEDER ROAD, CITY OF MADISON

5300-01-75 (E BELTLINE OFF-RAMP INTERSECTION)

LOC STR

CONST OPS - GRADE, BASE & SURFACE
LOCAL-NON STP URBAN/RURAL
SAFETY (HES)

SHERMAN AVE BRIDGE & APPROACHES

5992-07-82 (YAHARA RIVER BRIDGE)

Bureau = 01,

CONST OPS - WATER MAIN
LOCAL LOW COST BRIDGE

02, 03, 04, 05, 06, 07, 08
WISCONSIN DEPARTMENT OF TRANSPORTATION

MASTER CONTRACT SCHEDULE
Sched. Begin Date =

IH 94

STH 50

LOC STR

STH 20

04/01/2003 - Sched. End Date = 05/01/2004

PROJECT
DESCRIPTION
WISDOT PROGRAM(S)

Epoxy Pavement Marking 2003 (2)
VARIOUS STH, USH AND IH
CONST/PAVEMENT MARKING

STATE HIGHWAY OPERATIONS PROGRAM
CRASH INVESTIGATION SITE (*)
MOORLAND ROAD INTERCHANGE
CONST/CRASH INVESTIGATION SITE

SE FREEWAYS
Traffic Signal&Street Lighting Plan
Intersection of STH 50 & CTH P
Const/signals

STATE HIGHWAY OPERATIONS PROGRAM
S PENNSYLVANIA AVENUE
RYAN ROAD - PUETZ ROAD
MAJOR RECONDITIONING

STP URBAN OVER 200,000
STH 20 & West Frontage Road
System Operations
Const/signals intersection geometry

$0 - $99,999

$0 - $99,999

PAGE: 18 04/01/2003

ESTMATE
RANGE $

$1,000,000 - $1,999,999

$250,000 - $499,999

$0 - $99,999

$1,000,000 - $1,999,999

$250,000 - $499,999



STATE HIGHWAY OPERATIONS PROGRAM

006/10/2003 03-02 3370-03-70 LET STH 142 Burlington to Kenosha Road $3,000,000 - $3,999,999
KENOSHA 303 12.000 CTH J - I-94
CONST/RESURFACE
STATE 3R
006/10/2003 03-02 4070-01-74 LET USH 45 WEST BEND TO FOND DU LAC ROAD $100,000 - $249,999
WASHINGTON 303 3.000 Wetland Mitigation
Const/Wetland mitigation
STATE 3R
006/10/2003 03-03 1000-03-79 LET VAR HWY DISTRICT WIDE SPECIAL PAVEMENT MARK $100,000 - $249,999
STATEWIDE 206 0.000 EPOXY PAVEMENT MARK/VAR HWYS

60 R/R CROSSING
SAFETY - RAILROAD WARNING DEVICES
006/10/2003 03-03 1131-13-71 LET USH 41 KAUKAUNA - DEPERE $1,000,000 - $1,999,999
OUTAGAMIE 303 3.070 BQ 07/04 CTH JJ - EAST COUNTY LINE
TIE TO 1133-08-71
BACKBONE - NON-SE WI
-FIIPS PARAMETERS: Division = 03, 04 Bureau = 01, 02, 03, 04, 05, 06, 07, 08
1FIIPS SAS REPORT FR010101 WISCONSIN DEPARTMENT OF TRANSPORTATION PAGE: 19 04/01/2003
MASTER CONTRACT SCHEDULE
Sched. Begin Date = 04/01/2003 - Sched. End Date = 05/01/2004

LETDATE DOT ORG PROJECT CONT HWY PROJECT ESTMATE
ID TYPE NO. DESCRIPTION RANGE $
OCOUNTY SUB  ----- TIED WISDOT PROGRAM (S)
PROG NC MILES BID

LET CONSTRUCTION
-06/10/2003 03-03 1133-08-71 LET USH 41 KAUKAUNA - DEPERE $1,000,000 - $1,999,999
BROWN 303 5.960 BQ 07/04 WEST COUNTY LINE - CTH S
R/W-NO B-5-53 & 80 BDO
BACKBONE - NON-SE WI

006/10/2003 03-03 4115-10-60 LET STH 147 MISHICOT - IH 43 $250,000 - $499,999
MANITOWOC 303 7.220 CTH B/MISHICOT - CTH R
R/W-NO
STATE 3R
006/10/2003 03-03 4640-03-71 LET STH 28 CTH PPP - I43 $500,000 - $749,999
SHEBOYGAN 303 3.190 CTH PPP - I43
R/W-NO
STATE 3R
006/10/2003 03-03 4984-01-09 LET LOC RD VALLEY ROAD, CITY OF APPLETON $250,000 - $499,999
WINNEBAGO 206 0.000 APPLETON ROAD - CHAIN DRIVE

STP URBAN (FFY 02-03) R/W-YES



STP URBAN 50,000 - 200,000

006/10/2003 03-03 6200-05-79 LET STH 110 USH 41 - CTH G $100,000 - $249,999
WINNEBAGO 302 0.000 STH 110 LANDSCAPING
0 MAJORS
006/10/2003 03-03 6560-03-71 LET STH 55 KAUKAUNA - USH 41 $100,000 - $249,999
OUTAGAMIE 303 0.804 OE 07/02 BLACKWELL ST - NORTH 41 RAMPS
R/W-NO
STATE 3R
006/10/2003 03-03 6560-04-71 LET STH 55 USH 41 - CTH S $750,000 - $999,999
OUTAGAMIE 303 6.353 OE 07/02 USH 41 - FREEDOM
R/W-NO
STATE 3R
006/10/2003 03-04 1010-00-63 LET IH 90/94 CAMP DOUGLAS TO WISCONSIN DELLS $100,000 - $249,999
JUNEAU 303 0.000 COUNTYWIDE BRIDGE MAINTENANCE
BRIDGE REHABILITATION
BACKBONE - NON-SE WI
006/10/2003 03-04 5880-08-71 LET USH 12 MONROE CO.LINE-NEW LISBON $1,000,000 - $1,999,999
JUNEAU 303 7.895 (MONROE CO.LINE - CTH'M')
RESURF
STATE 3R
-FIIPS PARAMETERS: Division = 03, 04 Bureau = 01, 02, 03, 04, 05, 06, 07, 08
1FIIPS SAS REPORT FR010101 WISCONSIN DEPARTMENT OF TRANSPORTATION PAGE: 20 04/01/2003
MASTER CONTRACT SCHEDULE
Sched. Begin Date = 04/01/2003 - Sched. End Date = 05/01/2004
LETDATE DOT ORG PROJECT CONT HWY PROJECT ESTMATE
ID TYPE NO. DESCRIPTION RANGE $
OCOUNTY SUB ----- TIED WISDOT PROGRAM(S)
PROG NC MILES BID
LET CONSTRUCTION
-06/10/2003 03-04 6260-02-64 LET VAR VAR WAUPACA COUNTY PIPE REPLACEMENT/REH $500,000 - $749,999
WAUPACA 303 0.000 COUNTYWIDE CULVERT PIPE MNTCE.
SHRM
STATE 3R
006/10/2003 03-05 1000-45-85 LET STH VAR PAVEMENT MARKING, EPOXY $0 - $99,999
STATEWIDE 305 0.000 DISTRICT WIDE PAVEMENT MARKING
MISC CONST-PAVEMENT MARKING
STATE HIGHWAY OPERATIONS PROGRAM
006/10/2003 03-05 1647-03-61 LET USH 14 COON VALLEY - VIROQUA $250,000 - $499,999

VERNON 303 4.240 5111-05-62 .10 M E STH 162 TO .4 M E CTH GG
RDMTN SEALCOAT
STATE 3R



006/10/2003
VERNON

006/10/2003
VERNON

006/10/2003
VERNON

006/10/2003
ST. CROIX

006/10/2003
EAU CLAIRE

006/10/2003
ST. CROIX

-FIIPS PARAMETERS:

03-05
303

03-05
303

03-05
303

03-06
303

03-06
302

03-06
302

1FIIPS SAS REPORT

LETDATE

OCOUNTY

LET CONSTRUCTION
-06/10/2003 03-06 1559-08-72

ST. CROIX

302

5043-03-60

5102-01-60

5111-05-62

1020-01-74

1190-00-82

1559-08-71

Division

FR010101

ID

006/10/2003 03-06 7180-01-73

PIERCE

303

LET

10.380

LET
5.680

LET
5.440

LET
5.800

LET
0.000

LET
0.000

03, 04

Sched. Begin Date =

DOT ORG PROJECT CONT

TYPE

NC MILES

LET
2.750

LET
0.000

Bureau =
WISCONSIN DEPARTMENT OF TRANSPORTATION

STH 80
5111-05-62

STH 33
5111-05-62

STH 131
5111-05-62

IH 094

USH 53
8610-00-72

STH 64
1559-08-72

01,

CTH CC - STH 33
CTH CC NLY 10.38 MILES TO STH 33
RDMTN SEALCOAT
STATE 3R
CTH V - EAST COUNTY LINE
FR 2.87 M E CTH V ELY TO ELM DRIVE
RDMTN SEALCOAT
STATE 3R
LA FARGE - ROCKTON
STH 82 NLY TO CUTOFF RD
RDMTN SEALCOAT
STATE 3R
HUDSON - MENOMONIE ROAD
CTH T - CTH BB
CONSTR/RESURFACE
BACKBONE - NON-SE WI
EAU CLAIRE - CHIPPEWA FALLS ROAD
NORTH CROSSING - LASALLE ST (WIO01l2)
CONS OPS/GR,BS,2 BRG, PED UNDERPASS
MAJORS

HOULTON - NEW RICHMOND ROAD

WEST INTERCHANGE BRGS:B-55-179, 206

CONST OPS/2 STRUCTURES & APPROACHES
MAJORS

02, 03, 04, 05, 06, 07, 08

MASTER CONTRACT SCHEDULE

04/

STH 64
1559-08-72

STH 35

01/2003 - Sched. End Date = 05/01/2004
PROJECT
DESCRIPTION

WISDOT PROGRAM(S)

HOULTON - NEW RICHMOND ROAD
150TH AVENUE - 38TH STREET
CONST OPS/GRADE,BASE, PCC

MAJORS
NELSON - HAGER CITY ROAD
SO LIMITS MAIDEN ROCK - 385TH ST
RETAINING WALL REPAIR

STATE 3R

PAGE:

$100,000 - $249,999

$100,000 - $249,999

$100,000 - $249,999

$4,000,000 - $4,999,999

$10,000,000 - $10,999,999

$1,000,000 - $1,999,999

21 04/01/2003

ESTMATE
RANGE $

$13,000,000 - $13,999,999

$0 - $99,999



006/10/2003 03-06 7220-01-70 LET USH 012 MENOMONIE, NORTH BROADWAY STREET $0 - $99,999

DUNN 303 0.100 RED CEDAR RV BR:NB B17-130 & SB 638

0 STATE LOW COST BRIDGE

006/10/2003 03-06 7863-01-75 LET CTH J CTH OO - STH 29 ROAD $100,000 - $249,999
CHIPPEWA 205 0.000 FREDERICK CREEK BRIDGE:B-09-0260

0.4 MILES EAST 172ND STREET
LOCAL LOW COST BRIDGE
006/10/2003 03-06 7995-01-90 LET CTH A CITY EAU CLAIRE-SIGNAL INSTALLATION $0 - $99,999
EAU CLAIRE 206 0.000 FAIRFAX ST & HIGHLAND AVE INTERS
SIGNALIZED INTERSECTION
STP URBAN 50,000 - 200,000
SAFETY (HES)

006/10/2003 03-06 8220-01-73 LET STH 64 GILMAN - MEDFORD ROAD $100,000 - $249,999
TAYLOR 303 0.000 AO 01/03 HAY CREEK BRIDGE:B-60-0082
1.9 MILES EAST JUNCTION STH 73
STATE LOW COST BRIDGE
006/10/2003 03-06 8220-01-74 LET STH 64 GILMAN - MEDFORD ROAD $100,000 - $249,999
TAYLOR 303 0.000 AO 01/03 MCKENZIE CREEK BRIDGE
2.5 MILES EAST JUNCTION CTH F
STATE LOW COST BRIDGE
006/10/2003 03-06 8610-00-72 LET NON EAU CLAIRE - CHIPPEWA FALLS ROAD $250,000 - $499,999
EAU CLAIRE 303 0.000 8610-00-72 LASALLE STREET - USH 53
BIKE/PED TRAIL
SMIP STATE TYPE 1 ENHANCEMENTS
006/10/2003 03-07 1007-01-71 LET CTH DW D7 DISTRICT WIDE BEAMGUARD $100,000 - $249,999
ONEIDA 303 0.000 .
0 STATE 3R
OFIIPS PARAMETERS: Division = 03, 04 Bureau = 01, 02, 03, 04, 05, 06, 07, 08
1FIIPS SAS REPORT FR010101 WISCONSIN DEPARTMENT OF TRANSPORTATION PAGE: 22 04/01/2003
MASTER CONTRACT SCHEDULE
Sched. Begin Date = 04/01/2003 - Sched. End Date = 05/01/2004
LETDATE DOT ORG PROJECT CONT HWY PROJECT ESTMATE
ID TYPE NO. DESCRIPTION RANGE $
OCOUNTY SUB  ----- TIED WISDOT PROGRAM(S)
PROG NC MILES BID
LET CONSTRUCTION
-06/10/2003 03-07 1603-10-70 LET USH 45 SOUTH COUNTY LINE - STH 70 $500,000 - $749,999

VILAS 303 4.309 .
HES PROGRAM, IMPROVE FRICTION
STATE 3R
SAFETY (HES)



006/10/2003 03-07 9090-02-70 LET STH 70 VILAS COUNTY LINE - STH 55 $1,000,000 - $1,999,999

FOREST 303 7.577 NATIONAL FOREST ROAD 2176 - STH 55

0 STATE 3R

006/10/2003 03-07 9140-07-70 LET STH 64 CHARLOTTE CT - CLOVER ROAD $1,000,000 - $1,999,999
LANGLADE 303 3.910 .

0 STATE 3R

006/10/2003 03-07 9165-11-60 LET STH 55 STH 32 - STH 70 $750,000 - $999,999
FOREST 303 14.427 SCOTT LAKE ROAD - STH 70

0 STATE 3R

006/10/2003 03-08 1000-08-17 LET VAR STH PAINT PAVEMENT MARKING $250,000 - $499,999
DISTRICT 8 WI305 450.000 DISTRICTWIDE

TRAFFIC; FY 2003 PAVEMENT MARKING
STATE HIGHWAY OPERATIONS PROGRAM
006/10/2003 03-08 1000-08-18 LET VAR STH EPOXY PAVEMENT MARKING $100,000 - $249,999
DISTRICT 8 WI305 87.720 DISTRICTWIDE
TRAFFIC; FY 2003 EPOXY PAVM'T MARK
STATE HIGHWAY OPERATIONS PROGRAM
006/10/2003 03-08 1000-08-19 LET USH 53 RAISED PAVEMENT MARKERS $100,000 - $249,999
DOUGLAS 305 30.380 MINONG TO KENT RD DOUGLAS/WASHBURN
TRAFFIC;FY 03 RAISED PAVM'T MARKERS
STATE HIGHWAY OPERATIONS PROGRAM

006/10/2003 03-08 1180-41-61 LET USH 2 36TH AVE-EAST COUNTY LINE $250,000 - $499,999
ASHLAND 303 15.350 36TH AVE ELY TO COUNTY LINE
RDMTN/PAVE RUTTED AREAS
STATE 3R
006/10/2003 03-08 1198-11-71 LET USH 53 USH 53 & CTH E INTERSECTION $100,000 - $249,999
WASHBURN 303 0.200 1198-12-71 INTERSECTION IMPROVEMENT

CONST, SAFETY
SAFETY (HES)
OFIIPS PARAMETERS: Division = 03, 04 Bureau = 01, 02, 03, 04, 05, 06, 07, 08
1FIIPS SAS REPORT FR010101 WISCONSIN DEPARTMENT OF TRANSPORTATION PAGE: 23 04/01/2003
MASTER CONTRACT SCHEDULE
Sched. Begin Date = 04/01/2003 - Sched. End Date = 05/01/2004

LETDATE DOT ORG PROJECT CONT HWY PROJECT ESTMATE
ID TYPE NO. DESCRIPTION RANGE $
OCOUNTY SUB  ----- TIED WISDOT PROGRAM (S)
PROG NC MILES BID

LET CONSTRUCTION
-06/10/2003 03-08 1198-12-71 LET USH 53 USH 53 & USH 63 INTERSECTION $100,000 - $249,999
WASHBURN 303 0.000 1198-12-71 INTERSECTION IMPROVEMENT

CONST, SAFETY



006/10/2003
SAWYER

006/10/2003
ASHLAND

006/10/2003
ASHLAND

006/10/2003
SAWYER

006/10/2003
BAYFIELD

007/08/2003
DANE

007/08/2003
DANE

007/08/2003
DANE

-FIIPS PARAMETERS:

03-08
303

03-08
303

03-08
303

03-08
303

03-08
303

03-01
302

03-01
303

03-01
303

1FIIPS SAS REPORT

LETDATE

OCOUNTY

1560-21-71

1610-28-71

1610-29-71

8520-09-71

8731-05-60

5300-03-77

5420-00-72

5420-02-71

LET
9.375

LET
0.010

LET
0.000

LET
6.220

LET
2.980

LET
4.290

LET
0.020

LET
5.500

Division = 03, 04

FR010101

ID

Sched. Begin Date =

DOT ORG PROJECT

CONT
TYPE

NC MILES

Bureau =
WISCONSIN DEPARTMENT OF TRANSPORTATION

USH 63

STH 013
1610-28-71

STH 13
1610-28-71

STH 77

STH 137

USH 12

STH 113
BC 04/03

STH 113
BC 04/03

01,

SAFETY (HES)
SEELEY - CABLE
FR SEELEY NLY 9.66 MI TO CABLE
CONST, RESUR
STATE 3R
BRUNSWEILER RIVER BR
TOWN OF MARENGO
CONST, BRSHRM, B-02-0013
STATE LOW COST BRIDGE
MARENGO RIVER BRIDGE
1.5 MI N OF CTH C
CONST, BRRHB, B-02-0012
STATE LOW COST BRIDGE
CTH A - GHOST LAKE
FR CTH A ELY 6.22 MI TO GHOST LAKE
CONST, RESUR
STATE 3R
USH 2 - SAJDAK RD
FR USH 2 ELY 2.98 MI TO SAJDAK RD
CONST, RDMTN, SHRM
STATE 3R
SAUK CITY - MIDDLETON ROAD
(STH 78 - CTH KP)
CONST OPS - G,B,S,
MAJORS
MADISON - WAUNAKEE ROAD
(YAHARA RIVER BRIDGE & APPROACHES)
CONST OPS - BRIDGE REPLACEMENT
STATE LOW COST BRIDGE
MADISON - WAUNAKEE ROAD
(KNUTSON DRIVE - DIVISION STREET)

& STRUCTURES

CONST OPS - RESURFACE
STATE 3R
02, 03, 04, 05, 06, 07, 08

MASTER CONTRACT SCHEDULE

04/

01/2003 - Sched. End Date = 05/01/2004
PROJECT
DESCRIPTION

WISDOT PROGRAM(S)

PAGE:

$1,000,000

$100,000

$250,000

$750,000

$100,000

$9,000,000

$250,000 -

$4,000,000

24

- $1,999,999

$249,999

$499,999

$999,999

$249,999

- $9,999,999

$499,999

- $4,999,999

04/01/2003

ESTMATE

RANGE

$



LET CONSTRUCTION

-07/08/2003 03-01 5964-00-61 LET STH 133 CASSVILLE - BLOOMINGTON ROAD $250,000 - $499,999
GRANT 303 0.550 (CTH VV - DIETRICH HEIGHTS ROAD)
CONST OP-PANEL&POST RETAINING WALL
STATE 3R
007/08/2003 03-02 1080-00-73 LET USH 12 WHITEWATER BYPASS $12,000,000 - $12,999,999
WALWORTH 302 5.300 BUCKINGHAM TO STH 89
CONST/
MAJORS
007/08/2003 03-02 1090-04-61 LET IH 43 ROCK FREEWAY $100,000 - $249,999
WAUKESHA 303SE 0.000 I43 NB Off Ramp to 124th St

CONST/BRIDGE DECK OVERLAY
SE FREEWAYS
007/08/2003 03-02 1104-04-60 LET USH 41 MILWAUKEE TO FOND DU LAC ROAD $100,000 - $249,999
FOND DU LAC 303 0.000 CTH OOO OVER USH 41
CONST/BRIDGE DECK OVERLAY B-20-58
BACKBONE - NON-SE WI
007/08/2003 03-02 1413-05-70 LET LOC STR PARADISE DRIVE $0 - $99,999
WASHINGTON 211 0.000 PARK & RIDE LOT
CONST / WEST BEND CMAQ PROJECT R
CONGESTION MITIGATION AND AIR QUALITY (CMAQ)

007/08/2003 03-02 1420-05-71 LET USH 151 FOND DU LAC BYPASS $11,000,000 - $11,999,999
FOND DU LAC 302 0.000 USH 41 to STH 23
CONST/NEW CONSTRUCTION
MAJORS
007/08/2003 03-02 1693-25-71 LET NON BRADY STREET PEDESTRIAN BRIDGE $750,000 - $999,999
MILWAUKEE 211 0.000 2991-03-73 over Lincoln Memorial Drive

CMAQ/PE/Ped Bridge Replacement
CONGESTION MITIGATION AND AIR QUALITY (CMAQ)

007/08/2003 03-02 2070-07-70 LET CTH Y West Layton Avenue $250,000 - $499,999
MILWAUKEE 206 0.000 S. 27th Street - S. 92nd Street
Construction/HES
SAFETY (HES)
007/08/2003 03-02 2130-09-70 LET LOC STR W. Good Hope Road (CTH PP) $0 - $99,999
MILWAUKEE 206 0.000 Teutonia to N. 91st Street

Traffic Signal Rehab/HES
SAFETY (HES)
-FIIPS PARAMETERS: Division = 03, 04 Bureau = 01, 02, 03, 04, 05, 06, 07, 08
1FIIPS SAS REPORT FR010101 WISCONSIN DEPARTMENT OF TRANSPORTATION PAGE: 25 04/01/2003
MASTER CONTRACT SCHEDULE
Sched. Begin Date = 04/01/2003 - Sched. End Date = 05/01/2004

LETDATE DOT ORG PROJECT CONT HWY PROJECT ESTMATE



OCOUNTY

LET CONSTRUCTION

-07/08/2003
MILWAUKEE

007/08/2003
MILWAUKEE

007/08/2003
RACINE

007/08/2003
MILWAUKEE

007/08/2003
MILWAUKEE

007/08/2003
MILWAUKEE

007/08/2003
MILWAUKEE

007/08/2003
MILWAUKEE

007/08/2003
MILWAUKEE

-FIIPS PARAMETERS:

03-02
206

03-02
206

03-02
305

03-02
206

03-02
206

03-02
206

03-02
206

03-02
303

03-02
206

1FIIPS SAS REPORT

2145-05-70

2160-04-71

2250-10-90

2355-06-70

2365-05-70

2400-08-70

2525-05-70

2570-07-70

2570-08-70

TYPE

LET
0.000

LET
0.000

LET
0.000

LET
0.000

LET
0.900

LET
0.000

LET
0.000

LET
0.000

LET
0.000

Division = 03, 04

FR010101

LOC STR

LOC STR

STH 20

CTH ZZ

LOC STR

CTH NN, T,

CTH T

IH 43

CTH W
2570-09-70

Bureau = 01,

DESCRIPTION
WISDOT PROGRAM(S)

N. Teutonia/W. Bradley/43rd St.
Traffic Signal Rehab (3 I/S)
Traffic Signals/HES
SAFETY (HES)
S. 76th Street (CTH U)
Morgan Ave to Grange Ave (var I/S)
Traffic Signals/HES
SAFETY (HES)
WASHINGTON AVENUE
INTERSECTION OF CTH H
CONST/TURN LANES AND SIGNAL MODIFIC
STATE HIGHWAY OPERATIONS PROGRAM
W. College Avenue (CTH ZZ)
E. of 27th Street to 13th Street
Traffic Signals/HES
SAFETY (HES)
WEST GRANGE AVENUE
NEW BERLIN RD (121ST ST) - 108TH ST
CONST/RECONST W/ADD'L LANES
STP URBAN OVER 200,000
Oklahoma Ave/Beloit Rd/92nd St
Traffic Signals
Traffic Signals/HES
SAFETY (HES)
W BELOIT ROAD (CTH T)
S 108TH ST - S 102ND ST
REHAB/RESURFACE
STP URBAN OVER 200,000
PORT WASHINGTON ROAD
BRIDGE OVER MILW RIVER & APPROACHES
CONST/ BR. REPL. B-40-10
STATE 3R
PORT WASHINGTON RD (CTH W) $L
BERGEN RD - BROWN DEER RD (STH 32)
CONST/HES ADD TURN LANES
SAFETY (HES)
02, 03, 04, 05, 06, 07, 08

WISCONSIN DEPARTMENT OF TRANSPORTATION

$0 - $99,999

$100,000 - $249,999

$250,000 - $499,999

$100,000 - $249,999

$1,000,000 - $1,999,999

$250,000 - $499,999

$750,000 - $999,999

$2,000,000 - $2,999,999

$250,000 - $499,999

PAGE: 26 04/01/2003



MASTER CONTRACT SCHEDULE
Sched. Begin Date = 04/01/2003 - Sched. End Date = 05/01/2004

LETDATE DOT ORG PROJECT CONT HWY PROJECT ESTMATE
ID TYPE NO. DESCRIPTION RANGE $
OCOUNTY SUB  ----- TIED WISDOT PROGRAM (S)
PROG NC MILES BID

LET CONSTRUCTION
-07/08/2003 03-02 2570-09-70 LET CTH W PORT WASHINGTON ROAD (CTH W) $2,000,000 - $2,999,999
MILWAUKEE 206 2.750 2570-09-70 GOOD HOPE ROAD - LARAMIE LANE
CONST/RECONSTRUCT W/NO ADD'L LANES
STP URBAN OVER 200,000

007/08/2003 03-02 2570-09-71 LET STH 32 Brown Deer Road $500,000 - $749,999
MILWAUKEE 303 0.000 2570-09-70 Port Wash Rd intersection
CONST/reconstruct
STATE 3R
007/08/2003 03-02 2575-02-72 LET CTH S W MILL ROAD $1,000,000 - $1,999,999
MILWAUKEE 205 0.000 BRIDGE OVER LITTLE MENOMONEE RIVER

CONST / REPLACE B-40-0997
LOCAL LOW COST BRIDGE
007/08/2003 03-02 2703-06-70 LET LOC STR 21ST STREET $1,000,000 - $1,999,999
RACINE 206 0.360 GREEN BAY ROAD (STH 31)-OHIO STREET
CONST/RECONSTRUCT W/NO ADDL LANES
STP URBAN 50,000 - 200,000

007/08/2003 03-02 2714-01-70 LET TWN RD LAKE DRIVE $250,000 - $499,999
WAUKESHA 205 0.025 BRIDGE OVER OKAUCHEE LAKE
CONST/BRIDGE REHAB P-67-0917
LOCAL LOW COST BRIDGE
007/08/2003 03-02 2714-02-70 LET LOC RD CUSHING PARK ROAD (LOC RD) $100,000 - $249,999
WAUKESHA 205 0.000 BRIDGE OVER BARK RIVER
CONST/REPLACE BRIDGE P-67-0786
LOCAL LOW COST BRIDGE
007/08/2003 03-02 2721-08-70 LET NON HWY BARKER ROAD TO BROOKFIELD ROAD $100,000 - $249,999
WAUKESHA 303 0.000 SIDEWALK ON THE S SIDE OF USH 18
PILOT SIDEWALK RETRO/ORI1000-12-00
SMIP STATE TYPE 1 ENHANCEMENTS
007/08/2003 03-02 2804-08-70 LET CTH K 60TH STREET (CTH K) $250,000 - $499,999
KENOSHA 205 0.000 BRIDGE OVER BRIGHTON CREEK
CONST/BRIDGE REPLACEMENT B-30-0666
LOCAL LOW COST BRIDGE
007/08/2003 03-02 2991-03-73 LET NON HWY BRADY STREET BIKE ACCESS $250,000 - $499,999

MILWAUKEE 303 0.000 2991-03-73 BIKE PATH RAMP/ACCESS FOR STH 32



CONSTRUCTION/STATE ENHANCEMENT PROG
SMIP STATE TYPE 1 ENHANCEMENTS
-FIIPS PARAMETERS: Division = 03, 04 Bureau = 01, 02, 03, 04, 05, 06, 07, 08
1FIIPS SAS REPORT FR010101 WISCONSIN DEPARTMENT OF TRANSPORTATION PAGE: 27 04/01/2003
MASTER CONTRACT SCHEDULE
Sched. Begin Date = 04/01/2003 - Sched. End Date = 05/01/2004

LETDATE DOT ORG PROJECT CONT HWY PROJECT ESTMATE
ID TYPE NO. DESCRIPTION RANGE $
OCOUNTY SUB  ----- TIED WISDOT PROGRAM (S)
PROG NC MILES BID

LET CONSTRUCTION

-07/08/2003 03-02 3180-00-72 LET NON Lake Geneva Bypass Wetland Mitigati $250,000 - $499,999
WALWORTH 303 0.000 Willow Road and Westside Road
CONST/WETLAND BYPASS
STATE 3R
007/08/2003 03-02 3210-02-70 LET LOC STR CTH S (38th St) & 47th Ave I/S $100,000 - $249,999
KENOSHA 206 0.000 Signalize Intersection
Construction/HES
SAFETY (HES)
007/08/2003 03-02 3370-00-71 LET NON HWY WEST STATE STREET/NORTH SIDE $0 - $99,999
RACINE 303 0.000 276FEET OF RETROFIT SIDEWALK

PILOT SIDEWALK RETRO PGM
SMIP STATE TYPE 1 ENHANCEMENTS
007/08/2003 03-02 3370-00-72 LET NON HWY SIDEWALK ON THE N SIDE OF STH 11 $0 - $99,999
RACINE 303 0.000 CONNECTING ALONG CTH W
PILOT SIDEWALK RETROFIT PGM
SMIP STATE TYPE 1 ENHANCEMENTS
007/08/2003 03-02 3370-00-73 LET NON HWY N SIDE OF STH 11 $0 - $99,999
RACINE 303 0.000 CTH W TO LARKSPUR LANE
PILOT RETRO SIDEWALK PGM
SMIP STATE TYPE 1 ENHANCEMENTS
007/08/2003 03-02 4879-00-70 LET CTH MY MAIN STREET, Village Newburg $1,000,000 - $1,999,999
WASHINGTON 205 0.000 BRIDGE OVER MILWAUKEE RIVER
CONST/REPLACE BRIDGE B-66-0971
LOCAL LOW COST BRIDGE
007/08/2003 03-03 1121-09-71 LET USH 41 OSHKOSH - NEENAH $100,000 - $249,999
WINNEBAGO 303 0.000 BRIDGE REHABILITATION
B-70-28, 29, 71 & 72 BDOR/W-NO
BACKBONE - NON-SE WI
007/08/2003 03-03 1494-07-71 LET USH 141 COLEMAN - POUND $250,000 - $499,999
MARINETTE 303 0.000 LITTLE PESHTIGO RIVER BRIDGE & APPR



B-38-903-BRIDGE REPLACEMENT R/W-YES
STATE LOW COST BRIDGE

007/08/2003 03-03 4540-17-71 LET STH 32 VILLAGE OF CEDAR GROVE $750,000 - $999,999
SHEBOYGAN 303 0.500 CTH D - CTH G
R/W-YES
STATE 3R
-FIIPS PARAMETERS: Division = 03, 04 Bureau = 01, 02, 03, 04, 05, 06, 07, 08
1FIIPS SAS REPORT FR010101 WISCONSIN DEPARTMENT OF TRANSPORTATION PAGE: 28 04/01/2003

MASTER CONTRACT SCHEDULE
Sched. Begin Date = 04/01/2003 - Sched. End Date = 05/01/2004

LETDATE DOT ORG PROJECT CONT HWY PROJECT ESTMATE
ID TYPE NO. DESCRIPTION RANGE $
OCOUNTY SUB  ----- TIED WISDOT PROGRAM (S)
PROG NC MILES BID

LET CONSTRUCTION

-07/08/2003 03-03 6110-14-71 LET STH 44 SCL - STH 91 $2,000,000 - $2,999,999
WINNEBAGO 303 9.794 SCL - STH 91
R/W-NO
STATE 3R
007/08/2003 03-03 6200-14-71 LET STH 110 CTH G OVERPASS $500,000 - $749,999
WINNEBAGO 303 0.000 CTH G /STH 110 INTERSECTION
R/W-N
STATE 3R
007/08/2003 03-04 1140-05-72 LET USH 045 USH 45 & CTH D INT., HES $250,000 - $499,999
WAUPACA 303 0.080 XXXXX
CONSTRUCTION
SAFETY (HES)
007/08/2003 03-04 6210-00-62 LET STH 49 BERLIN - POYSIPPI $1,000,000 - $1,999,999
GREEN LAKE 303 0.000 WEST CUMBERLAND ST - SO JUNC CTH H
CONS. SHRM
STATE 3R
007/08/2003 03-04 6370-00-60 LET STH 153 STRATFORD - MOSINEE $1,000,000 - $1,999,999
MARATHON 303 0.000 STH 97 - STH 107
SHRM
STATE 3R
007/08/2003 03-04 6676-04-73 LET CTH SS ALDERSON ST & ROSS AVENUE INT., HES $100,000 - $249,999
MARATHON 206 0.000 VILLAGE OF WESTON
CONSTRUCTION
SAFETY (HES)
007/08/2003 03-04 6999-03-73 LET CTH N MCCLEARY BRIDGE & APPROACHES $9,000,000 - $9,999,999

MARATHON 302 0.000 ROBIN LANE TO LAKE STREET



CONS. B-37-0004

MAJORS
007/08/2003 03-05 1079-08-61 LET IH 94 I 90/94 INTERCHANGE, EASTBOUND $100,000 - $249,999
MONROE 303 0.000 I-90 OFF RAMP TO I-90 ON RAMP,TOMAH

WIDEN SHOULDERS, INSTALL BEAM GUARD
BACKBONE - NON-SE WI

007/08/2003 03-05 5071-02-61 LET STH 58 USH 14 - EAST COUNTY LINE $0 - $99,999
RICHLAND 303 5.080 5865-09-63 USH 14 NLY TO .75 M N CTH N
RDMTN SEALCOAT
STATE 3R
-FIIPS PARAMETERS: Division = 03, 04 Bureau = 01, 02, 03, 04, 05, 06, 07, 08
1FIIPS SAS REPORT FR010101 WISCONSIN DEPARTMENT OF TRANSPORTATION PAGE: 29 04/01/2003

MASTER CONTRACT SCHEDULE
Sched. Begin Date = 04/01/2003 - Sched. End Date = 05/01/2004

LETDATE DOT ORG PROJECT CONT HWY PROJECT ESTMATE
ID TYPE NO. DESCRIPTION RANGE $
OCOUNTY SUB  ----- TIED WISDOT PROGRAM (S)
PROG NC MILES BID

LET CONSTRUCTION

-07/08/2003 03-05 5112-04-60 LET STH 131 SOUTH COUNTY LINE TO LAFARGE $0 - $99,999
VERNON 303 2.250 5112-04-60 .33 M S VERNON CL NLY TO LAFARGE
RDMTN SEALCOAT
STATE 3R
007/08/2003 03-05 5134-03-61 LET STH 131 ONTARIO - WILTON $100,000 - $249,999
MONROE 303 7.440 7580-02-60 STH 33 NLY TO 1.41 M N OF CTH Z
RDMTN SEALCOAT
STATE 3R
007/08/2003 03-05 5140-03-62 LET STH 27 WESTBY - STH 33 $100,000 - $249,999
VERNON 303 6.970 7580-02-60 FR USH 14 NLY TO .05 M N OF STH 33
RDMTN/SEALCOAT
STATE 3R
007/08/2003 03-05 5161-01-66 LET STH 35 PDC - LYNXVILLE $100,000 - $249,999
CRAWFORD 303 14.680 CcC 07/03 FR .31 M N STH 27 NLY TO CTH E
RDMTN SEALCOAT
STATE 3R
007/08/2003 03-05 5163-09-60 LET STH 35 MAIN STREET, VILLAGE OF STODDARD $0 - $99,999
VERNON 303 0.810 CcC 07/03 .29M S STH 162 TO PROKSCH COULEE RD
RDMNT SEALCOAT
STATE 3R
007/08/2003 03-05 5181-03-60 LET STH 60 WAUZEKA - STH 131 $0 - $99,999

CRAWFORD 303 2.020 5865-09-63 CTH N ELY TO .16 M E OF STH 131



RDMTN SEALCOAT

STATE 3R
007/08/2003 03-05 5541-06-60 LET STH 27 PDC - EASTMAN $100,000 - $249,999
CRAWFORD 303 9.580 CC 07/03 CIPRA RD NLY TO WATER ST
RDMTN SEALCOAT
STATE 3R
007/08/2003 03-05 5543-02-63 LET STH 27 SOUTH COUNTY LINE - USH 14 $100,000 - $249,999
VERNON 303 9.520 CC 07/03 FR S VERNON CO LINE NLY TO USH 14
RDMTN SEALCOAT
STATE 3R
007/08/2003 03-05 5550-05-61 LET STH 80 MUSCODA - RICHLAND CENTER $0 - $99,999
RICHLAND 303 5.360 5865-09-63 STH 60 NLY TO CTH Y
RDMTN SEALCOAT
STATE 3R
-FIIPS PARAMETERS: Division = 03, 04 Bureau = 01, 02, 03, 04, 05, 06, 07, 08
1FIIPS SAS REPORT FR010101 WISCONSIN DEPARTMENT OF TRANSPORTATION PAGE: 30 04/01/2003

MASTER CONTRACT SCHEDULE
Sched. Begin Date = 04/01/2003 - Sched. End Date = 05/01/2004

LETDATE DOT ORG PROJECT CONT HWY PROJECT ESTMATE
ID TYPE NO. DESCRIPTION RANGE $
OCOUNTY SUB  ----- TIED WISDOT PROGRAM (S)
PROG NC MILES BID

LET CONSTRUCTION

-07/08/2003 03-05 5555-02-61 LET STH 193 STH 60 - STH 80 $0 - $99,999
RICHLAND 303 1.420 5865-09-63 STH 60 NLY TO STH 80
RDMTN SEALCOAT
STATE 3R
007/08/2003 03-05 5730-05-67 LET STH 56 GENOA - VIROQUA $0 - $99,999
VERNON 303 5.220 5865-09-63 GENOA ELY TO BAD AXE RIVER BR
RDMTN SEALCOAT
STATE 3R
007/08/2003 03-05 5731-06-62 LET STH 56 VIROQUA - VIOLA $100,000 - $249,999
VERNON 303 12.010 5112-04-60 FR MAHONEY RD ELY TO .08 M W ST 131
RDMTN SEALCOAT
STATE 3R
007/08/2003 03-05 5790-02-62 LET STH 171 MT. STERLING - EAST COUNTY LINE $0 - $99,999
CRAWFORD 303 5.020 5112-04-60 FR STH 27 ELY TO .44 M W OF STH 131
RDMTN SEALCOAT
STATE 3R
007/08/2003 03-05 5820-01-61 LET STH 162 SOUTH COUNTY LINE - STH 33 $0 - $99,999

LA CROSSE 303 17.670 5865-09-63 LACROSSSE CO LINE NLY TO STH 33



RDMTN SEALCOAT

STATE 3R
007/08/2003 03-05 5865-09-63 LET STH 162 STH 35 - NORTH COUNTY LINE $100,000 - $249,999
VERNON 303 15.320 5865-09-63 FR STH 35 NLY TO VERNON/LACROSSE CL
RDMTN SEALCOAT
STATE 3R
007/08/2003 03-05 7132-04-61 LET STH 93 ARCADIA-CTH A $100,000 - $249,999
TREMPEALEAU 303 0.850 RH 07/03 FROM STH 95 NLY .85 MILE
RDMTN/MILL & SURFACE
STATE 3R
007/08/2003 03-05 7132-04-62 LET STH 93 ARCADIA-ELEVA/BEAM GUARD REPLACEMNT $250,000 - $499,999
TREMPEALEAU 303 0.000 RH 07/03 VAR STRUCT/ARCADIA-IND/ELK CR-ELEVA
RDMTN/BEAM GUARD
STATE 3R
007/08/2003 03-05 7132-04-64 LET STH 93 CITY OF INDEPENDENCE $0 - $99,999
TREMPEALEAU 303 1.020 7580-02-60 FR A STREET TO STH 121
RDMTN SEALCOAT
STATE 3R
-FIIPS PARAMETERS: Division = 03, 04 Bureau = 01, 02, 03, 04, 05, 06, 07, 08
1FIIPS SAS REPORT FR010101 WISCONSIN DEPARTMENT OF TRANSPORTATION PAGE: 31 04/01/2003

MASTER CONTRACT SCHEDULE
Sched. Begin Date = 04/01/2003 - Sched. End Date = 05/01/2004

LETDATE DOT ORG PROJECT CONT HWY PROJECT ESTMATE
ID TYPE NO. DESCRIPTION RANGE $
OCOUNTY SUB ----- TIED WISDOT PROGRAM/(S)
PROG NC MILES BID

LET CONSTRUCTION

-07/08/2003 03-05 7520-00-61 LET STH 95 HIXTON-ALMA CENTER $100,000 - $249,999
JACKSON 303 6.370 7580-02-60 FR IH 94 ELY TO .5 M W OF CTH F
RDMTN/SEALCOAT
STATE 3R
007/08/2003 03-05 7580-02-60 LET STH 121 INDEPENDENCE - WHITEHALL $0 - $99,999
TREMPEALEAU 303 5.330 7580-02-60 FR STH 93 ELY TO USH 53
RDMTN/SEALCOAT
STATE 3R
007/08/2003 03-05 7720-05-64 LET STH 95 FOUNTAIN CITY-EAST COUNTY LINE $1,000,000 - $1,999,999
BUFFALO 303 9.760 RH 07/03 FROM CTH G EASTERLY TO TREMP LN
RDMTN/MILL & RESURFACE
STATE 3R
007/08/2003 03-05 7720-05-65 LET STH 95 WEST COUNTY LINE-ARCADIA $100,000 - $249,999

TREMPEALEAU 303 0.094 RH 07/03 FR BUFFALO CO LINE ELY TO CTH A



RDMTN/MILL & SURFACE

STATE 3R
007/08/2003 03-05 7720-05-66 LET STH 95 STH 93 - CTH T $100,000 - $249,999
TREMPEALEAU 303 0.790 RH 07/03 FR STH 93 ELY TO NORTH CREEK RD
RDMTN/SURFACE
STATE 3R
007/08/2003 03-05 7925-01-60 LET STH 162 STH 16 - STH 71 $100,000 - $249,999
LA CROSSE 303 12.540 5865-09-63 FR STH 16 NLY TO STH 71
RDMTN SEALCOAT
STATE 3R
007/08/2003 03-06 1020-09-74 LET IH 094 HUDSON - MENOMONIE ROAD $5,000,000 - $5,999,999
ST. CROIX 303 0.350 USH 63 INTERCHANGE:B-55-0202

1.2 MILES NORTH OF JUNCTION CTH N
BACKBONE - NON-SE WI

007/08/2003 03-06 1190-00-87 LET USH 53 CITY OF ALTOONA, TENTH STREET $2,000,000 - $2,999,999
EAU CLAIRE 302 0.000 1191-00-73 SPOONER AVENUE - EAST WILLSON DRIVE
CONST OPS/STRUCTURE & APPR:B-18-172
MAJORS
007/08/2003 03-06 1191-00-73 LET USH 53 EAU CLAIRE - CHIPPEWA FALLS ROAD $100,000 - $249,999
EAU CLAIRE 303 0.000 1191-00-73 SPOONER AVENUE - EAST WILLSON DRIVE

BIKE/PED TRAIL
SMIP STATE TYPE 1 ENHANCEMENTS
-FIIPS PARAMETERS: Division = 03, 04 Bureau = 01, 02, 03, 04, 05, 06, 07, 08
1FIIPS SAS REPORT FR010101 WISCONSIN DEPARTMENT OF TRANSPORTATION PAGE: 32 04/01/2003
MASTER CONTRACT SCHEDULE
Sched. Begin Date = 04/01/2003 - Sched. End Date = 05/01/2004

LETDATE DOT ORG PROJECT CONT HWY PROJECT ESTMATE
ID TYPE NO. DESCRIPTION RANGE $
OCOUNTY SUB ----- TIED WISDOT PROGRAM/(S)
PROG NC MILES BID

LET CONSTRUCTION

-07/08/2003 03-06 1540-03-71 LET STH 065 NEW RICHMOND, KNOWLES AVENUE $100,000 - $249,999
ST. CROIX 206 0.020 6TH STREET INTERSECTION

0 SAFETY (HES)

007/08/2003 03-06 7650-01-70 LET STH 29 RIVER FALLS, SOUTH MAIN STREET $0 - $99,999

PIERCE 206 0.000 FOSTER STREET INTERSECTION

TRAFFIC SIGNALS
SAFETY (HES)
007/08/2003 03-06 7650-02-72 LET STH 29 RIVER FALLS, SOUTH MAIN STREET $0 - $99,999
PIERCE 206 0.000 CASCADE AVENUE - CEMETERY ROAD
LANE RECONFIGURATION



SAFETY (HES)

007/08/2003 03-06 7894-03-70 LET CTH K HAGER CITY - USH 63 ROAD $100,000 - $249,999
PIERCE 205 0.000 LITTLE TRIMBELE CR BRIDGE:B-47-0175
0.6 MILES WEST JUNCTION USH 63
LOCAL LOW COST BRIDGE
007/08/2003 03-08 1570-22-61 LET USH 8 STH 35 - CTH H $500,000 - $749,999
POLK 303 8.290 FR STH 35 EAST TO CTH H
RDMTN/PAVE RUTTED AREAS
STATE 3R
007/08/2003 03-08 1580-10-61 LET USH 8 CITY OF LADYSMITH JOINT REPAIR $250,000 - $499,999
RUSK 303 0.680 BEGIN STH 27 TO 3RD STREET
RDMTN JOINT REPAIR
STATE 3R
007/08/2003 03-08 8759-03-71 LET CTH W CLEAR CREEK BRIDGE $250,000 - $499,999
DOUGLAS 205 0.000 TOWN OF SUPERIOR
CONST, BR REPLACE, P-16-0068
LOCAL LOW COST BRIDGE
007/08/2003 04-03 1002-02-74 LET IH 039 ILLINOIS STATE LINE - MADISON ROAD $0 - $99,999
ROCK 303 0.000 (BELOIT TRAVEL INFORMATION CENTER)
CONST/SITE IMPROVEMENTS (TIC #22)
ROADSIDE FACILITIES
008/12/2003 03-01 1001-03-79 LET IH 039 JANESVILLE-ILLINOIS STATE LINE ROAD $10,000,000 - $10,999,999

ROCK 303 17.430 FJ 09/03 (ROCK COUNTY BRIDGES WESTBOUND LN)
CONST OPS-BR DECK REPL & NEW STRS
BACKBONE - NON-SE WI
-FIIPS PARAMETERS: Division = 03, 04 Bureau = 01, 02, 03, 04, 05, 06, 07, 08
1FIIPS SAS REPORT FR010101 WISCONSIN DEPARTMENT OF TRANSPORTATION PAGE: 33 04/01/2003
MASTER CONTRACT SCHEDULE
Sched. Begin Date = 04/01/2003 - Sched. End Date = 05/01/2004

LETDATE DOT ORG PROJECT CONT HWY PROJECT ESTMATE
ID TYPE NO. DESCRIPTION RANGE $
OCOUNTY SUB  ----- TIED WISDOT PROGRAM (S)
PROG NC MILES BID

LET CONSTRUCTION
-08/12/2003 03-01 1001-04-73 LET IH 039 JANESVILLE-ILLINOIS STATE LINE ROAD $2,000,000 - $2,999,999
ROCK 303 14.870 FJ 09/03 (USH 14-ILLINOIS ST LINE WB LANES)

CONST OPS - ASPHALT OVERLAY

BACKBONE - NON-SE WI

008/12/2003 03-01 1110-01-71 LET NON HWY AMERICAN FAMILY PARK AND RIDE LOT $500,000 - $749,999
DANE 303 0.000 AMERICAN FAMILY PARK AND RIDE LOT

CONST OPS - GRADE, BASE & SURFACE



STATE 3R
008/12/2003 03-01 1200-00-61 LET USH 012 SOUTH MADISON BELTLINE $500,000 - $749,999
DANE 303 0.010 (SEMINOLE HIGHWAY BRIDGE)
CONST OPS-RAISE GIRDERS & DECK
BACKBONE - NON-SE WI
STATE HIGHWAY OPERATIONS PROGRAM
008/12/2003 03-01 1200-04-86 LET USH 151 BELMONT - DODGEVILLE ROAD $250,000 - $499,999
IOwWA 302 18.220 1200-04-86 (LANDSCAPING VARIOUS LOCATIONS)
CONST OPS - LANDSCAPING
SMIP STATE TYPE 1 ENHANCEMENTS

008/12/2003 03-01 5155-01-75 LET USH 014 OREGON BYPASS $750,000 - $999,999
DANE 303 2.540 (CTH MM - STH 138)
CONST OPS - RUBBLIZE & OVERLAY
STATE 3R
008/12/2003 03-02 1060-14-70 LET IH 94 CHAPIN PARK & RIDE LOT $0 - $99,999
KENOSHA 211 0.000 I-94 & CTH S

CONST/CONST NEW PARK & RIDE LOT
CONGESTION MITIGATION AND AIR QUALITY (CMAQ)

008/12/2003 03-02 2025-06-72 LET STH 190 Cappitol Drive $250,000 - $499,999
WAUKESHA 303 0.000 STH 16 to STH 164
Construction/HES
SAFETY (HES)
008/12/2003 03-03 1150-28-60 LET USH 41 SCL - PESHTIGO $750,000 - $999,999
MARINETTE 303 7.850 .
R/W-NO
BACKBONE - NON-SE WI
008/12/2003 03-03 1491-06-71 LET USH 141 BEECHER - PEMBINE $500,000 - $749,999
MARINETTE 303 3.490 CTH Z - CTH R
R/W-NO
STATE 3R
OFIIPS PARAMETERS: Division = 03, 04 Bureau = 01, 02, 03, 04, 05, 06, 07, 08
1FIIPS SAS REPORT FR010101 WISCONSIN DEPARTMENT OF TRANSPORTATION PAGE: 34 04/01/2003

MASTER CONTRACT SCHEDULE
Sched. Begin Date = 04/01/2003 - Sched. End Date = 05/01/2004

LETDATE DOT ORG PROJECT CONT HWY PROJECT ESTMATE
ID TYPE NO. DESCRIPTION RANGE $
OCOUNTY SUB ----- TIED WISDOT PROGRAM(S)
PROG NC MILES BID

LET CONSTRUCTION
-08/12/2003 03-03 4075-14-73 LET STH 96 APPLETON - LITTLE CHUTE $0 - $99,999
OUTAGAMIE 303 2.820 CTH E - ADAMS STREET



R/W-YES

STATE 3R
008/12/2003 03-03 4140-12-60 LET STH 42 STURGEON BAY - MID JCT STH 57 $500,000 - $749,999
DOOR 303 3.723 DE 08/03 CTH S - GORDON RD (CTH BB)
R/W-NO
STATE 3R
008/12/2003 03-03 4140-14-71 LET STH 42 CITY OF STURGEON BAY $500,000 - $749,999
DOOR 303 0.000 DE 08/03 STURGEON BAY BRIDGE REHABS
R/W-NO
STATE LOW COST BRIDGE
008/12/2003 03-03 4140-18-60 LET STH 042 Sturgeon Bay - Mid Jct STH 57 $100,000 - $249,999
DOOR 303 0.723 DE 08/03 Gordon Road (CTH BB)-Mid Jct STH 57
R/W-No
STATE 3R
008/12/2003 03-03 4181-03-60 LET STH 29 CITY OF GREEN BAY $500,000 - $749,999
BROWN 303 0.000 WALNUT STREET BRIDGE
HC B-5-269 BASCULE PAINTING
STATE LOW COST BRIDGE
008/12/2003 03-04 6290-05-72 LET USH 10 STEVENS POINT - WAUPACA $12,000,000 - $12,999,999
PORTAGE 302 5.200 AMHERST JUNCTION - CTH A
CONST
MAJORS
008/12/2003 03-05 5345-04-71 LET TWN RD FILTER ROAD, TOWN OF BANGOR $100,000 - $249,999
LA CROSSE 205 0.000 BOSTWICK CREEK BR & APPR//P-32-0901
.2 MNOF CT I, BR REPL P-32-0901
LOCAL LOW COST BRIDGE
008/12/2003 03-05 7268-06-71 LET TWN RD BAKER ROAD, TOWN OF FARMINGTON $250,000 - $499,999
LA CROSSE 205 0.000 FLEMING CREEK BR & APPR//B-32-0120
1.1 MNOF CT T, BR REPL B-32-0120
LOCAL LOW COST BRIDGE
008/12/2003 03-05 7280-03-71 LET CTH JJ CTH J - CTH G $100,000 - $249,999

TREMPEALEAU 205 0.000 BRCH LATCH VLY CR BR & APP/P-61-202
.9 M N OF CT J, BR REPL P-61-0202
LOCAL LOW COST BRIDGE
-FIIPS PARAMETERS: Division = 03, 04 Bureau = 01, 02, 03, 04, 05, 06, 07, 08
1FIIPS SAS REPORT FR010101 WISCONSIN DEPARTMENT OF TRANSPORTATION PAGE: 35 04/01/2003
MASTER CONTRACT SCHEDULE
Sched. Begin Date = 04/01/2003 - Sched. End Date = 05/01/2004

LETDATE DOT ORG PROJECT CONT HWY PROJECT ESTMATE
ID TYPE NO. DESCRIPTION RANGE $
OCOUNTY SUB ----- TIED WISDOT PROGRAM(S)

PROG NC MILES BID



LET CONSTRUCTION
-08/12/2003 03-06 7844-01-70 LET TWN RD TOWN HENDREN, STERLING AVENUE $100,000 - $249,999
CLARK 205 0.000 ROCKY RUN CREEK BRIDGE:B-10-0208
0.5 MILES NORTH JUNCTION CTH G
LOCAL LOW COST BRIDGE
008/12/2003 03-06 7879-02-70 LET CTH E RUSK - EAU CLAIRE ROAD $1,000,000 - $1,999,999
DUNN 205 0.000 ELK CREEK BRIDGE:B-17-0173
1.7 MILES EAST JUNCTION CTH H
LOCAL LOW COST BRIDGE

008/12/2003 03-06 8893-01-71 LET CTH G GILMAN - PERKINSTOWN ROAD $1,000,000 - $1,999,999
TAYLOR 206 0.000 STH 73 - CTH M
CONST OPS - RECONSRTUCT
STP RURAL
008/12/2003 03-08 8072-07-71 LET STH 46 DERONDA ST (CTH F) & KELLER AVE INT $0 - $99,999
POLK 303 0.000 INTERSECTION IMPROVEMENT

CONST, SAFETY
SAFETY (HES)
009/09/2003 03-01 5030-01-71 LET STH 33 NORTH COUNTY LINE - LAVALLE ROAD $100,000 - $249,999
SAUK 303 0.000 ZZ 09/03  (GARDNER CREEK BRIDGE & APPROACHES)
CONST OPS -STRUCTURE & APPS
STATE LOW COST BRIDGE

009/09/2003 03-01 5030-02-73 LET STH 33 WONEWOC - LAVALLE ROAD $2,000,000 - $2,999,999
SAUK 303 7.030 ZZ 09/03 WONEWOC - LAVALLE ROAD
CONST OPS - SURFACE BPM
STATE 3R
009/09/2003 03-01 5030-02-74 LET STH 33 WONEWOC - LAVALLE ROAD $100,000 - $249,999
SAUK 303 0.010 zzZ 09/03 (CROSSMAN CREEK BRIDGE&APPROACHES)

CONST OPS - BRIDGE REPLACEMENT
STATE LOW COST BRIDGE
009/09/2003 03-01 5067-00-73 LET TWN RD MARSH ROAD BRIDGE & APPROACHES $100,000 - $249,999
ROCK 205 0.040 BS 04/03 TOWN OF MAGNOLIA
CONST OPS - BRIDGE REPLACEMENT
LOCAL LOW COST BRIDGE
009/09/2003 03-01 5067-00-74 LET TWN RD OLD 92 ROAD BRIDGE & APPROACHES $100,000 - $249,999
ROCK 205 0.040 BS 04/03 TOWN OF MAGNOLIA
CONST OPS - BRIDGE REPLACEMENT
LOCAL LOW COST BRIDGE
-FIIPS PARAMETERS: Division = 03, 04 Bureau = 01, 02, 03, 04, 05, 06, 07, 08
1FIIPS SAS REPORT FR010101 WISCONSIN DEPARTMENT OF TRANSPORTATION PAGE: 36 04/01/2003
MASTER CONTRACT SCHEDULE
Sched. Begin Date = 04/01/2003 - Sched. End Date = 05/01/2004



LETDATE DOT ORG PROJECT CONT HWY PROJECT ESTMATE

ID TYPE NO. DESCRIPTION RANGE $
OCOUNTY SUB ----- TIED WISDOT PROGRAM(S)
PROG NC MILES BID
LET CONSTRUCTION
-09/09/2003 03-01 5300-03-78 LET USH 12 SAUK CITY - MIDDLETON ROAD $8,000,000 - $8,999,999
DANE 302 2.580 (MIDDLETON BYPASS)
CONST OPS - STRUCTURES
MAJORS
009/09/2003 03-01 5951-00-71 LET CTH M ILLINOIS STATE LINE - CTH B ROAD $500,000 - $749,999
GREEN 205 0.170 (PECATONICA RIVER BRIDGE & APPRS)

CONST OPS - STRUCTURE & APPROACHES
LOCAL LOW COST BRIDGE
009/09/2003 03-02 2748-01-72 LET CTH J PEWAUKEE ROAD (CTH J) $0 - $99,999
WAUKESHA 206 2.000 BRANDON OAKS - CAPITOL DR (STH 190)
Const/Early Clearing and Grubbing
STP URBAN OVER 200,000
009/09/2003 03-03 1150-21-60 LET USH 41 GREEN BAY - SUAMICO $500,000 - $749,999
BROWN 303 0.000 CTH J, LINEVILLE RD, HARBOR L. RD.
B-5-129,130 & 131 (BRIDGE PAINTING)
BACKBONE - NON-SE WI

009/09/2003 03-03 4050-06-71 LET STH 55 USH 151 - VIL OF SHERWOOD $2,000,000 - $2,999,999
CALUMET 303 11.600 4050-06-71
R/W-CLEAR
STATE 3R
009/09/2003 03-03 4101-03-71 LET USH 151 SOUTH COUNTY LINE - STH 55 $1,000,000 - $1,999,999
CALUMET 303 4.274 4050-06-71
R/W-CLEAR
STATE 3R
009/09/2003 03-03 9995-00-31 LET LOC STR OGDEN ST,CITY OF MARINETTE/MENOMINE $250,000 - $499,999
MARINETTE 303 0.000 MENOMINEE RIVER BRIDGE & APPROACHES

B-38-0016, LOCAL STREET
STATE LOW COST BRIDGE

009/09/2003 03-04 1160-00-73 LET IH 39 STEVENS POINT - MOSINEE $7,000,000 - $7,999,999
PORTAGE 303 10.090 LF 07/02 CTH 'X' TO STH 34
CONST.
BACKBONE - NON-SE WI
009/09/2003 03-04 1160-03-61 LET IH 39 STEVENS POINT - MOSINEE $100,000 - $249,999
MARATHON 303 0.000 LF 07/02 CTH 'X' TO STH 34

PEPLIN CREEK B-37-144, BRIDGE REHAB
BACKBONE - NON-SE WI
-FIIPS PARAMETERS: Division = 03, 04 Bureau = 01, 02, 03, 04, 05, 06, 07, 08



1FIIPS SAS REPORT FR010101 WISCONSIN DEPARTMENT OF TRANSPORTATION PAGE: 37 04/01/2003
MASTER CONTRACT SCHEDULE
Sched. Begin Date = 04/01/2003 - Sched. End Date = 05/01/2004

LETDATE DOT ORG PROJECT CONT HWY PROJECT ESTMATE
ID TYPE NO. DESCRIPTION RANGE $
OCOUNTY SUB ----- TIED WISDOT PROGRAM/(S)
PROG NC MILES BID

LET CONSTRUCTION

-09/09/2003 03-04 1160-03-62 LET IH 39 STEVENS POINT - MOSINEE $100,000 - $249,999
MARATHON 303 0.000 LF 07/02 CTH 'X' - STH 34
JOHNSON CREEK B-37-141, BRIDGE REHA
BACKBONE - NON-SE WI
009/09/2003 03-04 1160-03-63 LET IH 39 STEVENS POINT - MOSINEE $100,000 - $249,999
PORTAGE 303 0.000 LF 07/02 CTH 'X' - STH 34
LITTLE EAU CLAIRE B-49-58, BRIDGE R
BACKBONE - NON-SE WI
009/09/2003 03-04 1170-00-73 LET USH 51 CTH 'WW' INTERCHANGE $250,000 - $499,999
MARATHON 303 0.443 N 32ND AVE. - WISCONSIN RIVER
CONS.
BACKBONE - NON-SE WI
009/09/2003 03-04 6160-04-60 LET STH 21 PETENWELL BRIDGE REPAINTING $500,000 - $749,999
ADAMS 303 0.000 NECEDAH - CTH Z
CONS. SHRM B-01-0013
STATE LOW COST BRIDGE
009/09/2003 03-04 6290-05-73 LET USH 010 STEVENS POINT - WAUPACA $2,000,000 - $2,999,999
PORTAGE 302 0.950 CTH B - CTH A
B-49-105,106,107,108,109,110,111,11
MAJORS
009/09/2003 03-04 6290-05-74 LET USH 10 STEVENS POINT - WAUPACA $3,000,000 - $3,999,999
PORTAGE 302 0.000 LAKE ROAD - CTH B
B-49-113,114,115,116,121,122
MAJORS
009/09/2003 03-05 5991-07-09 LET LOC ST LOSEY BLV & WARD AV INTER/LA CROSSE $250,000 - $499,999
LA CROSSE 206 0.000 INTERSECT OF LOSEY BLVD AND WARD AV
MISC CONST-SAFETY
SAFETY (HES)
009/09/2003 03-05 7254-05-71 LET TWN RD FALLHALL RD, TOWN OF MANCHESTER $100,000 - $249,999

JACKSON 205 0.000 ROBINSON CREEK BR & APPR//P-27-0007
.6 M S OF ST 27, BR REPL P-27-0007
LOCAL LOW COST BRIDGE
009/09/2003 03-05 7286-08-71 LET LOC ST EAST SECOND ST, CITY OF BLAIR $100,000 - $249,999



TREMPEALEAU 205

-FIIPS PARAMETERS:

Division

1FIIPS SAS REPORT FR010101

LETDATE

OCOUNTY

LET CONSTRUCTION

-09/09/2003

03-05

TREMPEALEAU 205

009/09/2003
FLORENCE

011/11/2003
ROCK

011/11/2003
ROCK

011/11/2003
IOWA

011/11/2003
DANE

011/11/2003
DANE

011/11/2003

03-07
303

03-01
303

03-01
303

03-01
303

03-01
303

03-01
303

03-01

ID

7354-03-71

9100-05-60

1001-02-77

1001-02-86

1640-01-72

3080-00-76

3080-01-71

3575-00-73

0.000

03, 04

Sched. Begin Date =

DOT ORG PROJECT

CONT
TYPE

NC MILES

LET
0.000

LET
20.700

LET
0.250

LET
0.250

LET
12.230

LET
0.800

LET
0.010

LET

Bureau =
WISCONSIN DEPARTMENT OF TRANSPORTATION

01,

02,

TAPPEN CREEK BR & APPR/P-61-0707

.3 M E OF STH 95, BR REPL P-61-0707
LOCAL LOW COST BRIDGE

03, 04, 05, 06, 07, 08

MASTER CONTRACT SCHEDULE

STH 70

IH 90
1001-02-86

IH 90
1001-02-86

USH 014

USH 12
FP 10/03

USH 12
FP 10/03

USH 12

04/01/2003 - Sched. End Date = 05/01/2004
PROJECT
DESCRIPTION

WISDOT PROGRAM(S)

STH 93- CTH I

BIG CREEK BR & APPR/P-61-0107

.4 M E OF STH 93, BR RPL P-61-0107
LOCAL LOW COST BRIDGE

STH 139 - USH 2

SHRM
STATE 3R

JANESVILLE - ILLINOIS STATE LINE RD

(USH 14 INTERCHANGE) EASTBOUND RAMP

CONST OPS - GRADE, BASE & SURFACE
BACKBONE - NON-SE WI

JANESVILLE - ILLINOIS STATE LINE RD

(USH 14 INTERCHANGE) WESTBOUND RAMP

CONST OPS - GRADE, BASE AND SURFACE
BACKBONE - NON-SE WI

WISCONSIN RIVER - MAZOMANIE ROAD

WISCONSIN RIVER - MAZOMANIE ROAD

CONST OPS - PAVEMENT REPLACEMENT
PASSING LANE PROGRAM

MAIN STREET, VILLAGE OF CAMBRIDGE

(USH 18 - SIMONSON STREET)

CONST OPS - GRADE, BASE & SURFACE
STATE 3R

MADISON - CAMBRIDGE ROAD

(STH 134 INTERSECTION)

CONST OPS - GRADE, BASE & SURFACE
STATE 3R

CAMBRIDGE - FORT ATKINSON ROAD

PAGE:

38 04/01/2003

ESTMATE
RANGE $

$100,000 - $249,999

$1,000,000 - $1,999,999

$750,000 - $999,999

$750,000 - $999,999

$4,000,000 - $4,999,999

$2,000,000 - $2,999,999

$100,000 - $249,999

$10,000,000 - $10,999,999



JEFFERSON 303 8.420 FP 10/03 (SIMONSON STREET - STH 26)
CONST OPS- GRADE,BASE & SURFACE

STATE 3R
011/11/2003 03-01 5573-00-60 LET STH 136 STH 23 - ROCK SPRINGS ROAD $100,000 - $249,999
SAUK 303 0.000 (BARABOO RIVER BRIDGES &APPROACHES)

CONST OPS - BRIDGE REHABILITATION
STATE LOW COST BRIDGE
-FIIPS PARAMETERS: Division = 03, 04 Bureau = 01, 02, 03, 04, 05, 06, 07, 08
1FIIPS SAS REPORT FR010101 WISCONSIN DEPARTMENT OF TRANSPORTATION PAGE: 39 04/01/2003
MASTER CONTRACT SCHEDULE
Sched. Begin Date = 04/01/2003 - Sched. End Date = 05/01/2004

LETDATE DOT ORG PROJECT CONT HWY PROJECT ESTMATE
ID TYPE NO. DESCRIPTION RANGE $
OCOUNTY SUB ----- TIED WISDOT PROGRAM(S)
PROG NC MILES BID

LET CONSTRUCTION
-11/11/2003 03-01 5768-00-72 LET TWN RD SOUTH RIVER RD BRIDGE & APPROACHES $750,000 - $999,999
ROCK 205 0.000 TOWN OF ROCK
CONST OPS-BRIDGE & APPRS
LOCAL LOW COST BRIDGE
011/11/2003 03-01 5859-00-73 LET TWN RD SHANGHAI ROAD BRIDGE & APPROACHES $100,000 - $249,999
GREEN 205 0.066 TOWN OF SPRING GROVE
CONST OPS - STRUCTURE & APPROACHES
LOCAL LOW COST BRIDGE
011/11/2003 03-01 5992-05-08 LET CTH BW WEST BROADWAY, CITY OF MADISON $1,000,000 - $1,999,999
DANE 206 0.550 (SOUTH TOWNE DRIVE - BRIDGE ROAD)
CONST OPS - GRADE, BASE AND SURFACE
STP URBAN OVER 200,000

011/11/2003 03-02 1000-27-27 LET NON HWY OPERATIONS, LEVEL OF EFFORT '04 $500,000 - $749,999
DISTRICT 2 WI305 0.000 (*)
CONST/
STATE HIGHWAY OPERATIONS PROGRAM
011/11/2003 03-02 1000-65-32 LET NON HWY LIGHTING, LEVEL OF EFFORT '04 $500,000 - $749,999
DISTRICT 2 WI305 0.000 (*)
CONST/
STATE HIGHWAY OPERATIONS PROGRAM
011/11/2003 03-02 1000-65-33 LET NON HWY LIGHTING, LEVEL OF EFFORT '04 $250,000 - $499,999
DISTRICT 2 WI305 0.000 (*)
CONST/
STATE HIGHWAY OPERATIONS PROGRAM
011/11/2003 03-02 1100-18-70 LET USH 45 Zoo Freeway $500,000 - $749,999



MILWAUKEE 303SE 0.000 JF 07/03 Hampton Ave over USH 45
Const/bridge rehab, resurface
SE FREEWAYS
011/11/2003 03-02 2015-03-70 LET STH 119 Airport Spur $7,000,000 - $7,999,999
MILWAUKEE 303SE 1.890 N-S Freeway to Howell Ave
PE/base patch pave
SE FREEWAYS

011/11/2003 03-02 2290-08-70 LET STH 38 RACINE TO MILWAUKEE ROAD $1,000,000 - $1,999,999
RACINE 303 0.000 Taurus Drive to Rapids Drive
CONST/RESURFACING B.P.M.
STATE 3R
-FIIPS PARAMETERS: Division = 03, 04 Bureau = 01, 02, 03, 04, 05, 06, 07, 08
1FIIPS SAS REPORT FR010101 WISCONSIN DEPARTMENT OF TRANSPORTATION PAGE: 40 04/01/2003

MASTER CONTRACT SCHEDULE
Sched. Begin Date = 04/01/2003 - Sched. End Date = 05/01/2004

LETDATE DOT ORG PROJECT CONT HWY PROJECT ESTMATE
ID TYPE NO. DESCRIPTION RANGE $
OCOUNTY SUB ----- TIED WISDOT PROGRAM(S)
PROG NC MILES BID

LET CONSTRUCTION

-11/11/2003 03-02 2390-07-70 LET STH 31 GREENBAY ROAD (OLD STH 31) $500,000 - $749,999
RACINE 302 1.600 CTH KR TO CTH X
CONST/RESURFACE
MAJORS
011/11/2003 03-02 2440-04-70 LET CTH Y MEACHEM ROAD (CTH Y) R SL $2,000,000 - $2,999,999
RACINE 206 1.420 CTH KR TO CTH X

CONST/RECONSTRUCT W/ADD'L LANES
STP URBAN 50,000 - 200,000

011/11/2003 03-02 2525-04-70 LET CTH T WEST BELOIT ROAD $750,000 - $999,999
MILWAUKEE 205 0.005 BRIDGE OVER ROOT RIVER
CONST/BRIDGE REHAB P-40-0727
LOCAL LOW COST BRIDGE
011/11/2003 03-02 2545-06-70 LET CTH EE WEST HAMPTON AVENUE (EB) BR & APPRS $750,000 - $999,999
MILWAUKEE 205 0.000 JF 07/03 BRIDGE OVER MENOMONEE RIVER
CONST/Reconst B-40-0342
LOCAL LOW COST BRIDGE
011/11/2003 03-02 2545-07-70 LET LOC STR WEST HAMPTON AVENUE (WB) BR & APPRS $750,000 - $999,999
MILWAUKEE 205 0.000 JF 07/03 BRIDGE OVER MENOMONEE RIVER
CONST/Reconstr B-40-0343
LOCAL LOW COST BRIDGE
011/11/2003 03-02 2545-08-70 LET CTH EE WEST HAMPTON AVENUE BR & APPRS $750,000 - $999,999



MILWAUKEE 205 0.000 JF 07/03 BRIDGE 382 OVER UNION PACIFIC RR
CONST/Brg Reconstr B-40-0382
LOCAL LOW COST BRIDGE
011/11/2003 03-02 2545-09-70 LET CTH EE WEST HAMPTON AVENUE BR & APPRS $750,000 - $999,999
MILWAUKEE 205 0.000 JF 07/03 BRIDGE 383 OVER UNION PACIFIC RR
CONST/Brg Reconstr B-40-0383
LOCAL LOW COST BRIDGE
011/11/2003 03-02 2575-02-74 LET LOC STR W MILL ROAD $500,000 - $749,999
MILWAUKEE 205 0.000 BRIDGE OVER MENOMONEE RIVER
CONST/BRIDGE REPLACEMENT P-40-0536
LOCAL LOW COST BRIDGE
011/11/2003 03-02 2702-01-70 LET TWN RD TWO MILE ROAD $100,000 - $249,999
RACINE 205 0.000 BRIDGE OVR E BRANCH ROOT RVR CANAL
CONST/BRIDGE REPLACEMENT P-51-0055
LOCAL LOW COST BRIDGE
-FIIPS PARAMETERS: Division = 03, 04 Bureau = 01, 02, 03, 04, 05, 06, 07, 08
1FIIPS SAS REPORT FR010101 WISCONSIN DEPARTMENT OF TRANSPORTATION PAGE: 41 04/01/2003
MASTER CONTRACT SCHEDULE
Sched. Begin Date = 04/01/2003 - Sched. End Date = 05/01/2004

LETDATE DOT ORG PROJECT CONT HWY PROJECT ESTMATE
ID TYPE NO. DESCRIPTION RANGE $
OCOUNTY SUB ----- TIED WISDOT PROGRAM(S)
PROG NC MILES BID

LET CONSTRUCTION
-11/11/2003 03-02 2716-03-73 LET LOC STR MAPLE AVENUE $750,000 - $999,999
WAUKESHA 206 0.620 MAIN STREET - CLOVER DRIVE
RECONSTRUCT W/NO ADD'L LANES
STP URBAN OVER 200,000
011/11/2003 03-02 2718-05-70 LET CTH T Delafield St and Moreland Blvd $0 - $99,999
WAUKESHA 206 0.000 TRAFFIC SIGNAL REHABILITATION
Traffic Signal Upgrade/HES
SAFETY (HES)
011/11/2003 03-02 2745-00-70 LET CTH M COUNTRY AIRE DR (CTH M) $750,000 - $999,999
WASHINGTON 205 0.000 BRIDGE OVER CEDAR CREEK
CONST/BRIDGE REPLACEMENT B-66-0974
LOCAL LOW COST BRIDGE
011/11/2003 03-02 2748-01-71 LET CTH J PEWAUKEE ROAD (CTH J) $6,000,000 - $6,999,999
WAUKESHA 206 2.000 ROCKWOOD DR - CAPITOL DR (STH 190)
CONST/RECONSTRUCT W/ADD'L LANES
STP URBAN OVER 200,000
011/11/2003 03-03 1000-03-58 LET USH 10 EPOXY PAVEMENT MARKING $0 - $99,999



OUTAGAMIE 305 13.000 W CO LN-USH45 & USH 45-.78 MILES W

USH 10
STATE HIGHWAY OPERATIONS PROGRAM
011/11/2003 03-03 1000-83-00 LET USH 08 EPOXY PAVEMENT MARKING $100,000 - $249,999
MARINETTE 305 55.000 WCL-STATE LN/STH 180 NIAGRA&PESTIGO
USH 8
STATE HIGHWAY OPERATIONS PROGRAM
011/11/2003 03-03 1000-83-01 LET STH 29 EPOXY PAVEMENT MARKING $100,000 - $249,999
SHAWANO 305 32.000 W. CO LINE - STH 22
STH 29
STATE HIGHWAY OPERATIONS PROGRAM
011/11/2003 03-03 1000-83-02 LET STH 29 EPOXY PAVEMENT MARKING $100,000 - $249,999
BROWN 305 19.000 W.CO.LINE-GREEN BAY & ADDITIONAL
STH 29
STATE HIGHWAY OPERATIONS PROGRAM
011/11/2003 03-03 1000-83-03 LET IH 43 EPOXY PAVEMENT MARKING $100,000 - $249,999
SHEBOYGAN 305 17.000 SOUTH COUNTY LINE - CTH O
0 STATE HIGHWAY OPERATIONS PROGRAM
-FIIPS PARAMETERS: Division = 03, 04 Bureau = 01, 02, 03, 04, 05, 06, 07, 08
1FIIPS SAS REPORT FR010101 WISCONSIN DEPARTMENT OF TRANSPORTATION PAGE: 42 04/01/2003
MASTER CONTRACT SCHEDULE
Sched. Begin Date = 04/01/2003 - Sched. End Date = 05/01/2004
LETDATE DOT ORG PROJECT CONT HWY PROJECT ESTMATE
ID TYPE NO. DESCRIPTION RANGE $
OCOUNTY SUB -—---- TIED WISDOT PROGRAM(S)
PROG NC MILES BID
LET CONSTRUCTION
-11/11/2003 03-03 1000-83-04 LET USH 41 EPOXY PAVEMENT MARKING $100,000 - $249,999
WINNEBAGO 305 20.000 S.CO.LINE-BREEZEWOOD
USH 41
STATE HIGHWAY OPERATIONS PROGRAM
011/11/2003 03-03 1220-05-62 LET IH 43 MILWAUKEE - GREEN BAY $500,000 - $749,999
BROWN 303 0.000 NB USH41-SB I43,ATKINSON/MILITARY
BRIDGE PAINTING B-05-133, 226, 227
BACKBONE - NON-SE WI
011/11/2003 03-03 4068-07-71 LET STH 114 CITY OF NEENAH $1,000,000 - $1,999,999

WINNEBAGO 303 0.000 FOX RIVER BRIDGE
R/W-BY CITY B-70-908
STATE LOW COST BRIDGE
SMIP STATE TYPE 1 ENHANCEMENTS
011/11/2003 03-03 4657-08-71 LET LOC RD TOWN OF GRAND CHUTE, BLUEMOUND DR $100,000 - $249,999



OUTAGAMIE 206 0.000 ELBERG AVENUE-WISCONSIN AVENUE

HES R/W-YES BY TOWN SUNSET=
SAFETY (HES)
011/11/2003 03-03 4657-12-71 LET LOC ST S BLUEMOUND DR & SPENCER ST INTER $100,000 - $249,999
OUTAGAMIE 206 0.000 TOWN OF GRAND CHUTE

HES R/W-YES BY TOWN CK/CAPS-W/00&21
SAFETY (HES)
011/11/2003 03-04 1510-06-60 LET STH 110 WOLF RIVER BRIDGE & APPROACHES $250,000 - $499,999
WAUPACA 303 0.000 STH 110, VILLAGE OF FREMONT
CONS. SHRM B-68-0031
STATE LOW COST BRIDGE
011/11/2003 03-04 1623-09-80 LET STH 13 MARSHFIELD BOULEVARD, CITY OF MFLD. $0 - $99,999
WOOD 303 0.000 1623-09-80 CENTRAL AVENUE - OAK AVENUE
CONS. TYPE I ENHANCEMENT
STATE 3R
SMIP STATE TYPE 1 ENHANCEMENTS
011/11/2003 03-04 1623-09-81 LET STH 13 MARSHFIELD BOULEVARD, CITY OF MFLD. $0 - $99,999
WOOD 303 0.000 1623-09-80 VINE AVENUE - CENTRAL AVENUE
CONS. TYPE I ENHANCEMENT
STATE 3R
SMIP STATE TYPE 2 ENHANCEMENTS
OFIIPS PARAMETERS: Division = 03, 04 Bureau = 01, 02, 03, 04, 05, 06, 07, 08
1FIIPS SAS REPORT FR010101 WISCONSIN DEPARTMENT OF TRANSPORTATION PAGE: 43 04/01/2003
MASTER CONTRACT SCHEDULE
Sched. Begin Date = 04/01/2003 - Sched. End Date = 05/01/2004

LETDATE DOT ORG PROJECT CONT HWY PROJECT ESTMATE
ID TYPE NO. DESCRIPTION RANGE $
OCOUNTY SUB ----- TIED WISDOT PROGRAM/(S)
PROG NC MILES BID

LET CONSTRUCTION

-11/11/2003 03-04 6210-00-70 LET STH 49 CITY OF BERLIN - FOX RIVER BRIDGE $1,000,000 - $1,999,999
GREEN LAKE 303 0.000 6540-00-70 HURON STREET B-24-430
CONST.

SMIP STATE TYPE 1 ENHANCEMENTS
STATE LOW COST BRIDGE

011/11/2003 03-04 6390-00-72 LET STH 054 2ND AVE. SOUTH, WISCONSIN RAPIDS $1,000,000 - $1,999,999
WOOD 303 1.840 6390-00-74 SENECA RD. - W. RIVERVIEW EXPWY.
CONS.
STATE 3R

011/11/2003 03-04 6390-00-74 LET STH 054 2ND AVE. SOUTH, WISCONSIN RAPIDS $0 - $99,999



WOOD 303 1.840 6390-00-74 SENECA RD. - W. RIVERVIEW EXPWY.
Local Utilities

STATE 3R
011/11/2003 03-04 6390-00-76 LET STH 054 2ND AVE. SOUTH, CITY OF WISC. RAPID $100,000 - $249,999
WOOD 303 1.840 6390-00-74 SENECA RD. - W. RIVERVIEW EXPWY
GATEWAY LANDSCAPING
SMIP STATE TYPE 1 ENHANCEMENTS
011/11/2003 03-04 6540-00-70 LET STH 91 HURON STREET, CITY OF BERLIN $500,000 - $749,999
GREEN LAKE 303 0.320 6540-00-70 STH 49 - JOHNSON STREET
0 STATE 3R
011/11/2003 03-04 6540-00-71 LET STH 91 HURON STREET, CITY OF BERLIN $250,000 - $499,999
GREEN LAKE 303 0.320 6540-00-70 STH 49 - JOHNSON STREET
LOCAL UTILITIES
STATE 3R
011/11/2003 03-04 6610-03-61 LET STH 34 WISCONSIN RIVER BRIDGE & APPROACHES $250,000 - $499,999
MARATHON 303 0.000 USH 10 - I39/USH 51
CONS. SHRM B-37-0187
STATE LOW COST BRIDGE
011/11/2003 03-04 6907-00-70 LET CTH A SAXEVILLE - NORTH COUNTY LINE $500,000 - $749,999
WAUSHARA 206 0.000 CTH "W" - 31ST AVENUE
CONSTRUCTION
STP RURAL
011/11/2003 03-04 6930-00-71 LET CTH P STH 34 - CTH "O" $100,000 - $249,999
WOOD 205 0.000 RUDOLPH CREEK CROSSING

CONS. B-71-0769
LOCAL LOW COST BRIDGE
OFIIPS PARAMETERS: Division = 03, 04 Bureau = 01, 02, 03, 04, 05, 06, 07, 08
1FIIPS SAS REPORT FR010101 WISCONSIN DEPARTMENT OF TRANSPORTATION PAGE: 44 04/01/2003
MASTER CONTRACT SCHEDULE
Sched. Begin Date = 04/01/2003 - Sched. End Date = 05/01/2004

LETDATE DOT ORG PROJECT CONT HWY PROJECT ESTMATE
ID TYPE NO. DESCRIPTION RANGE $
OCOUNTY SUB ----- TIED WISDOT PROGRAM(S)
PROG NC MILES BID

LET CONSTRUCTION

-11/11/2003 03-04 6999-03-75 LET CTH N MCCLEARY BRIDGE & APPROACHES $1,000,000 - $1,999,999
MARATHON 302 0.000 LAKE STREET TO SHERMAN STREET
URBAN RECONSTRUCT (NORTH APPROACH)
MAJORS
011/11/2003 03-04 7399-00-73 LET LOC RD WEISNER ROAD BRIDGE $0 - $99,999

WOOD 205 0.000 KURT CREEK CROSSING



BRIDGE REPLACEMENT P-71-0199
LOCAL LOW COST BRIDGE
011/11/2003 03-05 5200-07-72 LET USH 14 CASS ST BRIDGE, CITY OF LA CROSSE $5,000,000 - $5,999,999
LA CROSSE 303 0.000 MISSISSIPPI RIV XING E CHAN B-300
BR REPL/B-32-300//PHASE 2 OF 3
STATE HIGH COST BRIDGE

011/11/2003 03-05 5543-01-73 LET STH 27 MT.STERLING-N CO LN/CTH C INTERSECT $1,000,000 - $1,999,999
CRAWFORD 303 0.800 .28 M SOF CTH C TO .52 M N CTH C
RECONST
STATE 3R
011/11/2003 03-05 5870-05-60 LET STH 179 EASTMAN - STEUBEN $100,000 - $249,999
CRAWFORD 303 0.000 2.42 M E OF ST 27 & .09 ME OF CT E

BR REHAB (DK OVERLAY)/B-12-24,363
STATE LOW COST BRIDGE

011/11/2003 03-05 7188-04-71 LET USH 12 BLACK RIV FALLS-TOMAH/CTH O - I-94 $500,000 - $749,999
MONROE 303 2.560 .08 M WCTH O TO .41 M W OF I-94
RESURF
STATE 3R
011/11/2003 03-05 7313-06-71 LET CTH E STH 95 - CTH U $100,000 - $249,999
BUFFALO 205 0.000 7313-07-71 WAUMANDEE CR BR & APPR/P-06-076
1.9 M E OF CTH U//BR REPL/P-06-076
LOCAL LOW COST BRIDGE
011/11/2003 03-05 7313-07-71 LET CTH E STH 95 - CTH U $100,000 - $249,999
BUFFALO 205 0.000 7313-07-71 WAUMANDEE CR BR & APPR//B-06-915
1.6 M E OF CTH U/BR REPL/B-06-915
LOCAL LOW COST BRIDGE
011/11/2003 03-05 7505-05-71 LET STH 121 PIGEON FALLS - EAST COUNTY LINE $500,000 - $749,999
TREMPEALEAU 303 0.000 B-61-24, 25,.93 & 1.81 M E OF CTH P

BR REPL/B-61-24, 25
STATE LOW COST BRIDGE
-FIIPS PARAMETERS: Division = 03, 04 Bureau = 01, 02, 03, 04, 05, 06, 07, 08
1FIIPS SAS REPORT FR010101 WISCONSIN DEPARTMENT OF TRANSPORTATION PAGE: 45 04/01/2003
MASTER CONTRACT SCHEDULE
Sched. Begin Date = 04/01/2003 - Sched. End Date = 05/01/2004

LETDATE DOT ORG PROJECT CONT HWY PROJECT ESTMATE
ID TYPE NO. DESCRIPTION RANGE $
OCOUNTY SUB ----- TIED WISDOT PROGRAM(S)
PROG NC MILES BID

LET CONSTRUCTION
-11/11/2003 03-06 7863-02-72 LET TWN RD TOWN LAFAYETTE, 210TH STREET $0 - $99,999
CHIPPEWA 205 0.000 8907-01-71 PAINT CREEK BRIDGE:B-09-0267



1.6 MILES EAST JUNCTION CTH K
LOCAL LOW COST BRIDGE

011/11/2003 03-06 7878-05-70 LET CTH X WESTON - CTH D ROAD $100,000 - $249,999
DUNN 205 0.000 BRANCH KNIGHTS CR BRIDGE:C-17-0046
0.1 MILES WEST JUNCTION CTH D
LOCAL LOW COST BRIDGE
011/11/2003 03-06 8620-00-70 LET STH 40 ELK MOUND - BLOOMER ROAD $2,000,000 - $2,999,999
DUNN 303 6.910 AM 11/03 STH 29 - FIFTH AVENUE
0 STATE 3R
011/11/2003 03-06 8620-00-72 LET STH 40 COLFAX, MAIN ST & UNIVERSITY ST $2,000,000 - $2,999,999
DUNN 303 1.230 AM 11/03 FIFTH AVENUE - CTH M
CONST/ RECST
STATE 3R
011/11/2003 03-06 8907-01-71 LET TWN RD TOWN BLOOMER, 207TH AVENUE $100,000 - $249,999
CHIPPEWA 205 0.000 8907-01-71 DUNCAN CREEK BRIDGE:B-09-0265
0.1 MILE WEST JUNCTION CTH SS
LOCAL LOW COST BRIDGE
011/11/2003 03-06 8925-03-70 LET CTH Q KNAPP - DOWNING ROAD $100,000 - $249,999
DUNN 205 0.000 WILSON CREEK BRIDGE:B-17-0187
0.3 MILES NORTH JUNCTION USH 12
LOCAL LOW COST BRIDGE
011/11/2003 03-07 1007-32-60 LET STH var Special Pavement Marking $250,000 - $499,999
ONEIDA 305 0.000 .
Pavement Marking
STATE HIGHWAY OPERATIONS PROGRAM
011/11/2003 03-07 1185-02-70 LET USH 2 WEST COUNTY LINE - CTH B $1,000,000 - $1,999,999
IRON 303 8.210 .
Concerns: Sulfur in Pavement
STATE 3R
011/11/2003 03-07 1590-10-70 LET USH 8 CRANDON - LAONA $1,000,000 - $1,999,999
FOREST 303 12.320 STH 55 - FIFTH STREET
0 STATE 3R
-FIIPS PARAMETERS: Division = 03, 04 Bureau = 01, 02, 03, 04, 05, 06, 07, 08
1FIIPS SAS REPORT FR010101 WISCONSIN DEPARTMENT OF TRANSPORTATION PAGE: 46 04/01/2003
MASTER CONTRACT SCHEDULE
Sched. Begin Date = 04/01/2003 - Sched. End Date = 05/01/2004
LETDATE DOT ORG PROJECT CONT HWY PROJECT ESTMATE
ID TYPE NO. DESCRIPTION RANGE $
OCOUNTY SUB ----- TIED WISDOT PROGRAM(S)
PROG NC MILES BID

LET CONSTRUCTION



-11/11/2003 03-07 8708-01-70 LET CTH B FLAMBEAU RIVER BRIDGE & APPROACHES $100,000 - $249,999
PRICE 205 0.010 CTH B

B-50-0018
LOCAL LOW COST BRIDGE
011/11/2003 03-07 9016-06-70 LET STH 64 CENTER AVENUE - MEMORIAL DRIVE $1,000,000 - $1,999,999
LINCOLN 303 0.840 RIGHT OF WAY BY LOCALS
0 STATE 3R
011/11/2003 03-07 9500-01-70 LET CTH G ASPEN LANE - USH 45 $2,000,000 - $2,999,999
VILAS 206 7.290 CR 11/03 .
0 STP RURAL
011/11/2003 03-07 9500-02-70 LET CTH G WISCONSIN RIVER BRIDGE & APPR $250,000 - $499,999
VILAS 205 0.090 CR 11/03 CTH G
B-63-0022
LOCAL LOW COST BRIDGE
011/11/2003 03-07 9861-02-70 LET LOC LOC JOE SNOW ROAD & TANNERY ROAD $0 - $99,999
LINCOLN 206 0.000 .
HES PROGRAM
SAFETY - SMALL LOCAL HES
011/11/2003 03-08 1550-17-71 LET USH 63 CUMBERLAND - NCL $5,000,000 - $5,999,999
BARRON 303 6.400 FR CUMBERLAND NLY 6.4 MILES
CONST, RECST
PASSING LANE PROGRAM
011/11/2003 03-08 8570-14-71 LET STH 48 RED CEDAR NARROWS BRIDGE $100,000 - $249,999
WASHBURN 303 0.000 0.7 MI EAST OF CTH T
CONST, BRRHB, B-65-0018
STATE LOW COST BRIDGE
011/11/2003 03-08 8590-20-71 LET STH 40 COUDERAY RIVER BRIDGE $250,000 - $499,999
SAWYER 303 0.000 7.5 MI N OF STH 48//B-57-0072
CONST, BRIDG, B-57-0010
STATE LOW COST BRIDGE
011/11/2003 03-08 8728-06-71 LET CTH C WILDCAT ROAD - CTH E $500,000 - $749,999
ASHLAND 206 1.300 WILDCAT RD NLY 1.3 MILES TO CTH E
CONST/RECST
STP RURAL
-FIIPS PARAMETERS: Division = 03, 04 Bureau = 01, 02, 03, 04, 05, 06, 07, 08
1FIIPS SAS REPORT FR010101 WISCONSIN DEPARTMENT OF TRANSPORTATION PAGE: 47 04/01/2003

MASTER CONTRACT SCHEDULE
Sched. Begin Date = 04/01/2003 - Sched. End Date = 05/01/2004

LETDATE DOT ORG PROJECT CONT HWY PROJECT ESTMATE
ID TYPE NO. DESCRIPTION RANGE $
OCOUNTY SUB ----- TIED WISDOT PROGRAM(S)

PROG NC MILES BID



LET CONSTRUCTION
-11/11/2003 03-08 8744-20-71 LET CTH Z BLUFF CREEK $500,000 - $749,999
DOUGLAS 205 0.000 CTH Z
CONST, BR REPLACE, P-16-71
LOCAL LOW COST BRIDGE

012/09/2003 03-01 1704-06-71 LET STH 11 USH 51 - IH 90 ROAD $6,000,000 - $6,999,999
ROCK 303 2.500 (DUPONT DRIVE - IH 90)
CONST OPS - GRADE, BASE, & SURFACE
STATE 3R
012/09/2003 03-01 3607-05-73 LET CTH V CTH B - STH 89 ROAD $250,000 - $499,999
JEFFERSON 206 0.460 CTH B - STH 89
CONST OPS - GRADE, BASE & SURFACE
STP RURAL
012/09/2003 03-01 5600-00-74 LET STH 78 MAIN STREET, VILLAGE OF MOUNT HOREB $250,000 - $499,999
DANE 303 0.100 MH 09/03 (STH 92 INTERSECTION)
CONST OPS - GRADE, BASE, & PAVEMENT
STATE 3R
012/09/2003 03-01 5600-01-73 LET STH 78 MAIN STREET, VILLAGE OF MT. HOREB $500,000 - $749,999
DANE 303 1.111 MH 09/03 (WEST CORPORATE LIMITS-EIGHTH ST)
CONST OPS - RESURFACE *
STATE 3R
012/09/2003 03-01 5600-01-74 LET STH 078 MAIN STREET, VILLAGE OF MT. HOREB $500,000 - $749,999
DANE 303 0.390 MH 09/03 (WASHINGTON STREET - 4th STREET)

CONST OPS - LIGHTING & STREETSCAPE
SMIP STATE TYPE 1 ENHANCEMENTS

012/09/2003 03-01 5600-01-90 LET STH 78 MAIN STREET, VILLAGE OF MOUNT HOREB $0 - $99,999
DANE 303 0.000 MH 09/03 (2ND & 8TH STREET INTERSECTIONS)
CONST OPS-UNDERGROUND TRF SIGNAL
STATE 3R
012/09/2003 03-01 5992-05-64 LET USH 151 E. WASHINGTON AVE, CITY OF MADISON $7,000,000 - $7,999,999
DANE 303 1.140 5992-07-68 (BLAIR STREET - THORNTON AVENUE)
CONST OPS - GRADE, BASE & SURFACE
STATE 3R
STP URBAN OVER 200,000
012/09/2003 03-01 5992-06-13 LET NON HWY MARSH VIEW BIKE PATH, C OF MADISON $100,000 - $249,999
DANE 214 0.000 CC 07/02 MARSH VIEW BIKE PATH, C OF MADISON

CONST OPS - CONSTRUCT BIKE PATH
LOCAL ENHANCEMENTS
OFIIPS PARAMETERS: Division = 03, 04 Bureau = 01, 02, 03, 04, 05, 06, 07, 08
1FIIPS SAS REPORT FR010101 WISCONSIN DEPARTMENT OF TRANSPORTATION PAGE: 48 04/01/2003
MASTER CONTRACT SCHEDULE
Sched. Begin Date = 04/01/2003 - Sched. End Date = 05/01/2004



LETDATE DOT ORG PROJECT CONT HWY PROJECT ESTMATE

ID TYPE NO. DESCRIPTION RANGE $
OCOUNTY SUB  ----- TIED WISDOT PROGRAM (S)
PROG NC MILES BID
LET CONSTRUCTION
-12/09/2003 03-01 5992-06-23 LET NON HWY STH 30 BIKE / PED UNDERPASS APPS $100,000 - $249,999
DANE 210 0.000 CC 07/02 CITY OF MADISON (DIS)

CONST OPS - APPROACHES TO UNDERPASS
STP - DISCRETIONARY
012/09/2003 03-01 5992-07-68 LET USH 151 E. WASHINGTON AVE, CITY OF MADISON $750,000 - $999,999
DANE 303 1.150 5992-07-68 (BLAIR STREET - THORTON AVENUE)
CONST OPS - BIKE/PED & STREETSCAPE
SMIP STATE TYPE 1 ENHANCEMENTS

012/09/2003 03-01 5992-07-83 LET USH 151 E WASHINGTON AVE, CITY OF MADISON $500,000 - $749,999
DANE 303 1.030 5992-07-68 (BLOUNT STREET - THORNTON AVE)
CONST OPS - WATER MAIN
STATE 3R
012/09/2003 03-01 5992-07-84 LET USH 151 E WASHINGTON AVE, CITY OF MADISON $1,000,000 - $1,999,999
DANE 303 1.150 5992-07-68 (BLAIR STREET - THORNTON AVE)
CONST OPS - SANITARY SEWER
STATE 3R
012/09/2003 03-02 2240-11-72 LET STH 36 LOOMIS ROAD $250,000 - $499,999
WAUKESHA 303 0.490 LOOMIS DRIVE TO USH 45
CONST/PAVEMENT REHAB
STATE 3R
012/09/2003 03-02 2410-08-70 LET STH 241 S. 27th Street (UP RR-LINCOLN) $2,000,000 - $2,999,999
MILWAUKEE 303 0.700 FOREST HOME (31ST ST - 27TH ST)
CONST/RESURFACE
STATE 3R
012/09/2003 03-02 2748-03-72 LET STH 164 STH 164 $1,000,000 - $1,999,999
WAUKESHA 303 0.000 STH 190 (CAPITOL DR) - SWAN ROAD
const/grade base surface
STATE 3R
012/09/2003 03-02 3110-04-70 LET STH 59 STH 59, VILLAGE OF NORTH PRAIRIE $2,000,000 - $2,999,999
WAUKESHA 303 0.770 WS RAILROAD TO OAKRIDGE DR
CONST/RECONST
STATE 3R
012/09/2003 03-02 3850-04-70 LET LOC STR TOMBEAU ROAD BRIDGE & APPROACHES $100,000 - $249,999
WALWORTH 205 0.000 OVER TOMBEAU LAKE

CONST/REPLACE P-64-0901
LOCAL LOW COST BRIDGE



-FIIPS PARAMETERS: Division = 03, 04 Bureau = 01, 02, 03, 04, 05, 06, 07, 08
1FIIPS SAS REPORT FR010101 WISCONSIN DEPARTMENT OF TRANSPORTATION PAGE: 49 04/01/2003
MASTER CONTRACT SCHEDULE
Sched. Begin Date = 04/01/2003 - Sched. End Date = 05/01/2004

LETDATE DOT ORG PROJECT CONT HWY PROJECT ESTMATE
D TYPE NO. DESCRIPTION RANGE $
OCOUNTY SUB  ----- TIED WISDOT PROGRAM (S)
PROG NC MILES BID

LET CONSTRUCTION

-12/09/2003 03-03 1000-83-05 LET STH 21 EPOXY PAVEMENT MARKING $0 - $99,999
WINNEBAGO 305 21.000 1000-83-05 W.CO.LINE-OSHKOSH&ADDITIONAL COM
STH 21
STATE HIGHWAY OPERATIONS PROGRAM
012/09/2003 03-03 1000-83-06 LET STH 116 EPOXY PAVEMENT MARKING $0 - $99,999
WINNEBAGO 305 9.000 1000-83-05 STH 91-CTH D
STH 116
STATE HIGHWAY OPERATIONS PROGRAM
012/09/2003 03-03 1000-83-07 LET STH 54 EPOXY PAVEMENT MARKING $100,000 - $249,999
BROWN 305 36.000 STH 57-ALGOMA&S.CO.LINE-STH 57
STH 54
STATE HIGHWAY OPERATIONS PROGRAM
012/09/2003 03-03 1000-83-08 LET STH 57 EPOXY PAVEMENT MARKING $100,000 - $249,999
SHEBOYGAN 305 39.000 CTH RR-STH 32 & ADDITIONAL COMMENTS
STH 57
STATE HIGHWAY OPERATIONS PROGRAM
012/09/2003 03-03 1000-83-09 LET STH 32 EPOXY PAVEMENT MARKING $100,000 - $249,999
OCONTO 305 40.000 STH 160-STH 22&ADDITIONAL COMMENTS
STH 32
STATE HIGHWAY OPERATIONS PROGRAM
012/09/2003 03-03 1000-83-10 LET VAR HWY EPOXY PAVEMENT MARKING $0 - $99,999
DISTRICT 3 WI305 0.000 DISTRICT WIDE

SPECIAL PAVEMENT MARKING
STATE HIGHWAY OPERATIONS PROGRAM

012/09/2003 03-03 1490-14-71 LET USH 141 STH 22 - STH 64 $8,000,000 - $8,999,999
OCONTO 302 0.000 1490-14-72 LE MERE ROAD - NORTH COUNTY LINE
GRADING ADD-LANES & BYPASS R/W-YES
MAJORS
012/09/2003 03-03 1490-14-72 LET USH 141 STH 22 - STH 64 $1,000,000 - $1,999,999
OCONTO 302 0.000 1490-14-72 LE MERE ROAD - NORTH COUNTY LINE

STRUCTURES B-42,99,89,90,92 R/W-YES
MAJORS



012/09/2003 03-03 4378-05-71 LET LOC RD CLYDE HILL ROAD BRIDGE & APPROACHES $250,000 - $499,999
KEWAUNEE 205 0.000 TOWN OF CASCO,KEWAUNEE RIVER
P-31-0060 R/W-YES HOLD FOR LIST
LOCAL LOW COST BRIDGE
-FIIPS PARAMETERS: Division = 03, 04 Bureau = 01, 02, 03, 04, 05, 06, 07, 08
1FIIPS SAS REPORT FR010101 WISCONSIN DEPARTMENT OF TRANSPORTATION PAGE: 50 04/01/2003
MASTER CONTRACT SCHEDULE
Sched. Begin Date = 04/01/2003 - Sched. End Date = 05/01/2004

LETDATE DOT ORG PROJECT CONT HWY PROJECT ESTMATE
ID TYPE NO. DESCRIPTION RANGE $
OCOUNTY SUB  ----- TIED WISDOT PROGRAM (S)
PROG NC MILES BID

LET CONSTRUCTION

-12/09/2003 03-03 4659-12-71 LET STH 125 COLLEGE AVE,C.APPLETON $250,000 - $499,999
OUTAGAMIE 303 1.170 USH 41 - PERKINS STREET
0 STATE 3R
012/09/2003 03-03 9650-06-71 LET STH 47 CTH M - WEST COUNTY LINE $250,000 - $499,999
MENOMINEE 303 0.000 LITTLE W. BRANCH WOLF RIVER BRIDGE
B-73-0006 R/W - CLEAR
STATE LOW COST BRIDGE
012/09/2003 03-04 5817-00-70 LET CTH H STH 80 - CTH S $100,000 - $249,999
JUNEAU 205 0.000 BRANCH SHERMAN CREEK CROSSING
BR REPLACEMENT P-29-0907
LOCAL LOW COST BRIDGE
012/09/2003 03-04 5827-00-70 LET CTH H CTH "H" OVERHEAD $750,000 - $999,999
JUNEAU 205 0.000 CTH "C"/OAKDALE ROAD & CPRSRR
BR REPLACEMENT B-29-0984
LOCAL LOW COST BRIDGE
012/09/2003 03-04 6320-00-72 LET STH 73 N. JCT. OF STH 13 - NEKOOSA $1,000,000 - $1,999,999
WOOD 303 4.000 N. JCT OF STH 13 - WISC. RIVER BRDG
CONS.
STATE 3R
012/09/2003 03-04 6370-00-61 LET STH 153 STH 13 - STRATFORD $250,000 - $499,999
MARATHON 303 0.000 6370-01-70 CULVERT PIPE REPLACEMENT
SHRM
STATE 3R
012/09/2003 03-04 6370-01-70 LET STH 153 STH 13 - STRATFORD $100,000 - $249,999
MARATHON 303 0.000 6370-01-70 ROMEO CREEK CROSSINGS
CONS. EAST & WEST CULVERTS
STATE 3R

012/09/2003 03-04 6370-01-72 LET STH 153 STH 13 - STRATFORD $250,000 - $499,999



MARATHON 303 0.000 6370-01-70 LITLE EAU PLEINE RIVER CROSSING
CONS. B-37-0015
STATE LOW COST BRIDGE
012/09/2003 03-04 6536-00-71 LET CTH A STH 23 - CTH J $100,000 - $249,999
GREEN LAKE 205 0.000 PUCHYAN RIVER CROSSING
BR REPLACEMENT P-24-0030
LOCAL LOW COST BRIDGE
-FIIPS PARAMETERS: Division = 03, 04 Bureau = 01, 02, 03, 04, 05, 06, 07, 08
1FIIPS SAS REPORT FR010101 WISCONSIN DEPARTMENT OF TRANSPORTATION PAGE: 51 04/01/2003
MASTER CONTRACT SCHEDULE
Sched. Begin Date = 04/01/2003 - Sched. End Date = 05/01/2004

LETDATE DOT ORG PROJECT CONT HWY PROJECT ESTMATE
ID TYPE NO. DESCRIPTION RANGE $
OCOUNTY SUB ----- TIED WISDOT PROGRAM(S)
PROG NC MILES BID

LET CONSTRUCTION

-12/09/2003 03-04 6651-01-71 LET CTH N LILY LANE - DAFFODIL LANE $1,000,000 - $1,999,999
MARATHON 302 0.000 6675-00-73 RECONSTRUCTION

0 MAJORS

012/09/2003 03-04 6675-00-73 LET LOC RD HUMMINGBIRD ROAD $1,000,000 - $1,999,999
MARATHON 206 0.000 6675-00-73 DAFFODIL LANE - ORIOLE LANE

LOCAL CONSTRUCTION
STP URBAN 50,000 - 200,000
012/09/2003 03-04 6999-02-60 LET STH 29 MARATHON CITY TO WAUSAU $0 - $99,999
MARATHON 303 0.000 CT 12/03 BRIDGE REHABILITATION
SHRM B-37-128, B-37-129
BACKBONE - NON-SE WI
012/09/2003 03-04 6999-02-61 LET STH 29 MARATHON CITY TO WAUSAU $0 - $99,999
MARATHON 303 0.000 CT 12/03 BRIDGE REHABILITATION
SHRM B-37-126, B-37-127
BACKBONE - NON-SE WI
012/09/2003 03-04 6999-02-62 LET STH 29 MARATHON CITY TO WAUSAU $100,000 - $249,999
MARATHON 303 0.000 CT 12/03 BRIDGE REHABILITATION
SHRM B-37-124, B-37-125
BACKBONE - NON-SE WI
012/09/2003 03-04 6999-02-63 LET STH 29 MARATHON CITY TO WAUSAU $100,000 - $249,999
MARATHON 303 0.000 CT 12/03 BRIDGE REHABILITATION
SHRM B-37-122, B-37-123
BACKBONE - NON-SE WI
012/09/2003 03-04 6999-02-64 LET STH 29 MARATHON CITY TO WAUSAU $100,000 - $249,999
MARATHON 303 0.000 CT 12/03 BRIDGE REHABILITATION



SHRM B-37-121, B-37-131
BACKBONE - NON-SE WI
012/09/2003 03-04 9490-07-70 LET LOC RD NAUGART ROAD BRIDGE $100,000 - $249,999
MARATHON 205 0.000 BRANCH LITTLE RIB RIVER
CONS. P-37-0944
LOCAL LOW COST BRIDGE
012/09/2003 03-05 1656-01-65 LET USH 61 STH 60 - USH 14 $100,000 - $249,999
CRAWFORD 303 0.000 KICKAPOO RV B-10 & RICHLAND CR B-19
1.94M S US 14 & .22M N ST 60, BR PT
STATE LOW COST BRIDGE
-FIIPS PARAMETERS: Division = 03, 04 Bureau = 01, 02, 03, 04, 05, 06, 07, 08
1FIIPS SAS REPORT FR010101 WISCONSIN DEPARTMENT OF TRANSPORTATION PAGE: 52 04/01/2003
MASTER CONTRACT SCHEDULE
Sched. Begin Date = 04/01/2003 - Sched. End Date = 05/01/2004

LETDATE DOT ORG PROJECT CONT HWY PROJECT ESTMATE
ID TYPE NO. DESCRIPTION RANGE $
OCOUNTY SUB  ----- TIED WISDOT PROGRAM (S)
PROG NC MILES BID

LET CONSTRUCTION
-12/09/2003 03-05 5200-07-73 LET USH 14 CASS ST. BRIDGE, CITY OF LA CROSSE $250,000 - $499,999
LA CROSSE 303 0.000 MISSISSIPPI RIV XING E CHAN B-300
BR REPL/B-32-300//PHASE 3 OF 3
STATE HIGH COST BRIDGE

012/09/2003 03-05 5200-07-81 LET USH 14 CASS ST,BRIDGE APPROACHES,LA CROSSE $3,000,000 - $3,999,999
LA CROSSE 303 0.000 5200-07-82 LOCAL ST.APPROACHES (PROGRAM 33)
RECONST
STATE 3R
012/09/2003 03-05 5200-07-82 LET USH 14 CASS ST,BRIDGE APPROACHES,LA CROSSE $250,000 - $499,999
LA CROSSE 303 0.000 5200-07-82 LOCAL ST.APPROACHES (PROGRAM 33)

CONST-STREETSCAPING ETC. ENHANCEMEN
SMIP STATE TYPE 1 ENHANCEMENTS

012/09/2003 03-05 5200-08-70 LET USH 14/ 3RD & 4TH ST INTER,LA CROSSE $250,000 - $499,999
LA CROSSE 206 0.000 3RD & 4TH INT AT CASS&CAMERON STS
TRAFFIC SIGNALS-SAFETY
SAFETY (HES)
012/09/2003 03-05 5325-00-71 LET TWN RD PATTON ROAD, TOWN OF CLAYTON $100,000 - $249,999
CRAWFORD 205 0.000 W FORK KNAPP CR BR & APP/P-12-0927
2.1 M S OF ST 171, BR RPL P-12-0927
LOCAL LOW COST BRIDGE
012/09/2003 03-05 7116-01-71 LET CTH N CTH E - STH 21 $100,000 - $249,999

MONROE 205 0.000 LEMONWEIR CR BR & APPR/P-41-0934



1.5 M S OF ST 21, BR RPL P-41-0934
LOCAL LOW COST BRIDGE

012/09/2003 03-05 7276-05-75 LET CTH T CTH D - STH 95 $100,000 - $249,999
TREMPEALEAU 205 0.000 NEWCOMB VLY CR BR & APPR/B-61-0002
.1 M S OF ST 95, BR RPL B-61-0002
LOCAL LOW COST BRIDGE
012/09/2003 03-05 7734-03-71 LET STH 88 STH 121-CTH B/GILMANTON BRIDGE $500,000 - $749,999
BUFFALO 303 0.000 B-06-893, .1 MILE NORTH OF STH 121
BR REPL/B-06-893
STATE LOW COST BRIDGE
012/09/2003 03-05 7930-02-71 LET STH 108 STH 16-CTH C/LAX RIV & NESHONOC CR $1,000,000 - $1,999,999
LA CROSSE 303 0.400 LAX RVR B-32-204 & NESHNOC CR B-205
.16&.3 M N STH 16 BR RP/B32-564,565
STATE LOW COST BRIDGE
-FIIPS PARAMETERS: Division = 03, 04 Bureau = 01, 02, 03, 04, 05, 06, 07, 08
1FIIPS SAS REPORT FR010101 WISCONSIN DEPARTMENT OF TRANSPORTATION PAGE: 53 04/01/2003
MASTER CONTRACT SCHEDULE
Sched. Begin Date = 04/01/2003 - Sched. End Date = 05/01/2004
LETDATE DOT ORG PROJECT CONT HWY PROJECT ESTMATE
ID TYPE NO. DESCRIPTION RANGE $
OCOUNTY SUB  ----- TIED WISDOT PROGRAM (S)
PROG NC MILES BID
LET CONSTRUCTION
-12/09/2003 03-06 1020-08-73 LET IH 094 HUDSON - EAU CLAIE ROAD $7,000,000 - $7,999,999
ST. CROIX 303 0.090 WB ST. CROIX RIVER BRIDGE:B-55-0061
4.0M WEST JUNCTION USH 12/ BRRHB
BACKBONE - NON-SE WI
012/09/2003 03-06 8630-05-61 LET STH 170 BOYCEVILLE - COLFAX ROAD $750,000 - $999,999
DUNN 303 10.087 STH 79 - CTH D
0 STATE 3R
012/09/2003 03-06 8630-05-72 LET STH 170 WHEELER, FIRST STREET $0 - $99,999
DUNN 303 0.483 CHURCH STREET - STH 25
0 STATE 3R
012/09/2003 03-07 9175-05-60 LET STH 52 FLIGHT STREET - STH 64 $100,000 - $249,999
LANGLADE 303 1.480
0 STATE 3R
012/09/2003 03-08 8180-08-71 LET STH 27 SCL - LADYSMITH $1,000,000 - $1,999,999
RUSK 303 11.980 FR SCL NLY 11.98 MI TO LADYSMITH\
CONST, RESUR
STATE 3R
012/09/2003 03-08 8510-14-71 LET STH 13 WCL - PORT WING $4,000,000 - $4,999,999



BAYFIELD 303 7.890 QQ 08/03 FR WCL NLY 6.32 MI TO PORT WING

CONST, REC
STATE 3R
012/09/2003 03-08 8510-14-72 LET STH 13 PORT WING - HERBSTER $100,000 - $249,999
BAYFIELD 303 7.190 QQ 08/03 FR PORT WING EL 7.19 MI TO HERBSTER
CONST, SHOULDER PAVING
STATE 3R
012/09/2003 03-08 8744-26-71 LET STH 13 CTH H - ECL $750,000 - $999,999
DOUGLAS 303 6.030 QQ 08/03 FR CTH H NLY 6 MI TO ECL
CONST, RESUR, SHRM
STATE 3R
001/13/2004 03-01 1002-04-71 LET IH 039 MADISON ROAD - ILLINOIS STATE LINE $7,000,000 - $7,999,999
ROCK 303 0.520 (BELOIT SAFETY&WEIGH FACILITY #19)

CONST OPS - RECONSTR WEIGH FACILITY
ROADSIDE FACILITIES
-FIIPS PARAMETERS: Division = 03, 04 Bureau = 01, 02, 03, 04, 05, 06, 07, 08
1FIIPS SAS REPORT FR010101 WISCONSIN DEPARTMENT OF TRANSPORTATION PAGE: 54 04/01/2003
MASTER CONTRACT SCHEDULE
Sched. Begin Date = 04/01/2003 - Sched. End Date = 05/01/2004

LETDATE DOT ORG PROJECT CONT HWY PROJECT ESTMATE
ID TYPE NO. DESCRIPTION RANGE $
OCOUNTY SUB ----- TIED WISDOT PROGRAM(S)
PROG NC MILES BID

LET CONSTRUCTION

-01/13/2004 03-01 1200-00-72 LET USH 012 SOUTH MADISON BELTLINE $2,000,000 - $2,999,999
DANE 303 0.000 (MARSH ROAD OVERPASS)
CONST OPS - NEW STRUCTURE & APPRS
STATE 3R
001/13/2004 03-01 1200-04-83 LET USH 151 BELMONT - MINERAL POINT ROAD $100,000 - $249,999
LAFAYETTE 302 0.700 (STH 126 - COTTAGE INN ROAD)
CONST OPS-MILIL & OVERLAY (JT)
MAJORS
001/13/2004 03-01 1700-00-78 LET STH 011 BENTON - SHULLSBURG ROAD $500,000 - $749,999
LAFAYETTE 303 0.010 1700-00-78 (FEVER RIVER BRIDGE & APPROACHES)

CONST OPS - BRIDGE REPLACEMENT
STATE LOW COST BRIDGE

001/13/2004 03-01 1700-00-82 LET STH 11 BRODHEAD - ORFORDVILLE ROAD $100,000 - $249,999
ROCK 303 0.000 1700-00-82 (TAYLOR CREEK BRIDGE & APPROACHES)
CONST OPS - BRIDGE REPLACEMENT
STATE LOW COST BRIDGE
001/13/2004 03-01 1700-01-76 LET STH 011 BENTON - SHULLSBURG ROAD $100,000 - $249,999



LAFAYETTE 303 0.010 1700-00-78 (SHULLSBURG BRANCH CREEK BR & APPS)
CONST OPS - BRIDGE REPLACEMENT
STATE LOW COST BRIDGE

001/13/2004 03-01 1700-01-77 LET STH 011 GRATIOT - SOUTH WAYNE ROAD $250,000 - $499,999
LAFAYETTE 303 0.010 1700-00-78 (SPAFFORD CREEK BRIDGE&APPROACHES)
CONST OPS - BRIDGE REPLACEMENT
STATE LOW COST BRIDGE
001/13/2004 03-01 3679-00-71 LET CTH N STOUGHTON - IH 90 ROAD $100,000 - $249,999
DANE 205 0.100 (BRANCH YAHARA RIVER BR & APPRS)
CONST OPS - STRUCTURE & APPROACHES
LOCAL LOW COST BRIDGE
001/13/2004 03-01 5322-00-71 LET TWN RD CHURCHILL ROAD BRIDGE & APPROACHES $100,000 - $249,999
SAUK 205 0.100 TOWN OF WINFIELD
CONST OPS - STRUCTURE & APPROACHES
LOCAL LOW COST BRIDGE
001/13/2004 03-01 5411-01-61 LET USH 51 EAST MADISON BELTLINE (BPC) $500,000 - $749,999
DANE 303 0.000 (COTTAGE GROVE RD STRS)

CONST-OPS-BRIDGE PAINTING COMPLETE
STATE LOW COST BRIDGE
-FIIPS PARAMETERS: Division = 03, 04 Bureau = 01, 02, 03, 04, 05, 06, 07, 08
1FIIPS SAS REPORT FR010101 WISCONSIN DEPARTMENT OF TRANSPORTATION PAGE: 55 04/01/2003
MASTER CONTRACT SCHEDULE
Sched. Begin Date = 04/01/2003 - Sched. End Date = 05/01/2004

LETDATE DOT ORG PROJECT CONT HWY PROJECT ESTMATE
ID TYPE NO. DESCRIPTION RANGE $
OCOUNTY SUB  ----- TIED WISDOT PROGRAM (S)
PROG NC MILES BID
LET CONSTRUCTION
-01/13/2004 03-01 5640-01-74 LET STH 113 STH 188 - STH 78 ROAD $500,000 - $749,999
SAUK 303 0.142 5640-01-75 (WISCONSIN RIVER CROSSING)

CONST OPS - NORTH APPROACH RECST
STATE LOW COST BRIDGE
001/13/2004 03-01 5640-01-75 LET STH 113 WISCONSIN RIVER CROSSING $0 - $99,999
SAUK 303 0.010 5640-01-75 (N. SHORE FERRY APPROACH STH 113)
CONST OPS-PED/BIKE & REST FACILITY
SMIP STATE TYPE 1 ENHANCEMENTS
001/13/2004 03-01 5660-03-71 LET STH 59 ALBANY - EVANSVILLE ROAD $0 - $99,999
ROCK 303 0.000 1700-00-82 (ALLEN CREEK BRIDGE)
CONST OPS - BRIDGE REPLACEMENT
STATE LOW COST BRIDGE
001/13/2004 03-01 5722-00-70 LET LOC STR LA BELLE ST BR&APPRS,C OF BOSCOBEL $250,000 - $499,999



GRANT 205 0.100 (SAUNDERS CREEK BRIDGE)
CONST OPS - STRUCTURE & APPROACHES
LOCAL LOW COST BRIDGE
001/13/2004 03-01 5855-00-72 LET TWN RD NARROWS VALLEY ROAD BR & APPRS $100,000 - $249,999
SAUK 205 0.100 TOWN ON WASHINGTON
CONST OPS - STRUCTURE & APPROACHES
LOCAL LOW COST BRIDGE
001/13/2004 03-01 5886-01-07 LET LOC STR WOODLAND DRIVE, VILLAGE OF WAUNAKEE $1,000,000 - $1,999,999
DANE 206 1.300 (ALDORA LANE - DIVISION STREET)
CONST OPS - GRADE, BASE & SURFACE
STP URBAN 5,000 - 20,000

001/13/2004 03-01 5954-02-73 LET CTH M CTH Q - STH 113 ROAD $1,000,000 - $1,999,999
DANE 206 5.200 (WILLOW ROAD - STH 113)
CONST OPS-G,B & S (PHASE 1 OF 3)
STP RURAL
001/13/2004 03-01 5963-00-70 LET CTH B PLAIN - SAUK CITY ROAD $1,000,000 - $1,999,999
SAUK 206 11.000 (STH 23 - STH 60)
CONST OPS - MILL AND RESURFACE
STP RURAL
001/13/2004 03-01 5993-00-72 LET TWN RD LOW ROAD BRIDGE & APPROACHES $100,000 - $249,999
DANE 205 0.100 TOWN OF MIDDLETON

CONST OPS - STRUCTURE & APPROACHES
LOCAL LOW COST BRIDGE
-FIIPS PARAMETERS: Division = 03, 04 Bureau = 01, 02, 03, 04, 05, 06, 07, 08
1FIIPS SAS REPORT FR010101 WISCONSIN DEPARTMENT OF TRANSPORTATION PAGE: 56 04/01/2003
MASTER CONTRACT SCHEDULE
Sched. Begin Date = 04/01/2003 - Sched. End Date = 05/01/2004

LETDATE DOT ORG PROJECT CONT HWY PROJECT ESTMATE
ID TYPE NO. DESCRIPTION RANGE $
OCOUNTY SUB  ----- TIED WISDOT PROGRAM (S)
PROG NC MILES BID

LET CONSTRUCTION
-01/13/2004 03-01 6199-00-72 LET TWN RD SWARTHOUT RD,T OF FOUNTAIN PRAIRIE $100,000 - $249,999
COLUMBIA 206 0.000 (CP RAIL CROSSING)
CONST OPS - GRADE, BASE & SURFACE
SAFETY - RAILROAD, ELIMINATION OF HAZARDS
001/13/2004 03-01 6992-00-71 LET TWN RD SMITH RD BR & APPRS, T OF WINDSOR $500,000 - $749,999
DANE 205 0.300 (SOO LINE RAILROAD BRIDGE)
CONST OPS - STR & APPS
LOCAL LOW COST BRIDGE
001/13/2004 03-02 1000-12-12 LET VAR HWY FREEWAY OPERATIONS LEVEL OF EFFORT $1,000,000 - $1,999,999



MILWAUKEE 305 0.000 Level of Effort

CONST/
STATE HIGHWAY OPERATIONS PROGRAM
001/13/2004 03-02 1060-05-91 LET IH 94 Marquette Intrchnge Traf Mitigation $100,000 - $249,999
MILWAUKEE 303SE 0.000 Various Locations
CONST/
MARQUETTE INTERCHANGE
001/13/2004 03-02 1060-05-96 LET IH 094 Marquette I/C Traffic Mitigation $100,000 - $249,999
MILWAUKEE 303SE 0.340 28th Street WB On-ramp

Const/Ramp Widening
MARQUETTE INTERCHANGE
001/13/2004 03-02 1107-03-78 LET USH 41 USH 41 FREEWAY MODERNIZATION $6,000,000 - $6,999,999
FOND DU LAC 303 0.000 FDL BYPASS TO STH 175
CONST/ RECNST.
BACKBONE - NON-SE WI
001/13/2004 03-02 1107-03-89 LET USH 41 USH 41 FREEWAY MODERIZATION $5,000,000 - $5,999,999
FOND DU LAC 303 0.000 WCL AND FVW RR STRUCT. CITY OF FDL
CONST/ RECST.
BACKBONE - NON-SE WI
001/13/2004 03-02 1411-00-90 LET STH 33 WASHINGTON ST (STH 33) $0 - $99,999
WASHINGTON 206 0.000 INTERSECT WITH CTH B (%)
CONST/HES TRAFFIC SIGNALS
SAFETY (HES)

001/13/2004 03-02 1420-09-71 LET USH 151 MADISON TO FOND DU LAC ROAD $10,000,000 - $10,999,999
FOND DU LAC 302 4.167 JD 01/04 THILL RD TO TOWNLINE RD (NEW LANES)
CONST/ GR. BASE, PAV'TPID 14200600
MAJORS
-FIIPS PARAMETERS: Division = 03, 04 Bureau = 01, 02, 03, 04, 05, 06, 07, 08
1FIIPS SAS REPORT FR010101 WISCONSIN DEPARTMENT OF TRANSPORTATION PAGE: 57 04/01/2003

MASTER CONTRACT SCHEDULE
Sched. Begin Date = 04/01/2003 - Sched. End Date = 05/01/2004

LETDATE DOT ORG PROJECT CONT HWY PROJECT ESTMATE
ID TYPE NO. DESCRIPTION RANGE $
OCOUNTY SUB  ----- TIED WISDOT PROGRAM (S)
PROG NC MILES BID

LET CONSTRUCTION
-01/13/2004 03-02 1420-09-73 LET USH 151 MADISON TO FOND DU LAC ROAD $3,000,000 - $3,999,999
FOND DU LAC 303 4.167 JD 01/04 THILL RD TO TWNLINE RD (EXIST LANES)
CONST/GR. BASE, PAV'TPID 14200600
BACKBONE - NON-SE WI
001/13/2004 03-02 1693-26-70 LET NON PORT WASHINGTON ROAD $100,000 - $249,999



MILWAUKEE 211 0.000 JF 04/03 Pedestrian/Bicycle Path
Construction/ (CMAQ)
CONGESTION MITIGATION AND AIR QUALITY (CMAQ)

001/13/2004 03-02 2235-02-70 LET LOC STR S 6TH STREET $1,000,000 - $1,999,999
MILWAUKEE 206 1.150 W OHIO AVENUE - W HAYES AVENUE
Reconstruct
STP URBAN OVER 200,000
001/13/2004 03-02 2570-02-71 LET LOC STR N. Port Washington Road (CTH W) $0 - $99,999
MILWAUKEE 206 0.000 JF 04/03 Traffic Signal Rehabilitation

Traffic Signals/HES
SAFETY (HES)
001/13/2004 03-02 2570-09-72 LET CTH W PORT WASHINGTON ROAD (CTH W) $2,000,000 - $2,999,999
MILWAUKEE 206 1.200 JF 04/03 W. Good Hope Road - W. Bergen Road
CONSTR/RECONSTRUCT W/NO ADD'L LANES
STP URBAN OVER 200,000
001/13/2004 03-02 2697-06-70 LET LOC STR GRANVILLE ROAD R $750,000 - $999,999
OZAUKEE 206 2.000 2697-09-70 COUNTY LINE ROAD - MEQUON ROAD
CONST/RECONDITION RD & REPL BRIDGE
STP URBAN OVER 200,000
001/13/2004 03-02 2697-09-70 LET LOC STR GRANVILLE ROAD BRIDGE & APPR R $100,000 - $249,999
OZAUKEE 205 0.000 2697-09-70 OVER LITTLE MENOMONEE CREEK
CONST/REPLACE P-45-0712
LOCAL LOW COST BRIDGE

001/13/2004 03-02 4040-01-70 LET STH 149 FOND DU LAC TO CTH W (EAST) $4,000,000 - $4,999,999
FOND DU LAC 303 6.070 USH 151 TO CTH W
CONST / G. BASE, PAV'T R
STATE 3R
001/13/2004 03-02 4040-02-70 LET STH 149 KIEL ROAD TO E. COUNTY LINE $750,000 - $999,999
FOND DU LAC 303 1.230 MARYTOWN URBAN SECTION
CONST / G, BASE, PAV'T R
STATE 3R
-FIIPS PARAMETERS: Division = 03, 04 Bureau = 01, 02, 03, 04, 05, 06, 07, 08
1FIIPS SAS REPORT FR010101 WISCONSIN DEPARTMENT OF TRANSPORTATION PAGE: 58 04/01/2003

MASTER CONTRACT SCHEDULE
Sched. Begin Date = 04/01/2003 - Sched. End Date = 05/01/2004

LETDATE DOT ORG PROJECT CONT HWY PROJECT ESTMATE
ID TYPE NO. DESCRIPTION RANGE $
OCOUNTY SUB  ----- TIED WISDOT PROGRAM (S)
PROG NC MILES BID

LET CONSTRUCTION
-01/13/2004 03-03 1130-18-71 LET USH 41 DEPERE - GREEN BAY $1,000,000 - $1,999,999



BROWN 303 0.000 CTH G/ASHLAND AVENUE INTERCHANGE
B-05-119 BDR, B-05-120 BDO, b-05-12
BACKBONE - NON-SE WI
001/13/2004 03-03 1470-12-71 LET STH 42 CITY OF ALGOMA
KEWAUNEE 303 1.990 KB 01/04 CTH K - GREENFIELD AVENUE
R/W-NO 1E
STATE 3R
001/13/2004 03-03 1470-12-72 LET STH 42 CITY OF ALGOMA
KEWAUNEE 303 0.000 KB 01/04 OHIO ST - GREENFIELD AVENUE
STREETSCAPE ENHANCEMENT R/W-NO
SMIP STATE TYPE 1 ENHANCEMENTS
001/13/2004 03-03 4171-07-71 LET STH 54 MASON STREET, CITY OF GREEN BAY
BROWN 303 0.000 FOX RIVER BRIDGE
HC R/W-NO B-5-134 BDO
STATE HIGH COST BRIDGE
001/13/2004 03-03 4304-02-71 LET LOC RD SILVER CREEK ROAD BRIDGE & APPROACH
MANITOWOC 205 0.000 TOWN OF MANITOWOC, SILVER CREEK
BRIDGE P-36-175
LOCAL LOW COST BRIDGE
001/13/2004 03-03 4310-02-71 LET LOC RD VILLAGE DRIVE BRIDGE & APPROACHES
MANITOWOC 205 0.000 T. MANITOWOC RAPIDS, BRANCH RIVER
BRIDGE P-36-0143
LOCAL LOW COST BRIDGE
001/13/2004 03-03 4313-01-71 LET LOC RD EAST SPRING VALLEY RD BRIDGE & APP
MANITOWOC 205 0.000 TOWN OF MEEME, MEEME RIVER
B-36-0452 R/W-NO
LOCAL LOW COST BRIDGE
001/13/2004 03-03 4381-04-71 LET CTH AB BRIDGE & APPROACHES
KEWAUNEE 205 0.080 TOWN OF MONTEPELIER, SCARBORO CREEK
B-31-0003 R/W-NO
LOCAL LOW COST BRIDGE
001/13/2004 03-03 4994-01-09 LET CTH E WITZEL AVENUE, CITY OF OSHKOSH
WINNEBAGO 206 1.000 OAKWOOD ROAD - USH 41
STP-URBAN R/W-YES BY COUNTY
STP URBAN 50,000 - 200,000
-FIIPS PARAMETERS: Division = 03, 04 Bureau = 01, 02, 03, 04, 05, 06, 07, 08

1FIIPS SAS REPORT FR010101 WISCONSIN DEPARTMENT OF TRANSPORTATION

MASTER CONTRACT SCHEDULE

PAGE:

$2,000,000

$100,000 -

$6,000,000

$100,000

$250,000

$100,000

$250,000

$1,000,000

59

- $2,999,999

$249,999

- $6,999,999

$249,999

$499,999

$249,999

$499,999

- $1,999,999

04/01/2003

ESTMATE

RANGE

$

Sched. Begin Date = 04/01/2003 - Sched. End Date = 05/01/2004
LETDATE DOT ORG PROJECT CONT HWY PROJECT
ID TYPE NO. DESCRIPTION
OCOUNTY SUB  ---—-- TIED WISDOT PROGRAM(S)



LET CONSTRUCTION

-01/13/2004
JUNEAU

001/13/2004
MARQUETTE

0

001/13/2004
MARATHON

001/13/2004
PORTAGE

001/13/2004
MARATHON

001/13/2004
WOOD

001/13/2004
MONROE

001/13/2004
MONROE

001/13/2004
CRAWFORD

03-04
303

03-04
206
03-04

302

03-04
205

03-04
303

03-04
205

03-05
303

03-05
303

03-05
205

OFIIPS PARAMETERS:
1FIIPS SAS REPORT

5882-03-70

6644-00-71

6675-00-70

6763-00-71

6999-10-71

7399-00-72

1023-07-71

1079-08-60

5239-06-71

NC MILES

LET
0.000

LET
0.000
LET

0.000

LET
0.000

LET
0.000

LET
0.000

LET
0.000

LET
0.000

LET
0.000

Division = 03, 04

FR010101

Sched. Begin Date =

Bureau =
WISCONSIN DEPARTMENT OF TRANSPORTATION

CTH CH

NON N/A

CTH P

BUS 051

LOC RD

IH 94

7605-08-71

IH 94

TWN RD

01,

I 90/94 INTERSTATE BRIDGE PAINTING
XXXXXXXXX
CONSTR SHRM
BACKBONE - NON-SE WI
N. VILLAGE LIMITS - N. COUNTY LINE
(DOVER COURT-.85M NORTH CTH Z)
STP RURAL
ORIOLE LANE - CTH NN
WEST ARTERIAL FRONTAGE ROAD
CONSTRUCTION
MAJORS
CTH PP - USH 10
BRANCH ROCKY RUN CREEK CROSSING
BR REPLACEMENT P-49-0056
LOCAL LOW COST BRIDGE
BUS 51 & CTH XX INT, HES
VILLAGE OF ROTHSCHILD
RECONSTRUCTION, EXPANSION
STATE 3R
SAFETY (HES)
PETERSON ROAD BRIDGE
EAST FORK BLACK RIVER CROSSING
BR REPLACEMENT P-71-0169
LOCAL LOW COST BRIDGE
STH 21 INTERCHANGE AT TOMAH
STH 21 N LMITS TOMAH/INCL B41-40,59
RECONST
BACKBONE - NON-SE WI
I 90/94 INTERCHANGE BRIDGE REHABS
B-41-24,43,44 INTERS I-90&94
OVERLAY 24,44 DK RPL 43
BACKBONE - NON-SE WI
SPRING VALLEY RD, TOWN OF MARIETTA
BR OF RICHLAND CR BR & APP/P-12-912
2.7 MW OF US 61, BR REPL P-12-0912
LOCAL LOW COST BRIDGE
03, 04, 05, 06, 07,

02, 08

MASTER CONTRACT SCHEDULE

04/

01/2003 - Sched. End Date = 05/01/2004

PAGE:

$750,000 - $999,999
$500,000 - $749,999
$1,000,000 - $1,999,999
$500,000 - $749,999
$500,000 - $749,999
$250,000 - $499,999
$5,000,000 - $5,999,999
$750,000 - $999,999
$100,000 - $249,999

60 04/01/2003



LETDATE DOT ORG PROJECT CONT HWY PROJECT ESTMATE

ID TYPE NO. DESCRIPTION RANGE $
OCOUNTY SUB  ----- TIED WISDOT PROGRAM (S)
PROG NC MILES BID
LET CONSTRUCTION
-01/13/2004 03-05 7237-03-72 LET TWN RD WEISENBECK ROAD, TOWN OF NELSON $100,000 - $249,999
BUFFALO 205 0.000 LITTLE BEAR CR BR & APPR/P-06-0935

.2 M S OF CT K, BR REPL P-06-0935
LOCAL LOW COST BRIDGE

001/13/2004 03-05 7572-08-71 LET STH 16 STH 16,SPARTA/HAMLET AVENUE-STH 27 $2,000,000 - $2,999,999
MONROE 303 1.180 FR HAMLET AVE. TO STH 27/16 INTER
RECONST
STATE 3R
001/13/2004 03-05 7605-08-71 LET STH 21 CTH M - USH 12 $1,000,000 - $1,999,999
MONROE 303 0.440 7605-08-71 .13 M WEST OF USH 12 ELY .44 MILE
RECSTE
STATE 3R
001/13/2004 03-06 1022-03-71 LET IH 94 MENOMONIE - EAU CLAIRE ROAD $0 - $99,999
DUNN 303 0.000 CJ 12/03 EB USH 12 BRIDGE:B-17-0055

9.1 MILES EAST JUNCTION CTH Q
BACKBONE - NON-SE WI
001/13/2004 03-06 1024-03-70 LET IH 094 MENOMONIE - EAU CLAIRE ROAD $250,000 - $499,999
DUNN 303 0.050 CJ 12/03 EB WILSON CREEK BRIDGE:B-17-0175
8.6 MILES EAST JUNCTION CTH Q
BACKBONE - NON-SE WI
001/13/2004 03-06 1024-04-71 LET IH 094 MENOMONIE - EAU CLAIRE ROAD $500,000 - $749,999
DUNN 303 0.050 CJ 12/03 EB RED CEDAR RIVER BRIDGE:B-17-0033
1.6 MILES EAST JUNCTION STH 25
BACKBONE - NON-SE WI

001/13/2004 03-06 1024-05-72 LET IH 94 MENOMONIE - EAU CLAIRE ROAD $2,000,000 - $2,999,999
DUNN 303 3.250 CcJ 12/03 EB WILSON CR BRG - RED CEDAR RV BRG
0 BACKBONE - NON-SE WI
001/13/2004 03-06 1052-05-77 LET STH 29 I.H. 94 - GREEN BAY $2,000,000 - $2,999,999
CHIPPEWA 302 0.000 UNION PACIFIC RR - STH 124
STRUCTURES
MAJORS
001/13/2004 03-06 1190-00-83 LET USH 53 EAU CLAIRE - CHIPPEWA FALLS ROAD $1,000,000 - $1,999,999
EAU CLAIRE 302 0.000 CTH Q & CTH QQ BRIDGES:B-18-187,188
CONST OPS/2 STRUCTURES & APPROACHES
MAJORS

-FIIPS PARAMETERS: Division = 03, 04 Bureau = 01, 02, 03, 04, 05, 06, 07, 08



1FIIPS SAS REPORT FR010101 WISCONSIN DEPARTMENT OF TRANSPORTATION PAGE: 61 04/01/2003
MASTER CONTRACT SCHEDULE
Sched. Begin Date = 04/01/2003 - Sched. End Date = 05/01/2004

LETDATE DOT ORG PROJECT CONT HWY PROJECT ESTMATE
ID TYPE NO. DESCRIPTION RANGE $
OCOUNTY SUB ----- TIED WISDOT PROGRAM/(S)
PROG NC MILES BID

LET CONSTRUCTION

-01/13/2004 03-06 1190-00-86 LET USH 53 EAU CLAIRE - CHIPPEWA FALLS ROAD $11,000,000 - $11,999,999
EAU CLAIRE 302 0.000 7080-03-73 USH 12 INTERCHANGE:B-18-0173 & 0174
CONST OPS/2 STRUCTURES & APPROACHES

MAJORS
001/13/2004 03-06 1610-04-73 LET STH 13 ABBOTSFORD - MEDFORD ROAD $0 - $99,999
TAYLOR 303 0.000 CTH O INTERSECTION
0 SAFETY (HES)

STATE 3R
001/13/2004 03-06 7080-03-73 LET USH 012 EAU CLAIRE - FALL CREEK ROAD $100,000 - $249,999
EAU CLAIRE 303 0.030 7080-03-73 OTTER CREEK BRIDGE: B-18-0113

0.4 MILES EAST JUNCTION USH 53
STATE LOW COST BRIDGE
001/13/2004 03-06 7255-02-70 LET STH 124 EAU CLAIRE - CHIPPEWA FALLS ROAD $750,000 - $999,999
CHIPPEWA 303 0.010 8610-01-70 CTH J AND 47TH AVENUE INTERSECTIONS
SIGNALS AND INTERSECTION RECONTRUCT
SAFETY (HES)

001/13/2004 03-06 8180-00-70 LET STH 027 CORNELL - LADYSMITH ROAD $2,000,000 - $2,999,999
CHIPPEWA 303 8.860 STH 64 - NORTH COUNTY LINE

0 STATE 3R

001/13/2004 03-06 8610-01-70 LET STH 124 EAU CLAIRE - CHIPPEWA FALLS ROAD $500,000 - $749,999
CHIPPEWA 303 0.000 8610-01-70 WOODWARD AVENUE INTERSECTION

INTERSECTION RECONSTRUCTION
SAFETY (HES)

001/13/2004 03-06 9227-00-36 LET STH VAR DISTRICT 6,GUIDE SIGN REFURBISHMENT $100,000 - $249,999
STATEWIDE 305 0.000 GUIDE SIGN REFURBISHMENT
TRF OPS/ GUIDE SIGN REFURBISHMENT
STATE HIGHWAY OPERATIONS PROGRAM
001/13/2004 03-06 9227-00-46 LET STH VAR DISTRICT 6, VARIOUS HIGHWAYS $500,000 - $749,999
STATEWIDE 305 0.000 PAVEMENT MARKING
TRF CONSTRUCTION
STATE HIGHWAY OPERATIONS PROGRAM
001/13/2004 03-06 9227-00-60 LET VAR HWY DISTRICT 6, VARIOUS HIGHWAYS $100,000 - $249,999

STATEWIDE 305 0.000 SIGN BRIDGE REHABILITATION



OFIIPS PARAMETERS:

LETDATE

OCOUNTY

LET CONSTRUCTION

-01/13/2004
ONEIDA

001/13/2004
IRON

0

001/13/2004
ONEIDA

0

001/13/2004
LINCOLN

0

001/13/2004
BARRON

001/13/2004
SAWYER

001/13/2004
SAWYER

002/10/2004
COLUMBIA

002/10/2004

03-07
305

03-07

303

03-07
303

03-07
303

03-08
303

03-08
303

03-08
303

03-01
303

03-01

Division = 03, 04
1FIIPS SAS REPORT FR010101

ID

1007-33-60

1170-13-70

9040-10-70

9040-13-60

8090-07-71

8140-21-71

8140-22-71

1161-00-73

1161-00-74

CONT
TYPE

NC MILES

LET
0.000

LET

1.700

LET
5.210

LET
0.000

LET
0.000

LET
8.300

LET
1.090

LET
5.000

LET

Bureau = 01,
WISCONSIN DEPARTMENT OF TRANSPORTATION

02,

TRF OPS/CONSTRUCTION
STATE HIGHWAY OPERATIONS PROGRAM
03, 04, 05, 06, 07, 08

MASTER CONTRACT SCHEDULE

USH 51
STH 17
9040-13-60

STH 17
9040-13-60

STH 25

STH 27

STH 27

IH 39

FF 09/03

IH 39

Sched. Begin Date = 04/01/2003 - Sched. End Date = 05/01/2004

DOT ORG PROJECT

PROJECT
DESCRIPTION
WISDOT PROGRAM(S)

DW LONG LINE PAVEMENT MARKING

PAVEMENT MARKING

STATE HIGHWAY OPERATIONS PROGRAM
STH 77 - USH 2
CITY OF HURLEY

STATE 3R
SOUTH COUNTY LINE - RHINELANDER
SOUTH COUNTY LINE - USH 8

STATE 3R
CULVERT REPLACEMENT

STATE 3R
QUADERERS CREEK BRIDGE
CITY OF BARRON
CONST, BRRHB, B-03-0009
STATE LOW COST BRIDGE
STH 70 - HAYWARD
FR STH 70 NLY 8.81 MI TO HAYWARD
CONST, REC
STATE 3R
CITY OF HAYWARD
FR SOUTH CITY LIMITS NLY 1.40 MI
CONST, RECST
STATE 3R
USH 51 - NORTH COUNTY LINE ROAD
USH 51 - NORTH COUNTY LINE ROAD
CONST OPS - PAVEMENT REPLACEMENT
BACKBONE - NON-SE WI
USH 51 - NORTH COUNTY LINE ROAD

PAGE:

62 04/01/2003

ESTMATE
RANGE $

$750,000 - $999,999

$250,000 - $499,999

$1,000,000 - $1,999,999

$100,000 - $249,999

$100,000 - $249,999

$2,000,000 - $2,999,999

$2,000,000 - $2,999,999

$8,000,000 - $8,999,999

$100,000 - $249,999



COLUMBIA 303 0.000 FF 09/03 (HOGAN ROAD BRIDGES)
CONST OPS - NEW BRIDGE DECKS
BACKBONE - NON-SE WI
-FIIPS PARAMETERS: Division = 03, 04 Bureau = 01, 02, 03, 04, 05, 06, 07, 08
1FIIPS SAS REPORT FR010101 WISCONSIN DEPARTMENT OF TRANSPORTATION PAGE: 63 04/01/2003
MASTER CONTRACT SCHEDULE
Sched. Begin Date = 04/01/2003 - Sched. End Date = 05/01/2004

LETDATE DOT ORG PROJECT CONT HWY PROJECT ESTMATE
ID TYPE NO. DESCRIPTION RANGE $
OCOUNTY SUB ----- TIED WISDOT PROGRAM(S)
PROG NC MILES BID

LET CONSTRUCTION
-02/10/2004 03-01 1161-00-75 LET IH 39 USH 51 - NORTH COUNTY LINE ROAD $0 - $99,999
COLUMBIA 303 0.000 FF 09/03 (CTH X OVERPASS)
CONST OPS-INCREASE BRIDGE CLEARANCE
BACKBONE - NON-SE WI
002/10/2004 03-01 1161-00-76 LET IH 39 USH 51 - NORTH COUNTY LINE ROAD $100,000 - $249,999
COLUMBIA 303 0.000 FF 09/03 (GROTZKE ROAD BRIDGE)
CONST OPS-INCREASE BRIDGE CLEARANCE
BACKBONE - NON-SE WI
002/10/2004 03-01 3622-00-75 LET TWN RD HILLSIDE ROAD BRIDGE & APPROACHES $0 - $99,999
DANE 205 0.100 TOWN OF ALBION
CONST OPS -STRUCTURE & APPROACHES
LOCAL LOW COST BRIDGE
002/10/2004 03-01 5677-00-74 LET TWN RD OHIO ROAD BRIDGE & APPROACHES $0 - $99,999
SAUK 205 0.100 TOWN OF FRANKLIN
CONST OPS - STRUCTURE & APPROACHES
LOCAL LOW COST BRIDGE
002/10/2004 03-01 5852-00-73 LET TWN RD OTTER CREEK RD BRIDGE & APPROACHES $100,000 - $249,999
SAUK 205 0.100 TOWN OF PRAIRIE DU SAC
CONST OPS - STRUCTURE & APPROACHES
LOCAL LOW COST BRIDGE
002/10/2004 03-01 5853-00-72 LET TWN RD KEITEL ROAD BRIDGE & APPROACHES $100,000 - $249,999
SAUK 205 0.100 TOWN OF SUMPTER
CONST OPS - STRUCTURE & APPROACHES
LOCAL LOW COST BRIDGE
002/10/2004 03-01 5978-00-73 LET TWN RD PICKEL ROAD BRIDGE & APPROACHES $0 - $99,999
SAUK 205 0.100 TOWN OF IRONTON
CONST OPS - STRUCTURE & APPROACHES
LOCAL LOW COST BRIDGE
002/10/2004 03-01 5990-03-60 LET LOC STR JANESVILLE TRANS IMPROVEMENTS $2,000,000 - $2,999,999



ROCK 206 0.000 QB 02/03 (BELOIT AVE - JACKSON ST) (JOB PGM)
CONST OPS - GRADE, BASE & SURFACE
LOCAL-NON STP URBAN/RURAL
002/10/2004 03-01 5990-03-61 LET LOC STR JANESVILLE TRANS IMPROVEMENTS $2,000,000 - $2,999,999
ROCK 206 0.000 QB 02/03 (STH 351 - KELLOG AVE) (JOBS PGM)
CONST OPS - GRADE, BASE & SURFACE
LOCAL-NON STP URBAN/RURAL
-FIIPS PARAMETERS: Division = 03, 04 Bureau = 01, 02, 03, 04, 05, 06, 07, 08
1FIIPS SAS REPORT FR010101 WISCONSIN DEPARTMENT OF TRANSPORTATION PAGE: 64 04/01/2003
MASTER CONTRACT SCHEDULE
Sched. Begin Date = 04/01/2003 - Sched. End Date = 05/01/2004

LETDATE DOT ORG PROJECT CONT HWY PROJECT ESTMATE
ID TYPE NO. DESCRIPTION RANGE $
OCOUNTY SUB ----- TIED WISDOT PROGRAM(S)
PROG NC MILES BID

LET CONSTRUCTION
-02/10/2004 03-01 5992-07-46 LET LOC STR NESBITT ROAD, CITY OF MADISON $3,000,000 - $3,999,999
DANE 206 2.100 5992-07-67 (CROSS COUNTRY ROAD-FITCHRONA ROAD)
CONST OPS - GRADE, BASE & SURFACE
STP URBAN OVER 200,000

002/10/2004 03-01 5992-07-67 LET LOC STR NESBITT ROAD, CITY OF MADISON $100,000 - $249,999
DANE 206 0.000 5992-07-67 (CROSS COUNTRY ROAD-FITCHRONA ROAD)
CONST OPS-RELOCATE BADGER MILL CRK
STP URBAN OVER 200,000
002/10/2004 03-02 1000-05-83 LET STH VAR Relamp Traffic Signals 2003 $100,000 - $249,999
MILWAUKEE 305 0.000 District Wide (*)
Const/
STATE HIGHWAY OPERATIONS PROGRAM
002/10/2004 03-02 1000-30-75 LET IH 894 94 BYPASS (*) $750,000 - $999,999
MILWAUKEE 303 0.000 NOISE BARR BELOIT RD TO OKLAHOMA AV
CONST/CONSTRUCT NOISE BARRIERS
STATE 3R
RETROFIT NOISE BARRIERS
002/10/2004 03-02 1000-65-90 LET VAR HWY EPOXY PAVEMENT MARKING 2004 (1) $500,000 - $749,999
DISTRICT 2 WI305 0.000 VARIOUS STH AND USH(*)
CONST/PAVEMENT MARKING
STATE HIGHWAY OPERATIONS PROGRAM
002/10/2004 03-02 1032-07-80 LET IH 94 NORTH-SOUTH FREEWAY (I-94) $250,000 - $499,999
KENOSHA 303SE 0.000 WETLAND MITIGATION (*)

CONST/WETLAND MITIGATION
SE FREEWAYS



002/10/2004 03-02 1090-15-70 LET IH 43 ROCK FREEWAY, SB $15 MILLION OR GREATER
WALWORTH 303SE 26.900 ROCK COUNTY LINE TO STH 20
CONST/PULVERIZE, OVERLAY
SE FREEWAYS

002/10/2004 03-02 1300-05-88 LET STH 794 LAKE ARTERIAL (CARFERRY TO LAYTON) $7,000,000 - $7,999,999
MILWAUKEE 303 0.000 PENNSYLVANIA AVE TO LAYTON AVE
CONST/GRADE, BASE, PAVE
STATE 3R
002/10/2004 03-02 1370-08-70 LET STH 16 STH 16 $1,000,000 - $1,999,999
WAUKESHA 303SE 0.000 CTHSS &CTHT RAMP TO STH16 (IC)

CONST/RAMP RECONSTRUCTION
SE FREEWAYS
OFIIPS PARAMETERS: Division = 03, 04 Bureau = 01, 02, 03, 04, 05, 06, 07, 08
1FIIPS SAS REPORT FR010101 WISCONSIN DEPARTMENT OF TRANSPORTATION PAGE: 65 04/01/2003
MASTER CONTRACT SCHEDULE
Sched. Begin Date = 04/01/2003 - Sched. End Date = 05/01/2004

LETDATE DOT ORG PROJECT CONT HWY PROJECT ESTMATE
ID TYPE NO. DESCRIPTION RANGE $
OCOUNTY SUB  ----- TIED WISDOT PROGRAM (S)
PROG NC MILES BID

LET CONSTRUCTION

-02/10/2004 03-02 1371-06-72 LET STH 16 OCONOMOWOC BYPASS STH 16 $6,000,000 - $6,999,999
JEFFERSON 302 4.000 AA 02/04 ROCK RIVER - EAST CO LINE
CONST/RECONSTRUCT
MAJORS
002/10/2004 03-02 1371-06-73 LET STH 16 OCONOMOWOC BYPASS STH 16 $3,000,000 - $3,999,999
JEFFERSON 302 4.000 AA 02/04 ROCK RIVER - EAST CO LINE(*)
CONST/RECONSTRUCT
MAJORS
002/10/2004 03-02 2120-08-70 LET CTH 00 W FOREST HOME AVENUE $750,000 - $999,999
MILWAUKEE 205 0.000 BRIDGE OVER BRANCH OF ROOT RIVER
CONST/BRIDGE REHAB B-40-0030
LOCAL LOW COST BRIDGE
002/10/2004 03-02 2225-12-70 LET STH 32 SB North Farwell Avenue $250,000 - $499,999
MILWAUKEE 303 0.000 Bridge over County Bike Trail
PE/redeck bridge
STATE 3R
002/10/2004 03-02 2430-02-71 LET USH 45 Raynor Avenue (USH 45) $6,000,000 - $6,999,999
RACINE 303 8.230 N Cape to Loomis Drive

ONST/RECONSTRUCT ROADWAY
STATE 3R



002/10/2004 03-02 2689-00-70 LET CTH O S SECOND STREET BRIDGE & APPR $100,000 - $249,999
WALWORTH 205 0.000 OVER SWAN CREEK
CONST/REPLACE B-64-0677
LOCAL LOW COST BRIDGE
002/10/2004 03-02 2987-08-70 LET LOC STR OAK CREEK PARKWAY $250,000 - $499,999
MILWAUKEE 205 0.129 BRIDGE 741 OVER OAK CREEK
CONST/BRIDGE REPLACEMENT P-40-0741
LOCAL LOW COST BRIDGE

002/10/2004 03-02 3133-04-70 LET STH 20 NORTH STREET (STH 20) $1,000,000 - $1,999,999
WALWORTH 303 1.260 W. VILLAGE LMTS - E. OF THOMAS
CONST/RECONST
STATE 3R
002/10/2004 03-02 3833-00-70 LET LOC STR ROCHESTER STREET BRIDGE & APPR $100,000 - $249,999
RACINE 205 0.000 OVER WIND LAKE DRAINAGE CANAL

CONST/REHAB P-51-0701
LOCAL LOW COST BRIDGE
-FIIPS PARAMETERS: Division = 03, 04 Bureau = 01, 02, 03, 04, 05, 06, 07, 08
1FIIPS SAS REPORT FR010101 WISCONSIN DEPARTMENT OF TRANSPORTATION PAGE: 66 04/01/2003
MASTER CONTRACT SCHEDULE
Sched. Begin Date = 04/01/2003 - Sched. End Date = 05/01/2004

LETDATE DOT ORG PROJECT CONT HWY PROJECT ESTMATE
ID TYPE NO. DESCRIPTION RANGE $
OCOUNTY SUB  ----- TIED WISDOT PROGRAM (S)
PROG NC MILES BID

LET CONSTRUCTION

-02/10/2004 03-03 1440-10-71 LET STH 23 COARY LANE - CTH OJ $4,000,000 - $4,999,999
SHEBOYGAN 303 3.160 WB/WCL RR & MULLET RIVER STRUCTURES
R/W-YES
STATE 3R
002/10/2004 03-03 4068-06-71 LET STH 114 COMMERCIAL STREET, CITY OF NEENAH $1,000,000 - $1,999,999
WINNEBAGO 303 0.410 FOX RIVER-N CITY LMTS (NICOLET BLVD)
R/W-YES BY CITY
STATE 3R
002/10/2004 03-03 4085-21-71 LET STH 32 MADISON ST, CITY OF CHILTON $3,000,000 - $3,999,999
CALUMET 303 0.880 CHESTNUT ST - BREED ST
R/W - YES BY CITY
SMIP STATE TYPE 1 ENHANCEMENTS
STATE 3R
002/10/2004 03-03 4508-05-71 LET LOC RD RIVER ROAD BRIDGE & APPROACH $100,000 - $249,999
BROWN 205 0.000 T. MORRISON, BRANCH RIVER

P-5-0147 R/W-NO



LOCAL LOW COST BRIDGE

002/10/2004 03-03 4517-01-71 LET LOC STR DERBY LANE, VILLAGE OF ALLOUEZ $100,000 - $249,999
BROWN 206 0.260 RIVERSIDE DRIVE - WEBSTER AVENUE
STP-URBAN - CAPPED R/W-NO
STP URBAN 50,000 - 200,000
002/10/2004 03-03 4576-01-71 LET CTH MM DUTCHMAN ROAD BRIDGE & APPROACH $500,000 - $749,999
BROWN 205 0.000 T LEDGEVIEW SORENSON'S CREEK

BRIDGE B-5-025 R/W-NO
LOCAL LOW COST BRIDGE
002/10/2004 03-03 4587-00-71 LET CTH P SUGARBUSH ROAD BRIDGE & APPROACHES $100,000 - $249,999
BROWN 205 0.010 T. GREEN BAY, SCHOOL CREEK
B-05-0006 R/W-NO
LOCAL LOW COST BRIDGE
002/10/2004 03-03 4657-09-71 LET LOC STR CAPITAL DRIVE, TOWN OF GRAND CHUTE $2,000,000 - $2,999,999
OUTAGAMIE 206 1.480 LYNNDALE AVE (CTH A)-RICHMOND (STH 47
STP-URBAN R/W-YES BY CITY
STP URBAN 50,000 - 200,000
002/10/2004 03-03 6002-01-71 LET CTH S FREEDOM ROAD BRIDGE & APPROACH $100,000 - $249,999
BROWN 205 0.000 T. LAWRENCE, ASHWAUBENON CREEK
BRIDGE B-5-0004 R/W-NO
LOCAL LOW COST BRIDGE
OFIIPS PARAMETERS: Division = 03, 04 Bureau = 01, 02, 03, 04, 05, 06, 07, 08
1FIIPS SAS REPORT FR010101 WISCONSIN DEPARTMENT OF TRANSPORTATION PAGE: 67 04/01/2003
MASTER CONTRACT SCHEDULE
Sched. Begin Date = 04/01/2003 - Sched. End Date = 05/01/2004

LETDATE DOT ORG PROJECT CONT HWY PROJECT ESTMATE
ID TYPE NO. DESCRIPTION RANGE $
OCOUNTY SUB  ----- TIED WISDOT PROGRAM (S)
PROG NC MILES BID

LET CONSTRUCTION

-02/10/2004 03-03 9268-08-71 LET CTH U ANSTON ROAD BRIDGE & APPROACHES $250,000 - $499,999
BROWN 205 0.000 T. PITTSFIELD, SUAMICO RIVER
B-05-0101 R/W-NO
LOCAL LOW COST BRIDGE
002/10/2004 03-04 1166-01-74 LET IH 039 COLUMBIA COUNTY LINE - NEENAH CREEK $500,000 - $749,999
MARQUETTE 303 0.240 FF 09/03 NEENAH CREEK BRIDGES & APPROACHES
CONSTRUCTION
BACKBONE - NON-SE WI
002/10/2004 03-04 6270-01-70 LET STH 49 IOLA - PORTAGE COUNTY LINE $250,000 - $499,999
WAUPACA 303 0.000 XZ 02/04 FLUME CREEK CROSSING

CONS. B-68-0986



STATE LOW COST BRIDGE
002/10/2004 03-04 6590-03-70 LET STH 110 CTH C - MARION $100,000 - $249,999
WAUPACA 303 0.000 XZ 02/04 SO. BRANCH PIGEON RIVER CROSSING
CONS. B-68-0985
STATE LOW COST BRIDGE

002/10/2004 03-05 5991-09-29 LET CTH SN ONALASKA - HOLMEN $500,000 - $749,999
LA CROSSE 206 0.700 ALPINE LANE NLY TO GAARDER RD
RECONST
STP URBAN 50,000 - 200,000
002/10/2004 03-05 7171-07-60 LET STH 25 STH 35-NCL/B-06-386 $0 - $99,999
BUFFALO 303 0.000 7171-09-71 B-386,2.34 M S 'KK'

BR REHAB/MEMBRANE O'LAY
STATE LOW COST BRIDGE

002/10/2004 03-05 7171-09-71 LET STH 25 STH 35-NORTH COUNTY LINE $3,000,000 - $3,999,999
BUFFALO 303 11.720 7171-09-71 FR STH 35 NORTHERLY TO PEPIN CO LN
REC
STATE 3R
002/10/2004 03-05 7227-08-71 LET TWN RD CHICKEN VALLEY ROAD,TOWN OF BUFFALO $100,000 - $249,999
BUFFALO 205 0.000 CHICKEN VLY CR BR & APPR/P-06-0188

.1 M N OF FRONTAGE RD/BR REP/P6-188
LOCAL LOW COST BRIDGE
002/10/2004 03-05 7276-01-77 LET TWN RD THOMPSON VLY ROAD, TOWN OF ARCADIA $100,000 - $249,999
TREMPEALEAU 205 0.000 THOMPSON VLY CR BR & APP/P-61-0197
.6 M S OF ST 95, BR RPL P-61-0197
LOCAL LOW COST BRIDGE
-FIIPS PARAMETERS: Division = 03, 04 Bureau = 01, 02, 03, 04, 05, 06, 07, 08
1FIIPS SAS REPORT FR010101 WISCONSIN DEPARTMENT OF TRANSPORTATION PAGE: 68 04/01/2003
MASTER CONTRACT SCHEDULE
Sched. Begin Date = 04/01/2003 - Sched. End Date = 05/01/2004

LETDATE DOT ORG PROJECT CONT HWY PROJECT ESTMATE
ID TYPE NO. DESCRIPTION RANGE $
OCOUNTY SUB  ----- TIED WISDOT PROGRAM (S)
PROG NC MILES BID

LET CONSTRUCTION
-02/10/2004 03-05 7286-04-71 LET TWN RD QUARNE ROAD, TOWN OF PRESTON $100,000 - $249,999
TREMPEALEAU 205 0.000 7286-05-71 TRUMP COULEE CR BR & APP/P-61-0928

2 ME OF CT S, BR RPL P-61-0928

LOCAL LOW COST BRIDGE

002/10/2004 03-05 7286-05-71 LET TWN RD ANDEREGG ROAD, TOWN OF PRESTON $100,000 - $249,999
TREMPEALEAU 205 0.000 7286-05-71 TRUMP COULEE CR BR & APPR/P-61-0931

.25 M W OF TRUMP RD, BR RPL P61-931



LOCAL LOW COST BRIDGE

002/10/2004 03-05 7332-01-71 LET CTH AA CTH K - CTH V $100,000 - $249,999
BUFFALO 205 0.000 WEISENBERG VLY CR BR & APP/P-06-914
1.55 M N OF CT K, BR RPL P-06-0914
LOCAL LOW COST BRIDGE
002/10/2004 03-06 1530-09-70 LET USH 10 DURAND, PROSPECT STREET $250,000 - $499,999
PEPIN 303 0.000 7171-09-71 10TH AVENUE WEST - 11TH AVENUE EAST
CONST OPS/ RECONDITION (DISTRICT 5)
STATE 3R
002/10/2004 03-06 7080-06-70 LET USH 12 FALL CREEK - AUGUSTA ROAD $2,000,000 - $2,999,999
EAU CLAIRE 303 8.800 CTH D - UNION PACIFIC RR BRIDGE
0 STATE 3R
002/10/2004 03-06 7174-00-70 LET STH 25 NELSON - DURAND ROAD $250,000 - $499,999
PEPIN 303 1.940 7171-09-71 SOUTH COUNTY LN - 10TH AVENUE WEST
CONST OPS/ RESURFACE (DISTRICT 5)
STATE 3R
002/10/2004 03-06 7905-06-70 LET USH 53 OSSEO - EAU CLAIRE ROAD $1,000,000 - $1,999,999
EAU CLAIRE 303 8.200 CTH V - INT 94
0 STATE 3R
002/10/2004 03-06 8949-02-73 LET USH 12 HUDSON - BALDWIN ROAD $4,000,000 - $4,999,999
ST. CROIX 303 1.400 CH 12/03 BRAKKE DRIVE - CTH U
0 STATE 3R
002/10/2004 03-06 8949-02-74 LET USH 12 HUDSON - BALDWIN ROAD $500,000 - $749,999
ST. CROIX 303 0.000 CH 12/03 CTH UU INTERSECTION
0 STATE 3R
SAFETY (HES)
OFIIPS PARAMETERS: Division = 03, 04 Bureau = 01, 02, 03, 04, 05, 06, 07, 08
1FIIPS SAS REPORT FR010101 WISCONSIN DEPARTMENT OF TRANSPORTATION PAGE: 69 04/01/2003
MASTER CONTRACT SCHEDULE
Sched. Begin Date = 04/01/2003 - Sched. End Date = 05/01/2004
LETDATE DOT ORG PROJECT CONT HWY PROJECT ESTMATE
ID TYPE NO. DESCRIPTION RANGE $
OCOUNTY SUB -—-—--- TIED WISDOT PROGRAM(S)
PROG NC MILES BID
LET CONSTRUCTION
-02/10/2004 03-07 9215-11-70 LET STH 86 CTH S - WISCONSIN AVENUE $750,000 - $999,999
LINCOLN 303 0.410 9215-13-70
0 STATE 3R
002/10/2004 03-07 9215-13-70 LET STH 86 LANDSCAPING AND LIGHTING $250,000 - $499,999
LINCOLN 303 0.000 9215-13-70 CTH S - WISCONSIN AVE, CITY OF TOMA

ENHANCEMENT PROJECT



SMIP STATE TYPE 1 ENHANCEMENTS

002/10/2004 03-07 9871-04-70 LET LOC LOoC TOMAHAWK RIVER BRIGE & APPR $250,000 - $499,999
ONEIDA 205 0.010 WILLOW DAM ROAD
P-43-0049
LOCAL LOW COST BRIDGE
002/10/2004 03-08 1560-22-71 LET USH 63 NAMEKAGON RIVER BRIDGE $100,000 - $249,999
WASHBURN 303 0.000 TOWN OF SPRINGBROOK
CONST, BRRHB, B-65-0010
STATE LOW COST BRIDGE
002/10/2004 03-08 1560-23-71 LET USH 63 NAMEKAGON RIVER BRIDGE $100,000 - $249,999
BAYFIELD 303 0.000 2.0 MI N OF SOUTH COUNTY LINE
CONST, BRSHRM, B-04-0017
STATE LOW COST BRIDGE
002/10/2004 03-08 8150-15-71 LET STH 27 EAU CLAIRE RIVER BRIDGE $100,000 - $249,999
BAYFIELD 303 0.000 TOWN OF BARNES
CONST, BRSHRM, B-04-0014
STATE LOW COST BRIDGE
002/10/2004 03-08 8329-09-71 LET LOC RD MAIN STREET - BAY VIEW AVENUE $500,000 - $749,999
BARRON 206 0.511 ORCHARD BEACH LANE
CONST, RECONST
STP URBAN 5,000 - 20,000
002/10/2004 03-08 8339-02-71 LET LOC RD SIOUX RIVER BRIDGE $0 - $99,999
BAYFIELD 205 0.000 TOWN OF BAYVIEW/BIG ROCK RD
CONST, BR REHAB
LOCAL LOW COST BRIDGE
002/10/2004 03-08 8360-01-71 LET LOC RD TRADE RIVER BRIDGE $100,000 - $249,999

BURNETT 205 0.000 TOWN OF ANDERSON/EAST RIVER RD
CONST, BR REPLACE
LOCAL LOW COST BRIDGE
-FIIPS PARAMETERS: Division = 03, 04 Bureau = 01, 02, 03, 04, 05, 06, 07, 08
1FIIPS SAS REPORT FR010101 WISCONSIN DEPARTMENT OF TRANSPORTATION PAGE: 70 04/01/2003
MASTER CONTRACT SCHEDULE
Sched. Begin Date = 04/01/2003 - Sched. End Date = 05/01/2004

LETDATE DOT ORG PROJECT CONT HWY PROJECT ESTMATE
ID TYPE NO. DESCRIPTION RANGE $
OCOUNTY SUB  ----- TIED WISDOT PROGRAM (S)
PROG NC MILES BID

LET CONSTRUCTION
-02/10/2004 03-08 8370-04-71 LET LOC RD N FORK CLAM RIVER BRIDGE $100,000 - $249,999
BURNETT 205 0.000 TOWN OF ROOSEVELT/HENDRICKSON RD

CONST, BR REPLACE



LOCAL LOW COST BRIDGE

002/10/2004 03-08 8421-04-71 LET LOC RD DEVILS CREEK BRIDGE $100,000 - $249,999
RUSK 205 0.000 TOWN OF ATLANTA
CONST, BR REPLACE
LOCAL LOW COST BRIDGE
002/10/2004 03-08 8787-10-71 LET CTH H CLEAR CREEK BRIDGE $100,000 - $249,999
RUSK 205 0.000 TOWN OF MURRY
CONST, BR REPLACE
LOCAL LOW COST BRIDGE
002/10/2004 03-08 9926-05-71 LET CTH F E MAIN STREET - TAMARACK LANE $500,000 - $749,999
ASHLAND 206 0.000 9926-06-71 FR MAIN STREET TO TAMARACK LANE
CONST, RECST
STP RURAL
002/10/2004 03-08 9926-06-71 LET CTH F BUTTERNUT CREEK BRIDGE $100,000 - $249,999
ASHLAND 205 0.000 9926-06-71 CTH F/TOWN OF AGENDA
CONST, BR REPLACE,
LOCAL LOW COST BRIDGE
003/09/2004 03-01 1011-02-83 LET IH 90 LAKE DELTON - MADISON ROAD $4,000,000 - $4,999,999
DANE 303 0.000 (USH 51 INTERCHANGE AREA)
CONST OPS - PAVEMENT REPLACEMENT
BACKBONE - NON-SE WI
003/09/2004 03-01 1209-02-73 LET USH 151 DICKEYVILLE - BELMONT ROAD $8,000,000 - $8,999,999
GRANT 302 7.700 (CTH D - CTH G)
CONST OPS - PCC PAVEMENT
MAJORS
SMIP STATE TYPE 1 ENHANCEMENTS
003/09/2004 03-01 1209-02-75 LET USH 151 DICKEYVILLE - BELMONT ROAD $10,000,000 - $10,999,999
GRANT 302 3.600 (DICKEYVILLE - WOLF LANE)
CONST OPS-GRADE,BASE,PCC PVMT, STRS
MAJORS

SMIP STATE TYPE 1 ENHANCEMENTS
-FIIPS PARAMETERS: Division = 03, 04 Bureau = 01, 02, 03, 04, 05, 06, 07, 08
1FIIPS SAS REPORT FR010101 WISCONSIN DEPARTMENT OF TRANSPORTATION PAGE: 71 04/01/2003
MASTER CONTRACT SCHEDULE
Sched. Begin Date = 04/01/2003 - Sched. End Date = 05/01/2004

LETDATE DOT ORG PROJECT CONT HWY PROJECT ESTMATE
ID TYPE NO. DESCRIPTION RANGE $
OCOUNTY SUB ----- TIED WISDOT PROGRAM(S)
PROG NC MILES BID

LET CONSTRUCTION



-03/09/2004 03-01 6020-01-76 LET USH 51 MADISON - DEFOREST ROAD $2,000,000 - $2,999,999

DANE 303 1.500 (TOKEN CREEK PARK RD - REARDON RD)
CONST OPS - PAVEMENT REPLACEMENT
STATE 3R
003/09/2004 03-01 6040-00-63 LET STH 33 PORTAGE - STH 22 ROAD $500,000 - $749,999
COLUMBIA 303 7.640 (SO0 LINE R/R - STH 22)
CONST OPS - MILL AND OVERLAY
STATE 3R
003/09/2004 03-02 1000-65-51 LET NON HWY SPECIAL PAVEMENT MARKING '04 $750,000 - $999,999
DISTRICT 2 WI305 0.000 Var STH, USH, & IH

CONST/Pavement Marking
STATE HIGHWAY OPERATIONS PROGRAM
003/09/2004 03-02 1302-00-70 LET NON HWY BAY VIEW BIKEWAY $750,000 - $999,999
MILWAUKEE 303 0.000 RUSSEL AVE-MICHIGAN STREET
BKWY/ST ENHANCEMT
SMIP STATE TYPE 1 ENHANCEMENTS

003/09/2004 03-02 1320-06-70 LET STH 11 DURAND AVENUE $3,000,000 - $3,999,999
RACINE 303 5.200 CROSSWAY ROAD - CTH C
CONST/G.B. PAV'T
STATE 3R
003/09/2004 03-02 1332-02-70 LET STH 83 PADDOCK LAKE - BURLINGTON $2,000,000 - $2,999,999
KENOSHA 303 1.530 DS 03/04 STH 50 - CTH JB/KD(KEN. CO. LN.)
CONST / REC 2 R
STATE 3R
003/09/2004 03-02 2066-04-70 LET LOC STR WEST CENTER STREET $2,000,000 - $2,999,999
MILWAUKEE 206 0.000 NORTH 92ND ST TO NORTH 76TH STREET

CONST/PAVEMENT REPLACEMENT
STP URBAN OVER 200,000
003/09/2004 03-02 2090-07-70 LET CTH E W. Silver Spring Drive (CTH EE) $250,000 - $499,999
MILWAUKEE 206 0.000 N. 91st Street - N. 124th Street
Traffic Signals/HES
SAFETY (HES)
003/09/2004 03-02 2106-00-70 LET LOC STR JACKSON PARK DRIVE BRIDGE & APPRS $250,000 - $499,999
MILWAUKEE 205 0.000 OVER N BRANCH OF KINNICKINNIC RVR
CONST/REPLACE P-40-0568
LOCAL LOW COST BRIDGE
-FIIPS PARAMETERS: Division = 03, 04 Bureau = 01, 02, 03, 04, 05, 06, 07, 08
1FIIPS SAS REPORT FR010101 WISCONSIN DEPARTMENT OF TRANSPORTATION PAGE: 72 04/01/2003
MASTER CONTRACT SCHEDULE
Sched. Begin Date = 04/01/2003 - Sched. End Date = 05/01/2004
LETDATE DOT ORG PROJECT CONT HWY PROJECT ESTMATE
ID TYPE NO. DESCRIPTION RANGE $



OCOUNTY

LET CONSTRUCTION

-03/09/2004
MILWAUKEE

003/09/2004
MILWAUKEE

003/09/2004
MILWAUKEE

003/09/2004
RACINE

003/09/2004
MILWAUKEE

003/09/2004
MILWAUKEE

003/09/2004
MILWAUKEE

003/09/2004
MILWAUKEE

003/09/2004
MILWAUKEE

OFIIPS PARAMETERS:

03-02
206

03-02
303

03-02
303

03-02
303

03-02
205

03-02
206

03-02
205

03-02
205

03-02
205

1FIIPS SAS REPORT

2194-00-70

2202-01-70

2230-13-70

2241-06-70

2355-07-70

2410-03-70

2975-08-70

2975-09-70

2975-10-70

LET
0.480

LET
1.100

LET
0.000

LET
3.550

LET
0.000

LET
0.000

LET
0.000

LET
0.000

LET
0.000

Division = 03, 04

FR010101

LOC STR

USH 18

STH 59

STH 83
DS 03/04

LOC STR

WISDOT PROGRAM(S)

W WISCONSIN AVNEUE
N 95TH ST - N 89TH ST
CONST/RECONST W/NO ADD'L LANES
STP URBAN OVER 200,000
WEST BLUEMOUND ROAD C
N 66TH STREET TO N STORY PARKWAY
CONST/Reconstruct
STATE 3R
GREENFIELD AVE STH 59
116TH STREET - 101ST STREET
P.E/HES MEDIAN & LEFT TURN MODIFY
SAFETY (HES)
PADDOCK LAKE - BURLINGTON
SOUTH COUNTY LINE - S. SEWER LN.
CONST / REC 2 R
STATE 3R
SMIP STATE TYPE 2 ENHANCEMENTS
W COLLEGE AVENUE EXTENDED BR & APPR
ROOT RIVER BRIDGE
CONST/REPLACE P-40-0562
LOCAL LOW COST BRIDGE

LOC NationaWest National Avenue

LOC STR
2975-10-70

LOC STR
2975-10-70

LOC STR
2975-10-70

Bureau = 01,

Oklahoma Avenue to Root River Pkwy

Construction/HES
SAFETY (HES)

DEAN ROAD BR & APPRS

OVER INDIAN CREEK

CONST/REPLACE P40-0702
LOCAL LOW COST BRIDGE

REGENT ROAD BRIDGE & APPRS

OVER INDIAN CREEK

CONST/REPLACE P40-0703
LOCAL LOW COST BRIDGE

NORTH POINT DRIVE BR & APPRS

.4 MILES S OF STH 32

CONST/REHAB P40-0707 OVER INDIAN CR
LOCAL LOW COST BRIDGE

02, 03, 04, 05, 06, 07, 08

WISCONSIN DEPARTMENT OF TRANSPORTATION

$500,000 -

$3,000,000

$1,000,000

$3,000,000

$250,000

$500,000

$100,000

$100,000

$100,000

PAGE: 73

$749,999

- $3,999,999

- $1,999,999

- $3,999,999

$499,999

$749,999

$249,999

$249,999

$249,999

04/01/2003



MASTER CONTRACT SCHEDULE
Sched. Begin Date = 04/01/2003 - Sched. End Date = 05/01/2004

LETDATE DOT ORG PROJECT CONT HWY PROJECT ESTMATE
ID TYPE NO. DESCRIPTION RANGE $
OCOUNTY SUB  ----- TIED WISDOT PROGRAM (S)
PROG NC MILES BID

LET CONSTRUCTION
-03/09/2004 03-02 2984-12-70 LET LOC STR HONEY CREEK PARKWAY BR & APPRS $250,000 - $499,999
MILWAUKEE 205 0.000 .4 MI N OF JCT USH 18
CONST/REPLACE B-40-0779
LOCAL LOW COST BRIDGE

003/09/2004 03-02 3230-04-71 LET STH 50 ROOSEVELT ROAD (STH 50) Cc $2,000,000 - $2,999,999
KENOSHA 303 1.200 39TH AVENUE TO 63RD STREET
CONST/PAVEMENT REPLACEMENT
STATE 3R
003/09/2004 03-02 3694-01-60 LET STH 120 WillowRD-Bg Ft Beach,GeorgeSt-USH12 $750,000 - $999,999
WALWORTH 303 5.300 JURISDICTIONAL TRANSFER
CONST/SHRM Asphalt Overlay
STATE 3R
003/09/2004 03-02 3707-02-70 LET CTH H CTH H BRIDGE & APPROACHES $0 - $99,999
WALWORTH 205 0.000 OVER JACKSON CREEK/2.1 MI S OF NN

CONST/REHAB P-64-0008
LOCAL LOW COST BRIDGE
003/09/2004 03-03 1223-10-60 LET IH 43 MILWAUKEE - GREEN BAY $100,000 - $249,999
SHEBOYGAN 303 0.000 NB & SB STRUCTURES OVER STH 42
B-59-25 & 59 BR
BACKBONE - NON-SE WI
003/09/2004 03-03 4269-01-71 LET CTH O CTH O BRIDGE & APPROACHES $250,000 - $499,999
SHEBOYGAN 205 0.000 T. SHEBOYGAN FALLS, SHEBOYGAN RIVER
BRIDGE B-59-0303 R/W-NO
LOCAL LOW COST BRIDGE
003/09/2004 03-03 4381-03-71 LET CTH V BRIDGE & APPROACHES $0 - $99,999
KEWAUNEE 205 0.000 TOWN OF MONTEPELIER, SCARBORO CREEK
P-31-0039 R/W-NO
LOCAL LOW COST BRIDGE

003/09/2004 03-03 4656-04-71 LET CTH Z HAAS ROAD - EAST COUNTY LINE $100,000 - $249,999
OUTAGAMIE 206 2.800 TOWN OF BUCHANAN
STP - RURAL R/W-NO
STP RURAL
003/09/2004 03-03 4657-15-71 LET CTH AA CTH OO/CTH AA INTERSECTION $100,000 - $249,999

OUTAGAMIE 206 0.000 TOWN OF GRAND CHUTE



HES - RELOCATE INTERSECTION R/W-YE
SAFETY (HES)
-FIIPS PARAMETERS: Division = 03, 04 Bureau = 01, 02, 03, 04, 05, 06, 07, 08
1FIIPS SAS REPORT FR010101 WISCONSIN DEPARTMENT OF TRANSPORTATION PAGE: 74 04/01/2003
MASTER CONTRACT SCHEDULE
Sched. Begin Date = 04/01/2003 - Sched. End Date = 05/01/2004

LETDATE DOT ORG PROJECT CONT HWY PROJECT ESTMATE
ID TYPE NO. DESCRIPTION RANGE $
OCOUNTY SUB  ----- TIED WISDOT PROGRAM (S)
PROG NC MILES BID

LET CONSTRUCTION

-03/09/2004 03-03 4660-06-71 LET STH 47 DEPERE ST& APPLETON RD, CTY MENASHA $250,000 - $499,999
WINNEBAGO 303 0.880 3RD STREET - 9TH STREET
R/W-NO
STATE 3R
003/09/2004 03-03 4985-00-36 LET CTH F SCHEURING ROAD, CITY OF DEPERE $1,000,000 - $1,999,999
BROWN 206 0.850 AMERICAN BLVD - PATRIOT WAY
STP-URBAN - CAPPED R/W-NO
STP URBAN 50,000 - 200,000
003/09/2004 03-03 4987-01-86 LET LOC RD BROADWAY STREET, CITY OF GREEN BAY $500,000 - $749,999
BROWN 206 0.500 4TH STREET - TENTH STREET

STP-URBAN-CAP R/W-NO WILL REASIGN
STP URBAN 50,000 - 200,000
003/09/2004 03-03 4991-00-78 LET CTH CS CUSTER STREET, CITY OF MANITOWOC $1,000,000 - $1,999,999
MANITOWOC 206 1.500 ALVERNO ROAD - CTH R
STP-URBAN R/W-YES
STP URBAN 20,000 - 50,000

003/09/2004 03-03 4993-01-92 LET LOC STR BREEZEWOOD LANE, CITY OF NEENAH $500,000 - $749,999
WINNEBAGO 206 0.500 TULLAR ROAD - PENDLETON
STP-URBAN R/W-YES
STP URBAN 50,000 - 200,000
003/09/2004 03-03 4994-00-97 LET LOC STR SAWYER STREET $1,000,000 - $1,999,999
WINNEBAGO 206 0.000 4994-00-97 RUSH AVE - SAWYER CREEK

STP-URBAN (FY 02-03) R/W-N HOLD FOR
STP URBAN 50,000 - 200,000
003/09/2004 03-03 4994-01-07 LET LOC STR SAWYER STREET BRIDGE & APPROACHES $250,000 - $499,999
WINNEBAGO 205 0.000 4994-00-97 SAWYER CREEK, CITY OF OSHKOSH
P-70-0707 R/W-YES HOLD FOR LIST
LOCAL LOW COST BRIDGE
003/09/2004 03-03 6436-04-71 LET TWN RD OAKWOOD ROAD, TOWN OF ALGOMA $500,000 - $749,999
WINNEBAGO 206 0.230 CTH E - TOWN LINE



STP-URBAN R/W-NO
STP URBAN 50,000 - 200,000

003/09/2004 03-03 6496-02-71 LET STH 91 Waukau - Oshkosh $1,000,000 - $1,999,999
WINNEBAGO 303 8.500 WC 03/04 STH 116 - STH 44
R/W-YES TIED W/D4 PROJ
STATE 3R
-FIIPS PARAMETERS: Division = 03, 04 Bureau = 01, 02, 03, 04, 05, 06, 07, 08
1FIIPS SAS REPORT FR010101 WISCONSIN DEPARTMENT OF TRANSPORTATION PAGE: 75 04/01/2003

MASTER CONTRACT SCHEDULE
Sched. Begin Date = 04/01/2003 - Sched. End Date = 05/01/2004

LETDATE DOT ORG PROJECT CONT HWY PROJECT ESTMATE
ID TYPE NO. DESCRIPTION RANGE $
OCOUNTY SUB  ----- TIED WISDOT PROGRAM (S)
PROG NC MILES BID

LET CONSTRUCTION

-03/09/2004 03-03 6496-04-71 LET STH 091 WCL - Waukau $2,000,000 - $2,999,999
WINNEBAGO 303 6.090 WC 03/04 WCL - STH 116
R/W-YES TIE W/D4 PROJ
STATE 3R
003/09/2004 03-03 9079-04-71 LET LOC RD TOWNSEND DAM ROAD BRIDGE & APPROACH $250,000 - $499,999
OCONTO 205 0.000 TOWN OF TOWNSEND, MC CAUSLIN BROOK

B-42-0206 R/W-NO
LOCAL LOW COST BRIDGE

003/09/2004 03-03 9160-07-71 LET STH 64 CTH E - W CPL MARINETTE $1,000,000 - $1,999,999
MARINETTE 303 6.980 CTH E - W CPL MARINETTE
R/W - YES
STATE 3R
003/09/2004 03-03 9239-04-71 LET CTH R KREMLIN ROAD BRIDGE & APPROACHES $100,000 - $249,999
MARINETTE 205 0.000 T. PEMBINE, N. BR. PEMEBONWON RIVER

BRIDGE P-38-0053 R/W-YES
LOCAL LOW COST BRIDGE
003/09/2004 03-03 9315-02-71 LET CTH G MAIN STREET BRIDGE & APPROACHES $100,000 - $249,999
SHAWANO 205 0.000 VIL. OF GRESHAM, RED RIVER
B-58-0455 R/W-NO
LOCAL LOW COST BRIDGE

003/09/2004 03-04 1000-64-04 LET VAR HWY DISTRICTWIDE EPOXY PAVEMENT MARKING $500,000 - $749,999
STATEWIDE 305 0.000 FYO04
CONS
STATE HIGHWAY OPERATIONS PROGRAM
003/09/2004 03-04 1620-00-70 LET STH 013 MARSHFIELD TO SPENCER $5,000,000 - $5,999,999

MARATHON 303 2.780 MCMILLAN STREET TO TWENTY-SIXTH RD



CONS.

STATE 3R
003/09/2004 03-04 6530-00-70 LET STH 73 PRINCETON - NESHKORO $1,000,000 - $1,999,999
GREEN LAKE 303 8.600 CB 03/04 N JCT CTH 'J' - S JCT CTH 'E’
RURAL RESURFACE
STATE 3R
003/09/2004 03-04 6530-00-72 LET STH 73 MAIN STREET, VILLAGE OF NESHKORO $1,000,000 - $1,999,999
MARQUETTE 303 0.400 CB 03/04 SO JCT CTH 'E' - WHITE RIVER BRIDGE
NESHKORO URBAN RECONSTRUCTION
STATE 3R
-FIIPS PARAMETERS: Division = 03, 04 Bureau = 01, 02, 03, 04, 05, 06, 07, 08
1FIIPS SAS REPORT FR010101 WISCONSIN DEPARTMENT OF TRANSPORTATION PAGE: 76 04/01/2003

MASTER CONTRACT SCHEDULE
Sched. Begin Date = 04/01/2003 - Sched. End Date = 05/01/2004

LETDATE DOT ORG PROJECT CONT HWY PROJECT ESTMATE
ID TYPE NO. DESCRIPTION RANGE $
OCOUNTY SUB  ----- TIED WISDOT PROGRAM (S)
PROG NC MILES BID

LET CONSTRUCTION

-03/09/2004 03-04 6530-00-73 LET STH 73 MAIN STREET, CITY OF PRINCETON $750,000 - $999,999
GREEN LAKE 303 0.300 CB 03/04 N JCT STH 23 - N JCT CTH 'J'
PRINCETON URBAN RECONSTRUCTION
STATE 3R
003/09/2004 03-04 6530-00-74 LET STH 73 MAIN STREET, CITY OF PRINCETON $250,000 - $499,999
GREEN LAKE 303 0.000 CB 03/04 N JCT STH 23 - N JCT CTH 'J'
PRINCETON LOCAL UTILITIES
STATE 3R
003/09/2004 03-04 6530-00-75 LET STH 73 MAIN STREET, VILLAGE OF NESHKORO $0 - $99,999
MARQUETTE 303 0.000 CB 03/04 SO JCT CTH 'E' - WHITE RIVER BRIDGE

TYPE I ENHANCEMENT
SMIP STATE TYPE 1 ENHANCEMENTS

STATE 3R
003/09/2004 03-04 6540-00-72 LET STH 91 QUARRY STREET - WINNEBAGO CO LINE $500,000 - $749,999
GREEN LAKE 303 2.060 WC 03/04 BERLIN - WINNEBAGO COUNTY LINE
TIED W/6496-02-71/6496-04-71-D3
STATE 3R
003/09/2004 03-04 6999-00-82 LET USH 052 WASHINGTON & 1ST ST INT, WAUSAU $750,000 - $999,999
MARATHON 303 0.150 6999-01-81 SLOUGH BRIDGE - WASHINGTON STREET
CONSTRUCTION
STATE 3R

003/09/2004 03-04 6999-01-81 LET STH 052 1ST ST & FOREST ST, CITY OF WAUSAU $500,000 - $749,999



MARATHON 303 0.450 6999-01-81 WASHINGTON ST. - 6TH ST

CONS.
STATE 3R
003/09/2004 03-04 6999-01-82 LET STH 052 WASHINGTON, 1ST & FOREST STS. CITY $0 - $99,999
MARATHON 303 0.600 6999-01-81 SLOUGH BRIDGE - 6TH ST.

TYPE I ENHANCEMENT
SMIP STATE TYPE 1 ENHANCEMENTS

003/09/2004 03-04 6999-03-76 LET STH 052 STH 52 & 18TH STREET INTERSECTION $0 - $99,999
MARATHON 303 0.870 6999-01-81 CITY OF WAUSAU
RECONDITION
STATE 3R
003/09/2004 03-05 1000-45-55 LET STH 56 CTH Z-STH 80,CTH I-CT H,CT G-CT MM $500,000 - $749,999
RICHLAND 303 0.000 TRIB FANCY & CAMP CR CULV & APP
MISC CONST-BOX CULVERTS
STATE 3R
OFIIPS PARAMETERS: Division = 03, 04 Bureau = 01, 02, 03, 04, 05, 06, 07, 08
1FIIPS SAS REPORT FR010101 WISCONSIN DEPARTMENT OF TRANSPORTATION PAGE: 77 04/01/2003

MASTER CONTRACT SCHEDULE
Sched. Begin Date = 04/01/2003 - Sched. End Date = 05/01/2004

LETDATE DOT ORG PROJECT CONT HWY PROJECT ESTMATE
ID TYPE NO. DESCRIPTION RANGE $
OCOUNTY SUB ----- TIED WISDOT PROGRAM(S)
PROG NC MILES BID

LET CONSTRUCTION

-03/09/2004 03-05 1646-09-71 LET USH 14 COON VALLEY-VIROQUA/CTH BB INTER $2,000,000 - $2,999,999
VERNON 303 0.690 .32 M W CTH BB EASTERLY .69 MILE
RECSTE
STATE 3R
003/09/2004 03-05 1647-05-63 LET USH 14 VIROQUA - READSTOWN $100,000 - $249,999
VERNON 303 9.740 OF 03/04 VIROQUA ELY TO .19 M W OF STH 131
RDMTN SEALCOAT
STATE 3R
003/09/2004 03-05 5407-02-71 LET TWN RD COOK HILL ROAD, TOWN OF VIROQUA $100,000 - $249,999
VERNON 205 0.000 COOK CREEK BR & APPR/P-62-0281

.01 M S OF ST 56, BR RPL P-62-0281
LOCAL LOW COST BRIDGE

003/09/2004 03-05 5496-00-71 LET CTH N STH 27 - WAUZEKA $750,000 - $999,999
CRAWFORD 206 1.100 FROM KILBURG LANE ELY TO MILL ROAD
RECONSTRUCTION
STP RURAL
003/09/2004 03-05 5509-01-71 LET CTH J CTH Y - STH 27 $100,000 - $249,999



MONROE 205 0.000 PLEASANT VLY CR BR & APPR/B-41-0919
2.6 M S OF ST 27, BR REPL B-41-0919
LOCAL LOW COST BRIDGE

003/09/2004 03-05 5514-08-64 LET STH 71 NORWALK - KENDALL $0 - $99,999
MONROE 303 2.460 VARIOUS AREAS FROM NORWALK-KENDALL
RDMTN SEALCOAT
STATE 3R
003/09/2004 03-05 5730-06-71 LET STH 56 STH 56 ,VIROQUA/CTH B - USH 14 $2,000,000 - $2,999,999
VERNON 303 1.343 5730-06-72 FROM .42 M W OF CTH B ELY TO USH 14
RECONST
STATE 3R
003/09/2004 03-05 5730-06-72 LET STH 56 STH 56, VIROQUA/CTH B-USH 14 $500,000 - $749,999
VERNON 303 0.000 5730-06-72 FROM .42 M W FO CTH B ELY TO USH 14
SANITARY SEWER/WATER MAIN CONST
STATE 3R
003/09/2004 03-05 5735-07-60 LET STH 16 STH 71 - TOMAH $0 - $99,999
MONROE 303 6.530 OF 03/04 2.97 M E OF CTH A ELY TO CTH CM
RDMTN SEALCOAT
STATE 3R
-FIIPS PARAMETERS: Division = 03, 04 Bureau = 01, 02, 03, 04, 05, 06, 07, 08
1FIIPS SAS REPORT FR010101 WISCONSIN DEPARTMENT OF TRANSPORTATION PAGE: 78 04/01/2003

MASTER CONTRACT SCHEDULE
Sched. Begin Date = 04/01/2003 - Sched. End Date = 05/01/2004

LETDATE DOT ORG PROJECT CONT HWY PROJECT ESTMATE
ID TYPE NO. DESCRIPTION RANGE $
OCOUNTY SUB  ----- TIED WISDOT PROGRAM (S)
PROG NC MILES BID

LET CONSTRUCTION

-03/09/2004 03-05 5881-06-60 LET USH 12 TOMAH - EAST COUNTY LINE $0 - $99,999
MONROE 303 8.150 OF 03/04 STH 16 ELY TO .36 M W OF CTH W
RDMTN SEALCOAT
STATE 3R
003/09/2004 03-05 7285-08-71 LET TWN RD LEER ROAD, TOWN OF PIGEON $100,000 - $249,999
TREMPEALEAU 205 0.000 BRCH STEIG COULEE CR BR/P-61-0137

.5 M N OF ST 121, BR RPL P-61-0137
LOCAL LOW COST BRIDGE

003/09/2004 03-05 7510-04-61 LET STH 54 BLACK RIVER FALLS-EAST COUNTY LINE $250,000 - $499,999
JACKSON 303 24.600 OF 03/04 FR 1.54 M E OF I94 ELY TO ECL
RDMTN SEALCOAT
STATE 3R

003/09/2004 03-05 7552-01-60 LET STH 54 MELROSE - BLACK RIVER FALLS $100,000 - $249,999



JACKSON 303 14.910 OF 03/04 .4 M E OF ST 71 ELY TO .55 M W CT C
RDMTN SEALCOAT

STATE 3R
003/09/2004 03-05 7560-06-61 LET STH 95 WEST COUNTY LINE - HIXTON $100,000 - $249,999
JACKSON 303 8.150 OF 03/04 .23 M W OF CTH W ELY TO HIXTON
RDMTN SEALCOAT
STATE 3R
003/09/2004 03-05 7570-05-62 LET STH 16 WEST SALEM - SPARTA $100,000 - $249,999
LA CROSSE 303 12.040 OF 03/04 .09 M E LAX RIV BR ELY TO HAMLET AV
RDMTN SEALCOAT
STATE 3R
003/09/2004 03-05 7605-06-60 LET STH 21 SPARTA - TOMAH $100,000 - $249,999
MONROE 303 16.900 OF 03/04 HICKORY ST ELY TO .08 M W USH 12
RDMTN SEALCOAT
STATE 3R
003/09/2004 03-06 1050-01-77 LET STH 29 CADDOT - ABBOTSFORD ROAD $250,000 - $499,999
CHIPPEWA 303 0.000 STH 27 - STH 13
LIVING SNOW FENCE
SMIP STATE TYPE 1 ENHANCEMENTS
003/09/2004 03-06 1530-02-61 LET USH 10 PRESCOTT - ELLSWORTH ROAD $1,000,000 - $1,999,999
PIERCE 303 14.320 STH 29 - USH 63
SHRM: DIAMOND GRIND
STATE 3R
-FIIPS PARAMETERS: Division = 03, 04 Bureau = 01, 02, 03, 04, 05, 06, 07, 08
1FIIPS SAS REPORT FR010101 WISCONSIN DEPARTMENT OF TRANSPORTATION PAGE: 79 04/01/2003
MASTER CONTRACT SCHEDULE
Sched. Begin Date = 04/01/2003 - Sched. End Date = 05/01/2004
LETDATE DOT ORG PROJECT CONT HWY PROJECT ESTMATE
ID TYPE NO. DESCRIPTION RANGE $
OCOUNTY SUB  ----- TIED WISDOT PROGRAM (S)
PROG NC MILES BID
LET CONSTRUCTION
-03/09/2004 03-06 7855-01-73 LET TWN RD TOWN GRANT, MILLER AVENUE $100,000 - $249,999
CLARK 205 0.000 NORTH BRANCH ONEIL CREEK:B-10-0211
2.6 MILES NORTH JUNCTION USH 10
LOCAL LOW COST BRIDGE
003/09/2004 03-06 7863-01-76 LET LOC ST TOWN LAFAYETTE, 70TH AVENUE $0 - $99,999

CHIPPEWA 206 0.900 190TH AVENUE - CTH K
CONST : GRADE /BASE/BITUMINOUS SURFACE
STP URBAN 50,000 - 200,000
003/09/2004 03-06 7883-01-71 LET LOC ST SPRING VALLEY, MCKAY AVENUE $100,000 - $249,999



PIERCE 205 0.000

003/09/2004 03-06 7995-01-95 LET LOC ST
EAU CLAIRE 206 0.800

003/09/2004 03-06 8888-01-71 LET CTH DD
TAYLOR 205 0.000

003/09/2004 03-06 8894-03-74 LET CTH H
TAYLOR 205 0.000

003/09/2004 03-06 8904-01-72 LET TWN RD
CHIPPEWA 205 0.000 8910-03-70
003/09/2004 03-06 8910-03-70 LET CTH D
CHIPPEWA 205 0.000 8910-03-70
003/09/2004 03-06 8938-01-71 LET CTH I

ST. CROIX 205 0.000

-FIIPS PARAMETERS: Division = 03, 04 Bureau = 01,

1FIIPS SAS REPORT FR010101

WISCONSIN DEPARTMENT OF TRANSPORTATION

MINES CREEK BRIDGE:B-47-0177
0.4 MILES NORTH JUNCTION CTH B
LOCAL LOW COST BRIDGE
EAU CLAIRE, LA SALLE STREET
MC KINLEY ROAD - PETERSON ROAD
CONST: RECONSTRUCT
STP URBAN 50,000 - 200,000
TAYLOR SO COUNTY LINE - STH 64 ROAD
PINE CREEK BRIDGE:B-60-0108
0.8 MILES SOUTH JUNCTION STH 64
LOCAL LOW COST BRIDGE
STH 64 - NORTH COUNTY LINE ROAD
FISHER RIVER BRIDGE:B-60-0106
1.2 MILES SOUTH JUNCTION CTH M
LOCAL LOW COST BRIDGE
TOWN BIRCH CREEK, 250TH STREET
CRANBERRY CREEK BRIDGE:B-09-0268
0.3 MILES NORTH JUNCTION CTH M
LOCAL LOW COST BRIDGE
BOYD - STH 64 ROAD
BRANCH HAY CREEK BRIDGE:B-09-0266
0.3 MILES SOUTH JUNCTION STH 64
LOCAL LOW COST BRIDGE
SOMERSET - NORTH COUNTY LINE ROAD
APPLE RIVER BRIDGE:B-55-0215
3.0 MILES NORTH JUNCTION STH 35
LOCAL LOW COST BRIDGE
03, 04, 05, 06, 07,

02, 08

MASTER CONTRACT SCHEDULE

Sched. Begin Date = 04/
LETDATE DOT ORG PROJECT CONT HWY
ID TYPE NO.

OCOUNTY SUB --—-—-- TIED

PROG NC MILES BID
LET CONSTRUCTION
-03/09/2004 03-06 8996-00-64 LET LOC ST
CHIPPEWA 206 0.400
003/09/2004 03-06 8996-00-68 LET LOC ST

01/2003 - Sched. End Date = 05/01/2004
PROJECT
DESCRIPTION

WISDOT PROGRAM(S)

CHIPPEWA FALLS, PARK AVENUE
JEFFERS STREET - PETERSON LANE
CONST/RECONSTRUCT TO FOUR LANES
STP URBAN 50,000 - 200,000
CHIPPEWA FALLS, BEAR DEN DRIVE

PAGE:

$500,000 - $749,999

$250,000 - $499,999

$100,000 - $249,999

$0 - $99,999

$0 - $99,999

$100,000 - $249,999

80 04/01/2003

ESTMATE
RANGE $

$750,000 - $999,999

$100,000 - $249,999



CHIPPEWA 205 0.000 DUNCAN CREEK BRIDGE:B-09-0270
0.6 MILES WEST JUNCTRION STH 124
LOCAL LOW COST BRIDGE

003/09/2004 03-06 9225-05-70 LET STH 102 RIB LAKE - SPIRIT LAKE ROAD $1,000,000 - $1,999,999
TAYLOR 303 6.000 CTH D - NORTH COUNTY LINE
0 STATE 3R
003/09/2004 03-07 8721-01-60 LET USH 8 NORTH FORK JUMP RIVER $100,000 - $249,999
PRICE 303 0.000 QW 03/04 B-50-0029
Overlay
STATE 3R
003/09/2004 03-07 9334-02-70 LET CTH H WABENO - CTH T (SECTION 1) $1,000,000 - $1,999,999
FOREST 206 6.100 .
0 STP RURAL
003/09/2004 03-07 9892-07-60 LET STH 13 SOUTH FORK JUMP RIVER $100,000 - $249,999
PRICE 303 0.000 QW 03/04 OVERLAY
B-50-0026
STATE LOW COST BRIDGE
003/09/2004 03-07 9897-03-70 LET LOC LOC WISCONSIN RIVER BRIDGE & APPROACHES $250,000 - $499,999
VILAS 205 0.010 CLOVERLAND DRIVE
B-63-0022
LOCAL LOW COST BRIDGE
003/09/2004 03-08 1196-18-71 LET USH 53 CTH A UNDERPASS, SB $100,000 - $249,999
BARRON 303 0.000 1196-18-71 BR PAINT, 1.4 MI S OF CTH I

CONST, BR PAINT B-3-0018
BACKBONE - NON-SE WI
003/09/2004 03-08 1196-19-71 LET USH 53 CTH A UNDERPASS, NB $100,000
BARRON 303 0.000 1196-18-71 BR PAINT, 1.4 MI S OF CTH I
CONST, BR PAINT B-3-0019
BACKBONE - NON-SE WI
-FIIPS PARAMETERS: Divi